



# FACILITIES

## BOND CONSTRUCTION PROJECTS

127

Total construction projects - Phases 1-5

70

Complete

33

Under construction

24


In planning/design

## UNDER CONSTRUCTION

- Arlington College and Career High School
- Arlington High School
- Bailey Junior High
- Boles Junior High
- Bowie High School
- Butler Elementary
- Carter Junior High
- Crow Elementary
- Goodman Elementary
- Kookan Education Center
- Lamar High School
- Larson Elementary


[SEE ALL](#)

## CAMPUS PROJECTS STATUS\*




*The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.*

## BY BOND PHASE



## CONSTRUCTION BOND BUDGET



# SECURITY/TECHNOLOGY

## CLASSROOM TECHNOLOGY STANDARDS

**A/V**

AUDIO/VISUAL  
72/73 schools complete

**T**

TEACHER  
73/73 schools complete


**S**

STUDENT  
73/73 schools complete

**L**


ELEMENTARY LIBRARY  
53/53 schools complete

## DISTRICT BANDWIDTH




**INCREASED 200%  
SINCE THE BOND**

## NETWORK/WIRELESS UPGRADES AT EACH SCHOOL




## SECURITY/TECH BOND BUDGET



Phases 1-5

Dec. 31, 2018

## NEW SECURITY CAMERAS AT EACH SCHOOL





# FINE ARTS


## NEW INSTRUMENTS




PHASE 1: 1,325  
 PHASE 2: 1,386  
 PHASE 3: 939  
 PHASE 4: 658  
 PHASE 5:  
**TOTAL: 4,308**

## NEW UNIFORMS


NEW UNIFORMS FOR BAND, CHOIR,  
ORCHESTRA AND DRILL TEAM



## FINE ARTS BOND BUDGET



## INSTRUMENTAL MUSIC PARTICIPATION



# TRANSPORTATION

## SCHOOL BUSES



**99**

- 61 regular ed  
- 38 special ed

ordered and delivered

**114**

total new buses in the five-year bond program

NEW SCHOOL BUSES

## WHITE FLEET

**150**

total new service vehicles in the five-year bond program

**124**

ordered and delivered

NEW SERVICE VEHICLES



## ZONAR



IMPLEMENTATION PROCESS


**INSTALL ON BUSES**

COMPLETE

**ROLL OUT TO STUDENTS**

IN PROCESS

## TRANSPORTATION BOND BUDGET



Phases 1-5

Dec. 31, 2018

## AISD BUS FLEET

