



FACILITIES

BOND CONSTRUCTION PROJECTS

127

Total construction projects - Phases 1-5

84

Complete

21

Under construction

22


Starting soon

UNDER CONSTRUCTION

- Arlington College and Career High School
- Arlington High School
- Bailey Junior High
- Boles Junior High
- Bowie High School
- Carter Junior High
- Crow Elementary
- Goodman Elementary
- Kooken Education Center
- Lamar High School
- Larson Elementary
- Wood Elementary


[SEE ALL](#)

CAMPUS PROJECTS STATUS*




The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.

BY BOND PHASE



CONSTRUCTION BOND BUDGET



SECURITY/TECHNOLOGY

CLASSROOM TECHNOLOGY STANDARDS

A/V

AUDIO/VISUAL
74/75 schools complete

T

TEACHER
75/75 schools complete

S

STUDENT
75/75 schools complete

L


ELEMENTARY LIBRARY
53/53 schools complete

DISTRICT BANDWIDTH




**INCREASED 200%
SINCE THE BOND**

NETWORK/WIRELESS UPGRADES AT EACH SCHOOL



SECURITY/TECH BOND BUDGET



Phases 1-5

March 27, 2019

NEW SECURITY CAMERAS AT EACH SCHOOL





FINE ARTS

NEW INSTRUMENTS




PHASE 1: 1,325
 PHASE 2: 1,386
 PHASE 3: 939
 PHASE 4: 658
 PHASE 5:


TOTAL: 4,308

NEW UNIFORMS

NEW UNIFORMS FOR BAND, CHOIR,
ORCHESTRA AND DRILL TEAM




FINE ARTS BOND BUDGET



Phases 1-5

March 27, 2019

INSTRUMENTAL MUSIC PARTICIPATION



TRANSPORTATION

SCHOOL BUSES



99

- 61 regular ed
- 38 special ed

ordered and delivered

114

total new buses in the five-year bond program

NEW SCHOOL BUSES

WHITE FLEET

150

total new service vehicles in the five-year bond program

124

ordered and delivered

NEW SERVICE VEHICLES



ZONAR



IMPLEMENTATION PROCESS


INSTALL ON BUSES

COMPLETE

ROLL OUT TO STUDENTS

IN PROCESS

TRANSPORTATION BOND BUDGET



Phases 1-5

March 27, 2019

AISD BUS FLEET

