
FACILITIES
UNDER CONSTRUCTIONBOND CONSTRUCTION PROJECTS

Total construction projects - Phases 1-3  

91

In Phases 4-5Under construction In planning/design

 8

5825 37

Anderson Elementary
Blanton Elementary
Boles Junior High
Bowie High School MAC
Career/Tech Center
Farrell Elementary
Jones Academy
Little Elementary
McNutt Elementary
Martin High School
Miller Elementary
Peach Elementary
Remynse Elementary
Sam Houston High School
Seguin High School MAC
Sherrod Elementary
Workman Junior High

Visit www.aisd.net/bond for more information on the bond.
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CAMPUS PROJECTS STATUS*

In Future Phase In Design In Construction Complete

The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.
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FACILITIES

CONSTRUCTION BOND BUDgETBy BOND PhASE

Phase 1-3 ProjecTs

Phase 1

Phase 2

Phase 3

Total Encumbered Expenditures Balance

SEC/TECHNoLogy FINE ARTS TRANSPoRTATIoN

55 AISD ELEMENTARIES 11  AISD JUNIOR hIghS

19

38

34

jan. 14, 2017Phases 1-3

3

SEE ALL

http://www.aisd.net/bond/docs/School%20sheets/Anderson.pdf
http://www.aisd.net/bond/docs/School%20sheets/Blanton.pdf
http://www.aisd.net/bond/docs/School%20sheets/Boles.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/CTE%20overview%20final.pdf
http://www.aisd.net/bond/docs/School%20sheets/Farrell.pdf
http://www.aisd.net/bond/docs/School%20sheets/Roquemore.pdf
http://www.aisd.net/bond/docs/School%20sheets/Little.pdf
http://www.aisd.net/bond/docs/New%20elementaries%20overview.pdf
http://www.aisd.net/bond/docs/School%20sheets/Martin.pdf
http://www.aisd.net/bond/docs/School%20sheets/Miller.pdf
http://www.aisd.net/bond/docs/New%20elementaries%20overview.pdf
http://www.aisd.net/bond/docs/School%20sheets/Remynse.pdf
http://www.aisd.net/bond/docs/School%20sheets/Sam.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/School%20sheets/Sherrod.pdf
http://www.aisd.net/bond/docs/School%20sheets/Workman.pdf
http://www.aisd.net/bond
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/docs/Phase%201.9.2.15.pdf
http://www.aisd.net/bond/docs/Phase%202.pdf
http://www.aisd.net/bond/docs/Phase%203.pdf
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/docs/Phase%201.9.2.15.pdf
http://www.aisd.net/bond/docs/Phase%202.pdf
http://www.aisd.net/bond/docs/Phase%203.pdf
http://www.aisd.net/bond/projects.html


SECURITY/TECHNOLOGY
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Visit www.aisd.net/bond for more information on the bond.
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more campuses scheduled in Phase 2

41 completed campuses
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61/73 schools complete

StuDEnt
53/73 schools complete

ElEmEntAry librAry
53/53 schools complete

DISTRICT BaNDWIDTH NETWORK/WIRELESS UPGRaDES aT EaCH SCHOOL

NEW SECURITY CaMERaS aT EaCH SCHOOLS/T BOND BUDGET

1,578 NEW CaMERaS
inSTALLedtotal Encumbered Expenditures balance

Jan. 14, 2017

FAcilitiES SEc/tEcHnology FinE ArtS trAnSPortAtion

$49m

Phases 1-3

Network Wireless
Complete In process Future

http://www.aisd.net/bond


FINE ARTS

Visit www.aisd.net/bond for more information on the bond.
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FACILITIES SEC/TEChnoLogy FInE ARTS TRAnSPoRTATIon

NEW INSTRUMENTS NEW UNIFORMS

FINE ARTS BOND BUDGET INSTRUMENTAL MUSIC PARTICIPATION

Phase 1        Phase 2        Phase 3        Phase 4        Phase 5
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5th & 6th Strings Secondary Band & Orchestra

PHASE 1:  1,325
PHASE 2:  1,386
PHASE 3: 
PHASE 4:
PHASE 5: 

TOTAL:  2,711

NEW UNIFORMS FOR BAND, ChOIR, 
ORChESTRA AND DRILL TEAM

2,325

Total Encumbered Expenditures Balance

Jan. 14, 2017Phases 1-3

http://www.aisd.net/bond


TRANSPORTATION

N e w  S c h o o l  B u S e S
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Visit www.aisd.net/bond for more information on the bond.
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AISD BUS FLEETTRANSPORTATION BOND BUDgET

250

Propane Buses
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- 38 regular ed buses
- 21 special ed buses

Jan. 14, 2017

FAciliTieS Sec/TechNology FiNe ArTS TrANSPorTATioN

Phases 1-3

http://www.aisd.net/bond

	Construction-Jan.17
	SecTech - Jan.17
	Fine Arts - Jan.17
	Transportation - Jan.17

	Complete list: 
	Button 4: 
	340: 
	6M: 

	Total: 
	116M: 
	Encumbered: 
	78: 
	3M: 

	Expenditures: 
	146: 
	3M: 

	Library: 
	Phase1: 
	18 campuses: 
	Phase2: 
	27 campuses: 
	Phase5 wireless: 
	73 campuses: 
	Button 19: 
	Button 22: 
	34: 
	7M: 
	712: 

	2: 
	6M: 
	8M: 
	628: 

	29: 
	2M: 

	Button 30: 
	Button 32: 
	34 campuses: 
	Network Phase 4: 
	47 campuses: 
	Green circle 74: 
	74 campuses: 
	Green circle 54: 
	54 campuses: 
	green circle 29: 
	29 campuses: 
	Teacher info: 
	Button 49: 
	AV donut: 
	AV info: 
	Second 2014: 
	76K 2: 
	Button 2: 
	Button 3: 
	Balance 2: 
	18: 
	28M 2: 
	28M: 

	8: 
	3M 2: 
	3M: 

	9: 
	9M 2: 
	9M: 

	Expend 2: 
	Phase5: 
	17518 students: 
	second 15: 
	20320: 
	el 15: 
	30000: 
	28229: 
	Button 9: 
	Button 10: 
	Button 11: 
	28,849: 
	152 circle: 
	152 diesel: 
	128 circle: 
	128 diesel: 
	Button 5123 circle: 
	123 diesel: 
	113 circle: 
	113 diesel: 
	224 circle: 
	224 buses: 
	224 buses1: 
	224buses1: 
	Button 13242 circle: 
	242 buses: 
	Button 15: 
	242 buses1: 
	72 propane circle: 
	72 propane buses: 
	96 circle: 
	96 propane: 
	119 circle: 
	119 propane: 
	129 circle: 
	129 propane: 
	Button 26: 
	76K: 
	Button 28: 
	Expend: 
	Balance: 


