



**UPCOMING AISD BOND CONSTRUCTION PROJECTS - PHASE 5**

PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
<b>PH5BP01</b> <ul style="list-style-type: none"> <li>Beckham Elementary</li> <li>Pearcy Elementary</li> <li>Food Service Warehouse (Green Oaks)</li> </ul>	BRW	Condition Deficiencies Life-cycle Replacements	\$981,391	12/6/18	2/1/19
<b>PH5BP02</b> <ul style="list-style-type: none"> <li>Anderson Elementary</li> <li>Remynse Elementary</li> </ul>	VLK	Condition Deficiencies Life-cycle Replacements	\$1,237,746	11/29/18	2/1/19
<b>PH5BP03</b> <ul style="list-style-type: none"> <li>North Food Service Warehouse</li> <li>Shackelford Junior High</li> </ul>	BRW	Condition Deficiencies Life-cycle Replacements	\$1,876,481	11/13/18	2/1/19
<b>PH5BP04</b> <ul style="list-style-type: none"> <li>Burgin Elementary</li> <li>Hale Elementary</li> </ul>	VLK	Condition Deficiencies Life-cycle Replacements	\$2,381,793	11/29/18	2/1/19
<b>PH5BP05</b> <ul style="list-style-type: none"> <li>Ditto Elementary</li> <li>Hilldale Annex</li> <li>Turning Point High School</li> <li>Young Junior High</li> </ul>	LBL	Condition Deficiencies Life-cycle Replacements	\$4,101,362	12/6/18	2/1/19
<b>PH5BP06</b> <ul style="list-style-type: none"> <li>Barenett Junior High</li> <li>Bryant Elementary</li> <li>West Elementary</li> </ul>	Corgan	Condition Deficiencies Life-cycle Replacements	\$5,229,006	11/6/18	1/1/19
<b>PH5BP07</b> <ul style="list-style-type: none"> <li>Administration Building</li> <li>Annex I, II, III and IV</li> <li>Auxiliary Personnel Building</li> <li>Food Service Warehouse (Arkansas)</li> <li>Service Center</li> <li>Transportation Building</li> </ul>	LBL	Condition Deficiencies Life-cycle Replacements	\$1,700,00	2/7/19	3/1/19

*Dates are projections and subject to change.*