



# FACILITIES

## BOND CONSTRUCTION PROJECTS

**127**

Total construction projects - Phases 1-5

**47**

Complete

**35**

Under construction

**45**


In planning/design

## UNDER CONSTRUCTION

- Amos Elementary
- Atherton Elementary
- Berry Elementary
- Crow Elementary
- Dunn Elementary
- Ellis Elementary
- Gunn Junior High
- Roark Elementary
- Sam Houston High School
- Seguin High School
- Shackelford Junior High Track
- Speer Elementary
- Wimbish Elementary


[SEE ALL](#)

## CAMPUS PROJECTS STATUS\*




*The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.*

## BY BOND PHASE



## CONSTRUCTION BOND BUDGET



# SECURITY/TECHNOLOGY

## CLASSROOM TECHNOLOGY STANDARDS

### A/V

AUDIO/VISUAL  
61/73 schools complete

### T

TEACHER  
73/73 schools complete


### S

STUDENT  
73/73 schools complete  
with Chromebooks

### L


ELEMENTARY LIBRARY  
53/53 schools complete

## DISTRICT BANDWIDTH




**INCREASED 200%  
SINCE THE BOND**

## NETWORK/WIRELESS UPGRADES AT EACH SCHOOL



## SECURITY/TECH BOND BUDGET



Phases 1-4

March 19, 2018

## NEW SECURITY CAMERAS AT EACH SCHOOL





# FINE ARTS


## NEW INSTRUMENTS




PHASE 1: 1,325  
 PHASE 2: 1,386  
 PHASE 3: 939  
 PHASE 4:  
 PHASE 5:  
**TOTAL: 3,650**

## NEW UNIFORMS

NEW UNIFORMS FOR BAND, CHOIR,  
ORCHESTRA AND DRILL TEAM




## FINE ARTS BOND BUDGET



Phases 1-4

March 19, 2018

## INSTRUMENTAL MUSIC PARTICIPATION



# TRANSPORTATION

## SCHOOL BUSES



**79**

ordered and delivered

- 51 regular ed buses  
- 28 special ed buses

**114**

total new buses in the five-year bond program

NEW SCHOOL BUSES

## WHITE FLEET

**150**

total new service vehicles in the five-year bond program

**100**

ordered and delivered

NEW SERVICE VEHICLES



## ZONAR



IMPLEMENTATION PROCESS


**INSTALL ON BUSES**

COMPLETE

**ROLL OUT TO STUDENTS**

IN PROCESS

## TRANSPORTATION BOND BUDGET



Phases 1-4

March 19, 2018

## AISD BUS FLEET

