
 
 
 
 

Prepared by:  Finance       April 6, 2018 
 

Citizens Bond Oversight Committee 
Quarterly Meeting 

April 9, 2018 
5:00 pm, Duff Elementary School 

  
 
 
WELCOME (5:00 – 5:05).……….……………………………..………………………….Will Deakyne 

   CBOC Chairperson 
    

TOUR OF DUFF ELEMENTARY SCHOOL (5:05 – 5:35) …...………………………..…. 
            Kelly Horn, Executive Director of Plant Services 

         Cindy Harbison, Duff Elementary Principal 
              

TECHNOLOGY DEMONSTRATION (5:35 – 6:10)………………………………….....… 
Chad Branum, Assistant Superintendent of Technology   

         Barry Fox, Senior Director of Technology Support & Integration 
Elita Driskill, Director of Instructional Technology 

 
 
 
BOND PROGRAM PROGRESS REPORTS (6:10 – 6:30) ...……………………...……. 

        Cindy Powell, Chief Financial Officer 
Chad Branum, Assistant Superintendent of Technology 
  Kelly Horn, Executive Director of Plant Services 
                      Linh Nguyen, Interim Director of Fine Arts 
                          Michael Stringer, Fine Arts Coordinator 

                 Tim Collins, Director of Transportation 
     James Smith, Security Manager    

   
CBOC REPORT TO BOARD (6:30 – 7:30)…..…………………………………………Will Deakyne 
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2014 Bond Program Update
April 9, 2018

Bond 2014 Package Areas

Facilities $552,388,327
Fine Arts $9,828,738
Safety, Security and Technology $82,633,000
Transportation $18,279,213
Total $663,129,278
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Bond Program Financial Summary
(Phases I - IV)

Budget Encumbered Expended Available

Facilities $533,530,008 $75,905,767 $318,082,045 $139,542,196

Fine Arts $7,743,555 $777,512 $5,257,382 $1,708,661

Safety, Security & 
Technology $63,479,237 $3,558,619 $57,380,706 $2,539,912

Transportation $15,360,092 $2,901,424 $11,256,523 $1,202,144

Totals $620,112,892 $83,143,322 $391,976,656 $144,992,913

Bond Issuance Costs ($4,492,430)

Interest,  Additional 
Proceeds & Other Income 

$11,359,867

Total Available Funds 
$151,860,350

Note:  Totals may not add due to rounding.

Bond Program Financial Summary 
(Phases I – IV)

Encumbered
14%

Expended
63%

Available
23%
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2014 Bond Program Update

Fine Arts

Fine Arts Budgets

Year 1 Year 2 Year 3 Year 4 Year 5 Total

$1,863,723 $1,823,520 $1,938,363 $2,117,949 $2,085,183 $9,828,738

Expended to Date:    $5,257,382
Encumbered:             $   777,512
Available:                   $1,708,661

Encumbered
10%

Expended
68%

Available
22%

Fine Arts (Years 1‐4)
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Fine Arts

YEAR FOUR MUSIC CAPITAL PURCHASES

CURRENT PRIORITIES

 Instrument and equipment purchases

 Instructional planning and professional development to prepare for 3rd

grade cohort at the Corey and Jones Academies of Fine Arts & Dual 
Language

 88 kindergarten students accepted at each of the fine arts / dual 
language academies – total kindergarten cohort of 176 students

 Year 4 instrument and equipment orders
 Design development of the Fine Arts Center

Fine Arts
Program Highlights

 3 One‐Act Plays advanced to Bi‐District/ 1 
(Arlington HS) advanced to Area

 ALL Non‐Varsity and Varsity High School 
Orchestras received Sweepstakes Awards 
at UIL

 Sam Houston Percussion Ensemble 
Performed in a Musical Showcase at TMEA

 AHS United Sound presented a clinic at 
TMEA

 Sam Houston Mariachi Advanced to UIL 
State Competition
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Fine Arts
Fine Arts – Program Highlights

2014 Bond Program Update

Safety, Security 
and Technology
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Year 1 Year 2 Year 3 Year 4 Year 5 Total
$19,974,848 $14,737,583 $14,328,511 $14,438,295 $19,153,763 $82,633,000

Safety, Security & Technology Budgets

Expended to Date:     $57,380,706
Encumbered:               $ 3,558,619
Available:                     $ 2,539,912

Encumbered
6%

Expended
90%

Available
4%

Technology (Years 1‐4)

Security/Technology

SECURITY CAMERAS
 Sites 100% Complete:  50

(2,191 cameras, 122 NVRs)

 Phase 1: 25 complete
 Phase 2: 20 complete; 2 in progress
 Phase 3: 4 complete; 2 in progress
 Phase 4: 1 complete; 1 in progress; 12 

remaining 

Bowie High School security cameras
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Security/Technology
INFRASTRUCTURE

 Planned 2017-18 upgrades:
- Network Infrastructure: 

- 2 campuses completed
- 9 campuses scheduled

- PA Systems: 
- 8 campus completed 

- IP Telephony Systems:
- 15 campuses completed
- 3 campuses scheduled

REPLACEMENT SCHEDULE

Ongoing in accordance with five-year replacement cycle 
(Desktops, Laptops, Printers, Projectors, etc.)

 2017-18 TI Grants:  
 70 grants awarded across 37 campuses
 Total Value:  $1,002,527

 Creation of model classrooms that provide engaging learning experiences for 
students

 Development of teacher mentors
 Build capacity at campuses
 Increased access for students
 Over $4.2 million awarded since beginning of TI Grant Initiative

TI Grant Summary

TRANSFORMATION THROUGH INNOVATION (TI GRANT)

Security/Technology

9



4/5/2018

8

Security/Technology
CLASSROOM TECHNOLOGY STANDARDS

 A/V Standard 
- Interactive Projectors Elementary
- Non-Interactive Projectors Secondary
- 61 schools complete

 Teacher Standard
- Laptop w/ docking station
- All schools complete

 Student Standard
- Chromebook carts grades 3-12: Complete

(1 cart for every 2 classrooms) 
- iPad Carts Pre-K: Complete
- iPad Carts grades K-2: In phase 2 of 3 
phases. Will complete in 2017-18 school yearhttp://tinyurl.com/technologybond

Security/Technology
Other Technology Bond Projects

 Digital Signage
- Campus needs assessment underway
- Project scheduled for fall of 2018-19

 Construction project support
- Technology installations and reinstallations

 Printer consolidation project

http://tinyurl.com/technologybond
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2014 Bond Program Update

Transportation

Year 1 Year 2 Year 3 Year 4 Year 5 Total
$5,276,016 $3,645,413 $3,056,034 $3,288,899 $3,012,851 $18,279,213

Transportation

Expended to Date:    $11,256,523
Encumbered:             $   2,901,424
Available:                    $  1,202,144   

Encumbered
19%

Expended
73%

Available
8%

Years 1‐4
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Transportation
SCHOOL BUSES

 79 ordered & received to date
 Year 4:  20 buses ordered in January 2018:

 3 diesel 77-passenger regular ed buses
 17 propane 53-passenger special ed buses with lifts

Transportation

WHITE FLEET

 Years 1-3:  100 vehicles purchased
 80 replacements
 20 additional vehicles

 Year 4:  25 replacements ordered 
 Purchase orders issued in February
 Textbooks Dept: 1 van
 Transportation Dept: 1 Suburban
 Laundry:  1 van
 Security: 3 Pick-ups & 4 small SUVs
 Plant Services:  13 trucks & 2 vans
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2014 Bond Program Update

Facilities

Facilities

Expended to Date:   $318,082,045
Encumbered:             $  75,905,767
Available:                   $139,542,196

Encumbered
9%

Expended
57%

Available
34%

Facilities (Phases I‐IV)

Year 1 Year 2 Year 3 Year 4 Year 5 Total
$149,205,413 $213,048,484 $106,715,092 $71,748,857 $11,670,481 $552,388,327
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Active Projects– by Phase
(Bond Phases I – V)

Phase
Number

Of Projects

Design 33

Bid 2

Construction 51

Closeout 20

Total Projects 106

Facilities
PHASE I PROJECTS

Construction Closeout Closed

Career/Tech 
Center

Arlington High School 
MAC

Peach Elementary Corey Academy

Boles Jr High Special Ed Sam Houston High 
School MAC

Ferguson Education Center

Bowie High School MAC Seguin High School MAC Hutcheson JH Demolition

Jones Academy Lamar baseball field bleachers and 
lighting

Lamar High School MAC Mac Bernd Professional PDC

McNutt Elementary Ousley Junior High Building/Track

Martin High School 
MAC

Workman JH/Expanded Cafeteria (2)
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Facilities – AISD Dan Dipert Career and Technical Center Dedication

Facilities – AISD Dan Dipert Career and Technical Center Dedication
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Facilities – new construction

The Bistro @ CTC opens

Facilities
PHASE II PROJECTS

Construction Bid Closeout Closed

Arlington High Knox Thornton Starrett^ Ag Sci Center Pearcy* Anderson*

Bebensee Kooken* Williams Ashworth* Turning Pt Beckham*

Crouch Martin Wood Bryant* Blanton*

Crow* Moore Ditto* Burgin*

Duff Morton Larson* Farrell

Ellis Sam Houston Little Hale*

Fitzgerald Sherrod Miller Remynse*

Foster South Davis Nichols West*

*STEM labs, strings room, security vestibule ^Original contract was terminated by AISD and is being rebid
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Facilities – new construction

Crow Elementary additions

Facilities – new construction

Ellis Elementary addition
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Facilities – renovations

Sam Houston High School (former cafeteria area)

Facilities – renovations and deficiency upgrades

Martin High School auditorium
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Facilities
PHASE III PROJECTS

Construction Design Closed

Amos Jr. High Tracks (9) Webb Fine Arts Center LHS Culinary

Atherton Key Wimbish

Berry Pope

Butler Rankin

Dunn Roark

Goodman (2) Seguin

Gunn Short

Hill Speer

Johns (3) Swift

Facilities – new construction

Seguin High School addition
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Facilities – new construction

Berry Elementary addition

Facilities – STEM labs, strings rooms, security vestibules and deficiency upgrades

Atherton – new carpet in K-podAmos – STEM labs
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Facilities – STEM labs, strings rooms, security vestibules and deficiency upgrades

Dunn - new reception and new parking lot

Facilities – STEM labs, strings rooms, security vestibules and deficiency upgrades

Wimbish – STEM labsPope - strings room
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Facilities – STEM labs, strings rooms, security vestibules and deficiency upgrades

Rankin – new sidewalks and landscapingSpeer – STEM labs

Facilities – STEM labs, strings rooms, security vestibules and deficiency upgrades

Short – STEM labsKey – STEM labs
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Facilities – junior high tracks

Gunn Junior High

Facilities
PHASE IV PROJECTS

Design

Bowie High School Ashworth Elementary Athletics Complex

Lamar High School Blanton Elementary 4900 W. Arkansas
(former Venture School)

Bailey Jr. High Crow Elementary

Boles Jr. High Kooken Education Center

Carter Jr. High Larson Elementary

Note:  Competitive Sealed Proposals for Phase IV projects will be issued from 
March through June.
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Facilities
PHASE V PROJECTS

Design

Barnett Jr. High Ditto Elementary Annexes I ‐ IV

Shackelford Jr. High Hale Elementary Auxiliary Personnel

Young Jr. High Pearcy Elementary Food Service Warehouses

Anderson Elementary Remynse Elementary Hilldale Center

Beckham Elementary West Elementary Service Center

Bryant Elementary 5618 W. Arkansas
(formerly TPHS)

Transportation

Burgin Elementary Counts Admin. Building

HUB Participation

Note:  Totals above are excerpted from the 3/30/18 HUB report. 

Project Description   Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Expenses

Thru 03/18

Tier II

HUB Participation 

Achieved %

Thru 03/18

Tier II

HUB Participation

Amount

Thru 03/18

TOTALS $416,820,956 24.37% $101,594,380 $321,419,183 17.14% $55,096,915
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HUB Policy
 Proposals have been requested for consultant 

services to research appropriate development of a 
HUB policy

Contractor Symposium
 Symposium held March 9th

 Attendance:   41
 Highlighted Phase IV projects, Fine Arts Center and 

Athletics Complex and related procurement 
schedules

 Architects were on hand with construction 
documents
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Board Actions
 Method of Procurement Selections 

 Competitive Sealed Proposal selected for all projects:
 Phase IV – Bid Packages 1-7
 Sherrod Elementary Site Improvements

 Discussion Item on HUB Participation

 Competitive Sealed Proposals Awarded:

 CSP 18-46 Junior High Tracks Project (over budget by 
$2,475,357)

Board Actions
 Change Order #2 Webb Kitchen Renovation

 Installation of new sanitary sewer lines to connect grease trap to 
City service

 Plumbing/Electrical costs to address health codes for installation 
of beverage station, new washer/dryer and new hand sink

 Cost:  $86,417

 Temporary Buildings Declared Salvage

 21 temporary buildings declared salvage in March
 Will be sold at auction or demolished
 Total of 44 temporary buildings removed through bond program
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Update: 
Fine Arts Center & Athletics Complex

Fine Arts Center & Athletics Complex
 Fine Arts Center

 Finalizing selection of interior finishes
 Athletics Complex

 Approaching 50% completion of design development
 Cost estimate updates for both will be performed in April
 Competitive sealed proposal for construction of will be 

issued in June
 Construction estimated to begin in September
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Questions?
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Bond Program
Financial Report
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Funds available from:

Net  proceeds from sale of bonds 624,710,134.86$       

Interest through 2/28/18 6,560,546.92             

Career Tech Auto Tech Agreement with Moritz 202,077.00                 

Total Funds 631,472,758.78$       

Total Funds 631,472,758.78$       

Encumbered (83,143,322.00)          

Expended (396,469,086.42)        

Available Funds 151,860,350.36         

Arlington Independed School District

Bond Fund ‐ Phase 1 through 4 Projects
For the Period Ending February 28, 2018 (as of March 19, 2018)

Encumbered, 
13.17%

Expended, 
62.78%

Available, 
24.05%
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Total

Project Description Budget Encumbrance Expenditures Balance

New Elementary School ‐ Peach 24,000,000.00            148,396.74               25,159,104.74         (1,307,501.48)         

New Elementary School ‐ McNutt 24,000,000.00            175,004.57               25,118,834.54         (1,293,839.11)         

Multi‐purpose Activity Centers 60,000,000.00            1,961,733.34           65,434,682.57         (7,396,415.91)         

New Career and Technical Center 46,253,500.00            770,343.70               49,240,643.05         (3,757,486.75)         

Fine Arts Center/Land 34,500,000.00            1,489,137.31           649,853.90               32,361,008.79        

Athletic Complex/Land 27,500,000.00            1,458,047.59           182,395.80               25,859,556.61        

Special Ed Alt Curriculum Centers 6,500,000.00              379,971.80               4,220,248.85           1,899,779.35          

Agricultural Science Facility 2,500,000.00              92,151.50                 6,458,092.18           (4,050,243.68)         

Workman Additions 11,872,405.00            66,817.91                 13,738,043.78         (1,932,456.69)         

Condition deficiencies/Life cycle replacements 296,404,103.00          69,364,162.75         127,880,145.39       99,159,794.86        

Fine Arts 7,743,555.00              777,511.52               5,257,382.06           1,708,661.42          

Technology 63,479,237.00            3,558,618.82           57,380,706.18         2,539,912.00          

Transportation 15,360,092.00            2,901,424.45           11,256,523.46         1,202,144.09          

Contingency for Project Acceleration ‐                                ‐                             ‐                             ‐                            

Total Phase 1‐4 620,112,892.00$       83,143,322.00$       391,976,656.50$     144,992,913.50$    

Bond Issuance Costs (4,492,429.92)         

Interest and Additional Proceeds 11,157,789.78        

Other Income 202,077.00              

Total Available Funds 151,860,350.36$    

Arlington Independent School District

2014 Bond Project Status Report ‐ Phase 1 through 4 Projects
For the Period Ending February 28, 2018 (as of March 19, 2018)
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Total

School Name Project Description Budget Encumbrance Expenditures Balance

Administration Building Condition deficiencies/Life cycle replaceme 509,048.00$               140,508.90$           71,030.00$                297,509.10$             

Agricultural Science Fac Agricultural Science Facility 2,500,000.00              92,151.50                6,458,092.18             (4,050,243.68)           

Amos ES Condition deficiencies/Life cycle replaceme 2,040,568.00              1,392,234.29          302,900.33                345,433.38               

Anderson ES Condition deficiencies/Life cycle replaceme 1,103,313.00              18,478.38                505,918.73                578,915.89               

Annex I Condition deficiencies/Life cycle replaceme 418,798.00                 ‐                            ‐                               418,798.00               

Annex II Condition deficiencies/Life cycle replaceme 691,840.00                 ‐                            ‐                               691,840.00               

Annex III Condition deficiencies/Life cycle replaceme 394,821.00                 ‐                            ‐                               394,821.00               

Annex IV Condition deficiencies/Life cycle replaceme 505,031.00                 ‐                            ‐                               505,031.00               

Arlington HS Condition deficiencies/Life cycle replaceme 11,884,220.00           35,517.12                759,664.96                11,089,037.92          

Arlington HS Multi‐purpose Activity Center 10,000,000.00           35,993.50                10,807,085.62           (843,079.12)              

Ashworth ES Condition deficiencies/Life cycle replaceme 2,606,008.00              144,500.10              544,298.33                1,917,209.57            

Atherton ES Condition deficiencies/Life cycle replaceme 4,219,440.00              2,507,798.60          1,064,266.68             647,374.72               

Athletic Complex Athletic Complex 25,000,000.00           1,458,047.59          182,395.80                23,359,556.61          

Athletic Complex Land 2,500,000.00              ‐                            ‐                               2,500,000.00            

Auxiliary Personnel Condition deficiencies/Life cycle replaceme 182,568.00                 ‐                            ‐                               182,568.00               

Bailey JH Condition deficiencies/Life cycle replaceme 4,012,369.00              180,869.15              165,380.43                3,666,119.42            

Barnett JH Condition deficiencies/Life cycle replaceme 3,377,193.00              ‐                            ‐                               3,377,193.00            

Bebensee ES Condition deficiencies/Life cycle replaceme 5,422,450.00              108,891.87              3,388,618.61             1,924,939.52            

Beckham ES Condition deficiencies/Life cycle replaceme 961,067.00                 20,024.19                499,492.93                441,549.88               

Berry ES Condition deficiencies/Life cycle replaceme 4,045,450.00              3,662,059.98          757,006.02                (373,616.00)              

Blanton ES Condition deficiencies/Life cycle replaceme 3,889,823.00              265,060.95              672,176.04                2,952,586.01            

Boles JH Condition deficiencies/Life cycle replaceme 2,580,186.00              127,191.24              32,354.91                   2,420,639.85            

Boles JH Special Ed Alt Curriculum Center 6,500,000.00              379,971.80              4,220,248.85             1,899,779.35            

Bowie HS Condition deficiencies/Life cycle replaceme 10,490,767.00           869,990.75              187,380.63                9,433,395.62            

Bowie HS Multi‐purpose Activity Center 10,000,000.00           86,114.31                11,111,841.66           (1,197,955.97)           

Bryant ES Condition deficiencies/Life cycle replaceme 2,774,728.00              210,735.85              511,751.21                2,052,240.94            

Burgin ES Condition deficiencies/Life cycle replaceme 1,778,363.00              5,755.38                  477,818.23                1,294,789.39            

Butler ES Condition deficiencies/Life cycle replaceme 2,398,415.00              118,026.34              211,641.51                2,068,747.15            

Career & Technical Ctr New Career and Technical Center 46,253,500.00           770,343.70              49,240,643.05           (3,757,486.75)           

Carter JH Condition deficiencies/Life cycle replaceme 6,219,503.00              437,907.82              ‐                               5,781,595.18            

Corey ES

Condition deficiencies/Life cycle 

replacements and Repurpose for Fine 

Arts/Dual Language Academy 8,974,917.00              26,733.89                8,751,316.58             196,866.53               

Crouch ES Condition deficiencies/Life cycle replaceme 3,490,621.00              50,167.68                1,993,184.42             1,447,268.90            

Crow ES Condition deficiencies/Life cycle replaceme 2,198,004.00              757,615.74              3,391,790.37             (1,951,402.11)           

Ditto ES Condition deficiencies/Life cycle replaceme 2,508,497.00              14,817.32                905,449.13                1,588,230.55            

Duff ES Condition deficiencies/Life cycle replaceme 2,967,033.00              122,050.32              4,783,617.29             (1,938,634.61)           

Dunn ES Condition deficiencies/Life cycle replaceme 3,093,955.00              2,247,018.17          1,010,471.32             (163,534.49)              

Ellis ES Condition deficiencies/Life cycle replaceme 2,356,903.00              731,638.17              3,920,875.18             (2,295,610.35)           

Farrell ES Condition deficiencies/Life cycle replaceme 2,723,306.00              75,901.43                2,247,888.78             399,515.79               

Ferguson JH Condition deficiencies/Life cycle replaceme 2,722,889.00              ‐                            1,263,686.13             1,459,202.87            

Arlington Independent School District

2014 Bond Project Status Report ‐ Phase 1 through 5 Projects
For the Period Ending February 28, 2018 (as of March 19, 2018)
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Total

School Name Project Description Budget Encumbrance Expenditures Balance

Arlington Independent School District

2014 Bond Project Status Report ‐ Phase 1 through 5 Projects
For the Period Ending February 28, 2018 (as of March 19, 2018)

Fine Arts Center Fine Arts Center 32,000,000.00           1,489,137.31          649,853.90                29,861,008.79          

Fine Arts Center Land 2,500,000.00              ‐                            ‐                               2,500,000.00            

Fitzgerald ES Condition deficiencies/Life cycle replaceme 5,260,818.00              38,411.73                3,651,090.16             1,571,316.11            

Food Lion Condition deficiencies/Life cycle replaceme 734,595.00                 ‐                            ‐                               734,595.00               

Food Svc Whse (Grn OakCondition deficiencies/Life cycle replaceme 409,539.00                 ‐                            ‐                               409,539.00               

Food Svc Whse (ArkansaCondition deficiencies/Life cycle replaceme 1,912,230.00              ‐                            ‐                               1,912,230.00            

Foster ES Condition deficiencies/Life cycle replaceme 4,807,179.00              294,261.61              4,436,834.97             76,082.42                  

Goodman ES Condition deficiencies/Life cycle replaceme 3,407,763.00              144,599.90              1,154,935.88             2,108,227.22            

Gunn JH Condition deficiencies/Life cycle replaceme 5,071,115.00              2,295,322.10          243,020.56                2,532,772.34            

Hale ES Condition deficiencies/Life cycle replaceme 2,050,103.00              15,856.38                498,490.48                1,535,756.14            

Hill ES Condition deficiencies/Life cycle replaceme 2,368,503.00              1,931,484.08          158,582.65                278,436.27               

Hilldale Center Condition deficiencies/Life cycle replaceme 310,274.00                 ‐                            ‐                               310,274.00               

Johns ES Condition deficiencies/Life cycle replaceme 2,897,843.00              239,527.48              1,694,768.73             963,546.79               

Jones Academy

Condition deficiencies/Life cycle 

replacements and Repurpose for Fine 

Arts/Dual Language Academy 11,078,413.00           289,239.21              11,588,940.15           (799,766.36)              

Key ES Condition deficiencies/Life cycle replaceme 2,779,424.00              2,885,435.92          228,182.86                (334,194.78)              

Knox ES Condition deficiencies/Life cycle replaceme 5,772,537.00              910,769.16              3,759,505.89             1,102,261.95            

Kooken Ed Ctr Condition deficiencies/Life cycle replaceme 2,506,102.00              238,502.37              439,017.67                1,828,581.96            

Lamar HS Baseball field improvement 463,881.00                 ‐                            484,080.65                (20,199.65)                

Lamar HS Condition deficiencies/Life cycle replaceme 14,896,409.00           636,048.26              847,473.27                13,412,887.47          

Lamar HS Multi‐purpose Activity Center 10,000,000.00           295,897.40              11,453,998.25           (1,749,895.65)           

Larson ES Condition deficiencies/Life cycle replaceme 2,580,618.00              142,965.83              763,858.62                1,673,793.55            

Little ES Condition deficiencies/Life cycle replaceme 2,539,179.00              109,892.91              2,070,319.09             358,967.00               

Maintenance Service Ct Condition deficiencies/Life cycle replaceme 1,959,037.00              ‐                            ‐                               1,959,037.00            

Martin HS Condition deficiencies/Life cycle replaceme 17,256,164.00           1,374,642.14          11,980,901.89           3,900,619.97            

Martin HS Multi‐purpose Activity Center 10,000,000.00           197,743.17              10,835,635.76           (1,033,378.93)           

McNutt Elementary New Elementary School 24,000,000.00           175,004.57              25,118,834.54           (1,293,839.11)           

Miller ES Condition deficiencies/Life cycle replaceme 3,593,599.00              264,630.47              4,436,312.24             (1,107,343.71)           

Moore ES Condition deficiencies/Life cycle replaceme 2,980,321.00              356,533.93              2,635,254.27             (11,467.20)                

Morton ES Condition deficiencies/Life cycle replaceme 5,130,853.00              65,507.97                354,477.45                4,710,867.58            

Nichols JH Condition deficiencies/Life cycle replaceme 6,552,586.00              159,820.06              3,902,463.56             2,490,302.38            

Ousley JH Condition deficiencies/Life cycle replaceme 4,537,226.00              182,856.79              4,120,577.40             233,791.81               

Peach Elementary New Elementary School 24,000,000.00           148,396.74              25,159,104.74           (1,307,501.48)           

Pearcy ES Condition deficiencies/Life cycle replaceme 1,059,412.00              51,594.80                517,468.65                490,348.55               

Pope ES Condition deficiencies/Life cycle replaceme 2,602,688.00              2,707,635.97          301,940.85                (406,888.82)              

Prof Dev Center Condition deficiencies/Life cycle replaceme 742,220.00                 779.24                      858,370.85                (116,930.09)              

Rankin ES Condition deficiencies/Life cycle replaceme 3,507,229.00              2,092,439.82          545,001.16                869,788.02               

Remynse ES Condition deficiencies/Life cycle replaceme 1,523,346.00              23,772.38                492,746.65                1,006,826.97            

Roark ES Condition deficiencies/Life cycle replaceme 3,226,361.00              2,352,866.47          493,851.53                379,643.00               

Sam Houston HS Condition deficiencies/Life cycle replaceme 14,350,967.00           4,285,822.07          8,421,398.00             1,643,746.93            
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Sam Houston HS Multi‐purpose Activity Center 10,000,000.00           976,849.24              10,907,083.71           (1,883,932.95)           

Seguin HS Condition deficiencies/Life cycle replaceme 12,448,666.00           8,334,243.12          2,134,034.09             1,980,388.79            

Seguin HS Multi‐purpose Activity Center 10,000,000.00           369,135.72              10,319,037.57           (688,173.29)              

Shackelford JH Condition deficiencies/Life cycle replaceme 2,553,279.00              ‐                            ‐                               2,553,279.00            

Sherrod ES Condition deficiencies/Life cycle replaceme 4,954,358.00              845,453.89              4,322,806.49             (213,902.38)              

Short ES Condition deficiencies/Life cycle replaceme 3,229,818.00              2,778,519.58          176,335.00                274,963.42               

South Davis ES Condition deficiencies/Life cycle replaceme 4,700,130.00              64,753.01                280,482.79                4,354,894.20            

Speer ES Condition deficiencies/Life cycle replaceme 2,970,716.00              2,369,254.64          300,907.21                300,554.15               

Starrett ES Condition deficiencies/Life cycle replaceme 2,727,587.00              79,362.42                164,839.32                2,483,385.26            

Swift ES Condition deficiencies/Life cycle replaceme 2,678,199.00              2,289,354.06          159,501.88                229,343.06               

Thornton ES Condition deficiencies/Life cycle replaceme 5,131,031.00              129,723.97              3,784,738.35             1,216,568.68            

Transportation Condition deficiencies/Life cycle replaceme 1,274,648.00              ‐                            ‐                               1,274,648.00            

Turning Point HS Condition deficiencies/Life cycle replaceme 1,196,537.00              ‐                            ‐                               1,196,537.00            

Turning Point JH Condition deficiencies/Life cycle replaceme 2,276,602.00              120,153.81              1,418,308.66             738,139.53               

Venture HS Condition deficiencies/Life cycle replaceme 1,429,141.00              62,414.31                26,846.46                   1,339,880.23            

Webb ES Condition deficiencies/Life cycle replaceme 9,030,714.00              6,029,626.73          1,291,283.93             1,709,803.34            

West ES Condition deficiencies/Life cycle replaceme 1,994,790.00              34,075.00                467,236.40                1,493,478.60            

Williams ES Condition deficiencies/Life cycle replaceme 2,582,718.00              41,792.74                2,583,523.51             (42,598.25)                

Wimbish ES Condition deficiencies/Life cycle replaceme 4,913,058.00              5,010,143.56          392,044.47                (489,130.03)              

Wood ES Condition deficiencies/Life cycle replaceme 2,330,921.00              3,010,468.13          948,441.95                (1,627,989.08)           

Workman JH

Condition deficiencies/Life cycle 

replacements/ Classroom 

Addition/Softball Complex 11,872,405.00           66,817.91                13,738,043.78           (1,932,456.69)           

Young JH Condition deficiencies/Life cycle replaceme 2,428,881.00              ‐                            ‐                               2,428,881.00            

Fine Arts 9,828,738.00              777,511.52              5,257,382.06             3,793,844.42            

Technology 82,633,000.00           3,558,618.82          57,380,706.18           21,693,675.00          

Transportation 18,279,213.00           2,901,424.45          11,256,523.46           4,121,265.09            

Contingency for Project Acceleration ‐                                ‐                            ‐                               ‐                              

Total Phase 1‐5 663,129,278.00$       83,341,210.90$      392,047,686.50$      187,740,380.60$     

Bond Issuance Costs (4,492,429.92)           

Interest and Additional Proceeds 11,157,789.78          

Other Income 202,077.00               

Total Available Funds 194,607,817.46$     

Estimated Complete on February 28, 2018
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PH1‐BP1 Harrison Kornberg (HUB Firm) Ferguson Education Center  $                      108,508  52.30%  $                        56,750   $                      108,508  85.36%  $                     92,619 

PH1‐BP1 Pogue Construction Ferguson Education Center  $                  1,142,066  20.00%  $                      228,413   $                  1,142,066  7.47%  $                     85,337 

PH1‐BP2 Harrison Kornberg (HUB Firm) Ousley Junior High School  $                      420,204  42.90%  $                      180,268   $                      343,643  57.09%  $                   196,169 

PH1‐BP2 Pogue Construction Ousley Junior High School  $                  4,012,350  20.00%  $                      802,470   $                  3,757,632  1.68%  $                     63,313 

PH1‐BP3 Brown Reynolds Watford Workman Junior High School  $                  1,019,290  23.49%  $                      239,431   $                      966,428  30.48%  $                   294,561 

PH1‐BP3 Pogue Construction Workman Junior High School  $                12,231,679  20.00%  $                  2,446,336   $                11,521,674  12.16%  $               1,401,092 

PH1‐BP4 Stantec Jones Fine Arts and Dual Language Academy  $                      764,228  10.00%  $                        76,423   $                      720,839  5.78%  $                     41,682 

PH1‐BP4 Joeris Jones Fine Arts and Dual Language Academy  $                10,404,039  25.00%  $                  2,601,010   $                10,081,035  10.07%  $               1,014,682 

PH1‐BP5 Stantec Boles Junior High School, Special Education   $                      306,501  13.00%  $                        39,845   $                      244,881  1.52%  $                       3,710 

PH1‐BP5 Pogue Construction Boles Junior High School, Special Education   $                  4,053,856  20.00%  $                      810,771   $                  3,964,606  3.36%  $                   133,165 

PH1‐BP5 Stantec Corey Fine Arts  and Dual Language Academy  $                      481,434  9.00%  $                        43,329   $                      476,683  7.17%  $                     34,201 

PH1‐BP5 Pogue Construction Corey Fine Arts  and Dual Language Academy  $                  7,592,619  20.00%  $                  1,518,524   $                  7,590,119  16.50%  $               1,252,085 

PH1‐BP6 Perkin+Wills Peach Elementary School  $                  1,424,861  20.00%  $                      284,972   $                  1,424,861  16.92%  $                   241,030 

PH1‐BP6 Balfour Beatty Construction Peach Elementary School  $                22,567,870  25.00%  $                  5,641,968   $                22,405,212  13.96%  $               3,128,508 

PH1‐BP7 Corgan  McNutt New Elementary School  $                  1,352,289  18.00%  $                      243,412   $                  1,346,218  14.61%  $                   196,649 

PH1‐BP7 Balfour Beatty Construction McNutt New Elementary School  $                21,626,600  30.00%  $                  6,487,980   $                21,587,593  35.72%  $               7,711,669 

PH1‐BP8 VLK Career Technical Education Center  $                  2,669,420  27.50%  $                      734,091   $                  2,641,515  23.66%  $                   624,860 

PH1‐BP8 Balfour Beatty Construction Career Technical Education Center  $                40,995,758  25.00%  $                10,248,940   $                39,698,684  33.67%  $             13,365,119 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Arlington HS  $                      655,052  31.00%  $                      203,066   $                      623,140  22.06%  $                   137,460 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Arlington HS  $                  9,320,367  25.00%  $                  2,330,092   $                  9,317,867  10.75%  $               1,001,712 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Bowie HS   $                      550,974  31.00%  $                      170,802   $                      524,316  22.14%  $                   116,087 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Bowie HS   $                  9,948,959  25.00%  $                  2,487,240   $                  9,747,445  9.67%  $                   942,475 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Lamar HS   $                      614,291  31.00%  $                      190,430   $                      536,307  24.81%  $                   133,074 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Lamar HS   $                10,383,824  25.00%  $                  2,595,956   $                10,100,921  7.31%  $                   738,350 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Martin HS   $                      545,816  31.00%  $                      169,203   $                      516,698  26.45%  $                   136,691 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Martin HS   $                  9,648,146  25.00%  $                  2,412,037   $                  9,549,062  9.56%  $                   912,918 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Sam Houston HS  $                      561,390  31.00%  $                      174,031   $                      534,760  28.93%  $                   154,710 

2014 Bond Program HUB Expenditure Summary

Section 30: Citizens Bond Oversight Committee (CBOC)
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PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Sam Houston HS  $                  9,990,494  25.00%  $                  2,497,624   $                  9,636,082  20.46%  $               1,971,936 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Seguin HS   $                      536,575  31.00%  $                      166,338   $                      504,976  25.73%  $                   129,914 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Seguin HS   $                  9,399,764  25.00%  $                  2,349,941   $                  9,084,057  22.61%  $               2,053,964 

PH1‐BP10 KAI (HUB Firm)
Mac Bernd

Professional Development Center (PDC)
 $                        67,311  15.00%  $                        10,097   $                        67,311  24.51%  $                     16,500 

PH1‐BP10 Pogue Construction
Mac Bernd

Professional Development Center (PDC)
 $                      739,408  20.00%  $                      147,882   $                      733,139  0.00%  $                              ‐   

PH2‐BP1 LBL Duff Elementary School  $                      225,517  32.00%  $                        72,166   $                      193,525  38.10%  $                     73,735 

PH2‐BP1 Imperial Construction Duff Elementary School  $                  4,478,003  20.00%  $                      895,601   $                  4,461,991  11.91%  $                   531,495 

PH2‐BP2 Hahnfield Hoffer Standford
Science Labs, Strings Room and Security Vestibule (14 

Elementary Schools)
 $                      906,821  32.00%  $                      290,183   $                      842,957  12.84%  $                   108,231 

PH2‐BP2 W.B. Kibler Construction Co.
Science Labs, Strings Room and Security Vestibule (14 

Elementary Schools)
 $                  9,941,369  25.00%  $                  2,485,342   $                  9,337,721  25.11%  $               2,344,651 

PH2‐BP3 Natex (HUB Firm)
1) Farrell ES

2) Starrett ES
 $                      431,755  30.00%  $                      129,526   $                      321,801  12.44%  $                     40,027 

PH2‐BP3 W.B. Kibler Construction Co., LTD.
1) Farrell ES

2) Starrett ES
 $                  2,062,461  25.00%  $                      515,615   $                  2,059,961  18.50%  $                   381,053 

PH2‐BP4 KAI (HUB Firm)

1) Foster ES

2) Moore ES

3) Wood ES

 $                      776,608  15.00%  $                      116,491   $                      761,609  10.43%  $                     79,442 

PH2‐BP4 Pogue Construction

1) Foster ES

2) Moore ES

3) Wood ES

 $                10,646,267  20.00%  $                  2,129,253   $                  7,463,746  6.79%  $                   506,547 

PH2‐BP5 LBL

1) Bebensee ES

2) Fitzgerald ES

3) Williams ES

 $                      866,064  32.00%  $                      277,141   $                      839,044  19.19%  $                   161,000 

PH2‐BP5 Imperial Construction

1) Bebensee ES

2) Fitzgerald ES

3) Williams ES

 $                  8,668,345  20.00%  $                  1,733,669   $                  8,575,159  31.93%  $               2,737,991 

PH2‐BP6 WRA

1) Nichols Junior High

2) Turning Point Junior High

3) Ellis ES

4) Sherrod ES

 $                  1,339,813  21.00%  $                      281,361   $                  1,096,478  18.70%  $                   205,067 

PH2‐BP6 Balfour Beatty Construction

1) Nichols Junior High

2) Turning Point Junior High

3) Ellis ES

4) Sherrod ES

 $                13,863,858  25.00%  $                  3,465,965   $                12,925,339  21.07%  $               2,723,479 

PH2‐BP7 Corgan 

1) Arlington High School

2) Morton ES

3) South Davis ES

 $                  1,259,862  18.00%  $                      226,775   $                  1,147,446  15.38%  $                   176,431 

PH2‐BP7 Adolfson & Peterson

1) Arlington High School

2) Morton ES

3) South Davis ES

 $                17,296,167  45.00%  $                  7,783,275   $                                 ‐    0.00%  $                              ‐   

PH2‐BP8 HKS

1) Martin High School

2) Little ES

3) Miller ES

 $                  1,442,738  16.00%  $                      230,838   $                  1,411,195  8.43%  $                   119,033 
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Expenses

Thru 03/18

Tier II

HUB Participation 

Achieved %

Thru 03/18

Tier II

HUB Participation

Amount

Thru 03/18

2014 Bond Program HUB Expenditure Summary

PH2‐BP8 Balfour Beatty Construction

1) Martin High School

2) Little ES

3) Miller ES

 $                18,303,646  25.00%  $                  4,575,912   $                17,268,068  6.61%  $               1,141,650 

PH2‐BP9 Huckabee

1) Crouch ES

2) Knox ES

3) Thornton ES

 $                      879,773  33.00%  $                      290,325   $                      828,946  26.54%  $                   219,970 

PH2‐BP9 SEDALCO

1) Crouch ES

2) Knox ES

3) Thornton ES

 $                  8,353,276  20.00%  $                  1,670,655   $                  8,351,626  22.02%  $               1,838,786 

PH2‐BP9 Huckabee Sam Houston High School  $                  2,054,938  33.00%  $                      678,129   $                  1,988,484  14.07%  $                   279,792 

PH2‐BP9 Pogue Construction Sam Houston High School  $                29,718,773  20.00%  $                  5,943,755   $                26,002,511  1.44%  $                   373,785 

PH2‐BP10 VLK Agricultural Science Facility  $                      448,499  27.50%  $                      123,337   $                      443,499  19.14%  $                     84,900 

PH2‐BP10 Ratcliff Constructors Agricultural Science Facility  $                  5,956,076  20.00%  $                  1,191,215   $                  5,729,444  21.62%  $               1,238,900 

PH3‐BP1 LBL Butler Elementary School  $                      162,894  52.30%  $                        85,194   $                      157,894  19.00%  $                     30,000 

PH3‐BP1 Phillips May Corporation Butler Elementary School  $                  2,820,333  22.00%  $                      620,473  0.00%

PH3‐BP2 Perkin+Wills Dunn Elementary School  $                      188,209  20.00%  $                        37,642   $                      152,600  5.77%  $                       8,800 

PH3‐BP2 Imperial Construction Dunn Elementary School  $                  3,013,228  10.00%  $                      301,323   $                  1,077,379  30.17%  $                   325,075 

PH3‐BP3 Brown Reynolds Watford
1) Hill ES

2) Swift ES
 $                      307,261  42.90%  $                      131,815   $                      274,279  18.56%  $                     50,895 

PH3‐BP3 MART, Inc.
1) Hill ES

2) Swift ES
 $                  4,157,930  20.00%  $                      831,586   $                                 ‐    0.00%  $                              ‐   

PH3‐BP4 Perkin+Wills
1) Amos

2) Atherton
 $                      380,787  20.00%  $                        76,157   $                      310,377  5.67%  $                     17,600 

PH3‐BP4 Pete Durant & Associates
1) Amos

2) Atherton
 $                  4,826,670  30.00%  $                  1,448,001   $                  1,354,448  4.20%  $                     56,836 

PH3‐BP5 Corgan 

1) Gunn JH

2) Key ES

3) Short ES

 $                      619,331  23.49%  $                      145,481   $                      516,521  3.37%  $                     17,400 

PH3‐BP5 Big Sky

1) Gunn JH

2) Key ES

3) Short ES

 $                  7,746,940  35.00%  $                  2,711,429   $                      753,207  4.19%  $                     31,549 

PH3‐BP6 Stantec Seguin HS  $                      710,158  20.00%  $                      142,032   $                      596,435  0.77%  $                       4,594 

PH3‐BP6 Pogue Construction Seguin HS  $                  9,658,348  20.00%  $                  1,931,670   $                  2,106,670  8.92%  $                   187,888 

PH3‐BP7 VLK

1) Berry ES

2) Rankin ES

3) Roark ES

 $                      672,831  23.49%  $                      158,048   $                      559,938  10.99%  $                     61,550 

PH3‐BP7 Reeder General Contractors, Inc.

1) Berry ES

2) Rankin ES

3) Roark ES

 $                  9,094,420  20.00%  $                  1,818,884   $                  1,262,521  0.00%  $                              ‐   

PH3‐BP8 Brown Reynolds Watford

1) Pope ES

2) Speer ES

3) Webb ES

4) Wimbish ES

 $                  1,179,087  10.00%  $                      117,909   $                      979,412  21.17%  $                   207,370 
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 2018‐04‐5 April Meeting

Phase / Bid 

Package
Firms Project Description   Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Expenses

Thru 03/18

Tier II

HUB Participation 

Achieved %

Thru 03/18

Tier II

HUB Participation

Amount

Thru 03/18

2014 Bond Program HUB Expenditure Summary

PH3‐BP8 Core Construction

1) Pope ES

2) Speer ES

3) Webb ES

4) Wimbish ES

 $                16,139,281  20.00%  $                  3,227,856   $                      955,164  4.04%  $                     38,576 

PH3‐BP9 Stantec Junior High Tracks  $                      367,642  25.00%  $                        91,910   $                      172,332  0.00%  $                              ‐   

PH3‐BP9 Hellas Construction Junior High Tracks  $                  7,849,350  20.00%  $                  1,569,870   $                                 ‐    0.00%  $                              ‐   

PH3‐BP10 LBL

1) Johns ES

2) Goodman ES

3) Webb ES

 $                      469,545  20.00%  $                        93,909   $                      405,477  27.87%  $                   113,000 

PH3‐BP10 Infinity
1) Johns ES

2) Goodman ES
 $                  2,463,336  20.00%  $                      492,667   $                  2,199,734  0.90%  $                     19,801 

PH3‐BP10 Mart, Inc.
1) Johns ES

2) Webb ES
 $                      950,000  20.00%  $                      190,000   $                      817,366  0.00%  $                              ‐   

PH3‐BP11 HKS Fine Arts  $                  2,073,496  25.07%  $                      519,825   $                  1,349,986  7.68%  $                   103,730 

PH3‐BP11 CSP Fine Arts

PH3‐BP12 Brown Reynolds Watford Lamar HS  $                        52,000  20.00%  $                        10,400   $                        48,156  20.77%  $                     10,000 

PH3‐BP12 Hutcherson Lamar HS  $                      499,710  20.00%  $                        99,942   $                      499,710  16.55%  $                     82,700 

PH4‐BP01 LBL Boles Junior High  $                      106,089  27.00%  $                        28,644   $                        31,380  0.00%  $                              ‐   

PH4‐BP01 CSP Boles Junior High 0.00%

PH4‐BP02 LBL Venture Alter. High School  $                        89,261  27.00%  $                        24,100   $                        26,328  0.00%  $                              ‐   

PH4‐BP02 CSP Venture Alter. High School 0.00%

PH4‐BP03 LBL
1) Bailey Junior High

2) Kooken Education Center
 $                      315,477  27.00%  $                        85,179   $                        93,743  0.00%  $                              ‐   

PH4‐BP03 CSP
1) Bailey Junior High

2) Kooken Education Center
 $                                 ‐    0.00%

PH4‐BP04 PBK
1) Bowie High School

2) Ashworth Elementary
 $                      637,103  20.00%  $                      127,421   $                      165,402  0.00%  $                              ‐   

PH4‐BP04 CSP
1) Bowie High School

2) Ashworth Elementary
 $                                 ‐   

PH4‐BP05 Brown Reynolds Watford
1) Lamar High School

2) Larson Elementary
 $                      957,971  26.00%  $                      249,072   $                      331,688  9.34%  $                     30,978 

PH4‐BP05 CSP
1) Lamar High School/Cravens Field

2) Larson Elementary
 $                                 ‐   

PH4‐BP06 HKS Athletic Complex  $                  1,534,845  27.00%  $                      414,408   $                      457,961  1.39%  $                       6,365 

PH4‐BP06 CSP Athletic Complex

PH4‐BP07 VLK

1) Carter Junior High

2) Blanton Elementary

3) Crow Elementary

 $                      720,852  16.00%  $                      115,336   $                      214,252  0.00%  $                              ‐   

PH4‐BP07 CSP

1) Carter Junior High

2) Blanton Elementary

3) Crow Elementary

 $                                 ‐   

TOTALS 416,820,956$     24% 101,594,380$     321,419,183$     17.14% 55,096,915$    
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Arlington ISD - Department of Fine Arts 
Bond Purchase Progress 

March 20, 2018 
 
The following is a break-down of what has been submitted for purchase by the AISD Fine Arts 
Department using money provided by the 2014 bond package for year 3 to-date.  This is a reporting of 
642 and 643 funds.   
 
Band Equipment/Instruments/Uniforms 
Junior High  $113,981.80 
High School  $350,312.13  
Total   $464,293.93 
 
Choir Equipment/Instruments/Uniforms   
Elementary  $145,002.57 
Junior High  $113,865.05 
High School $85,145.26  
Total   $344,012.88 
 
Orchestra Equipment/Instruments/Uniforms   
Elementary  $346,282.90 
Junior High  $154,600.80 
High School  $265,408.05   
Total   $766,291.75 
 
Mariachi Equipment/Instruments/Uniforms 
High School  $16,073.75 
 
Drill Team  
High School  $57,555.00 
 
Theatre   
Junior High  $3,870.95 
High School  $6,797.00 
Total   $10,667.95 
 
Fine Arts Center   
Pianos   $401,854.10 
 
 
   March 20, 2018  
Grand Total  $2,060,749.36  
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Instrument Elementary Junior High High School Total 
Flute  4 45  
Oboe   3  
Clarinet  8 53  
Bassoon  2   
Alto Sax  5 24  
Tenor Sax  2   
Bari Sax  1 1  
Bass Clarinet  2 1  
F Horn   2  
Trumpet  12 23  
Trombone  12 21  
Euphonium   2  
Tuba  2   
Sousaphone   3  
Vibraphone  1   
Xylophone   1  
Marimba  5 2  
Snare Drum   3  
Bass Drum  1 1  
Marching Horns   14  
Tympani (sets)     
Chimes     
Guittaron/Vihuela     
Violin 190 62 62  
Viola 109 20 24  
Cello 96 31 22  
String Bass 47 18 5  
Harps     
Additional equipment includes: 

• Chairs 
• Risers 
• Orff Instruments 
• Music Stands 
• Electronic Equipment including tuners, metronomes and keyboards 
• Cases 
• Miscellaneous Percussion Instruments 
• Pianos 
• Fine Arts Dual Language equipment 
• Bows 
• Drill Team Uniforms 
• Supplemental High School and Junior High School Uniforms 
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AISD JR. HIGH BAND (642) 2017 - 2018 Page 1

PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST
PO #213043 R PD Band/20150012 Music & Arts Marimba Warehouse MPM wX Stand - 3 Octave Marimba with stand #502691 w. x stand kit Model #MPM 2x1191.00 2,382.00
PO #213040 R PD Band/20160078 Taylor Music Adams CSMBSA30 - Soft Bag w/Wheels for 3.0 Octave Academy Marimba 9x223.00 2,007.00
PO #213027 Band/20160084 Brook Mays Offworld Percussion OLL - 12" Offworld Practice pad with rim 10x34.20 342.00
PO #213014 R PD Band/20160097 Taylor Music Sabian 61008 - Sabian 22" Cymbal Bag 1x44.00 44.00
PO #213008 R PD Band/20160098 Washington Music Sabian SFAST22 - Sabian 22" Fast Cymbal Bag 2x56.00 112.00
PO #213017 R PD Band/20170019 Washington Music Ludwig LAP441TS - Atlas Pro Double Tom Stand 2x85.00 170.00

PO #213034 R PD Band/20170019 Washington Music
Ludwig LAP441TS -  Atlas Pro Double Tom Stand

2x85.00 170.00
PO #213018 R PD Band/20170020 Taylor Music Black Swamp PCMF/Professional Castanet Mounting Frame 1x88.00 88.00
PO #213018 R PD Band/20170021 Taylor Music Black Swamp PCC3-RW - 2 7/8" Rosewood Elastic Free Castanets 1x118.00 118.00

PO #213038 R PD Band/20170021 Taylor Music
BLACK SWAMP PCC3-RW - 2 7/8" Rosewood Elastic Free Castanets

1x118.00 118.00
PO #213040 R PD Band/20170033 Taylor Music Grover TPB-XT - Grover Pro standard temple blocks with stand 1x305.00 305.00
PO #213023 R Band/20170049 Wenger Music Wenger 121C003 - Mobile Resource center. Twin Unit/ color Cherry 1x3567.00 3,567.00
PO #213023 R Band/20170050 Wenger Music Wenger 121B101 - Mobile Resource center. Twin Unit Locking Security Panels Lower Door 1x171.00 171.00
PO #213023 R Band/20170051 Wenger Music Wenger 121B103 - Mobile Resource center. Twin Unit Locking Security Panels Upper Door 1x106.00 106.00
PO #213023 R Band/20170052 Wenger Music Wenger 121B103 - Mobile Resource center. Twin Unit Leg Extensions set of 5 1x132.00 132.00
PO #213039 R PD Band/20170057 Romeo Music Stagemaster SMA1204FBQ-50/Yamaha Mixing Board 24 channel 1x919.00 919.00

PO #213039 R PD Band/20170058 Romeo Music
Shure SM57-LC - Stagemaster  12 Channel snake

1x299.00 299.00

PO #213034 R PD Band/20170129 Washington Music

QSC K12 -  QSC K12 1000W 12"" Powered Speaker, 1,000 W K Series PA Speaker with 12"" Low-frequency Driver and 
1.75"" High-frequency Driver (each)

1x629.00 629.00

PO #213034 R PD Band/20170132 Washington Music

QSC PLD43 - QSC PLD4.3 Processing Amplifier 4-channel Power Amplifer, 1400W Peak/ch at 4 ohms, with Advanced 
Onboard DSP, PA Management Tools, Flexible Amplifier Summing Technology

1x1149.00 1,149.00
PO #213043 R PD Band/60202002 Music & Arts Yamaha YFL 261 changed to 262 - Flute-silver-plated offset G, open hole, C foot 4x533.00 2,132.00

PO #213044 Band/60701001 Music & Arts

Fox 51 - Bassoon-Polypropylene molded body, nickel plated keys, designed for young players, small hands, plateau key 
over D hole, #1 and #2 bocals, case

2x3858.00 7,716.00

PO #213011 R PD Band/61105002 Music & Arts
Buffet E-11 Bb - Bb Soprano Clarinet-Grenadilla wood body, silver- plated keys, case.  Intermediate Clarinet with Morgan 

RM10  Mouthpiece (Substituted the Vandoren 5 RV Lyre) and BG Revelation Ligature 4x787.00 3,148.00

PO #213043 R PD Band/61105002 Music & Arts
Buffet E-11 Bb - Bb Soprano Clarinet-Grenadilla wood body, silver-plated keys, case. Intermediate Clarinet with Morgan 

RM10 mouthpiece (substitute mouthpiec Vandoren 5RV Lyre) and BG Revelation Ligature 4x787.00 3,148.00

PO #213015 R PD Band/61303002 Music & Arts
Yamaha YCL-221 - Bb Bass Clarinet- Two-piece resin body, nickle lated keys, bell and neck, low Eb on bell, floor peg, case 

Selmer C* mouthpiece 2x1871.00 3,742.00

PO #213043 R PD Band/61701001 Music & Arts
Yamaha YAS-26 - Eb Alto saxophone-Standard model, nickle-plated keys, adjustable thumb hook with Selmer C* 

mouthpiece 3x908.00 2,724.00
PO #213015 R PD Band/61802003 Music & Arts Yamaha YTS-62 - Bb Tenor Saxophone - rocker type octave and low Bb mechanism 2x2353.00 4,706.00
PO #213015 R PD Band/61901002 Music & Arts Yamaha YBS-52 - Eb Baritone Saxophone-Intermediate model, low A Selmer D* mouthpiece 1x4286.00 4,286.00
PO #213043 R PD Band/62301001 Music & Arts Yamaha YTR2330 - Bb Trumpet-.459 bore, nickel plated pistons, 1st valve slide saddle, 3rd valve slide finger ring 4x467.00 1,868.00
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AISD JR. HIGH BAND (642) 2017 - 2018 Page 2

PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO #213013 R PD Band/62308002 Brook Mays
Bach TR200S - Bb Trumpet-Bach Intermediate series, two piece engraved bell, one piece valve casing, monel pistons, 1st 

valve saddle, 3rd valve adjustable slide finger ring. Wood shell case and Bach 5C mouthpiece. SILVER FINISH 1x975.00 975.00

PO #213013 R PD Band/62309003 Brook Mays

Bach 180S37 - Bb Trumpet-Bach professional series-Stradivarius model.  The 37 bell is the standard configuration and the 
25 leadpipe is the stand leadpipe.  Monel pistons, 1st valve saddle and 3rd valve slide finger ring, deluxe hard shell case 

and Bach 3C mouthpiece 3x1950.00 5,850.00
PO #213043 R PD Band/64103002 Music & Arts Yamaha YSL446G - Trombone-Intermediate model-.525 bore, with f-attachment, case and Bach 61/2 AL mouthpiece 3x1239.00 3,717.00

PO #213013 R PD Band/64107003 Brook Mays Bach 42BO - Trombone advanced model, .547 bore with open wrap F attachment, with case and Bach 5G mouthpiece 2x2150.00 4,300.00

PO #213041 R PD Band/64107003 Brook Mays

Bach 42BO - Trombone advanced model, .547 bore with open wrap F attachment, with case and Bach 5G mouthpiece

2x2150.00 4,300.00

PO #213025 R PD Band/66208002 Brook Mays
King 2341W - Tuba, BBb, 4 valve .687 bore, upright bell, front action pistons, hand adjustable 1st valve, clear laquer 

w/case & Conn Hellenberg 7B mouthpiece 2x4713.00 9,426.00

PO #213010 R PD Band/62309003 Brook Mays

Bach 180S37 - Bb Trumpet-Bach professional series-Stradivarius model.  The 37 bell is the standard configuration and the 
25 leadpipe is the stand leadpipe.  Monel pistons, 1st valve saddle and 3rd valve slide finger ring, delux hard shell case 

and Bach 3C mouthpiece
4x1950.00 7,800.00

PO #213022 R PD Band/64103002 Music & Arts

Yamaha YSL446G - Trombone-Intermediate model-.525 bore, with f- attachment, case and Bach 61/2 AL mouthpiece

3x1239.00 3,717.00

PO #213022 R PD Band/20150012 Music & Arts
Marimba Warehouse MPM w/X stand - 3 Octave Marimba with stand #502691 w. x stand kit Model #MPM

3x1191.00 3,573.00
PO #213016 R PD Band/20150045 Music & Arts Adams CV-1F - Vibraphone 3.0 Octave w/Endurance Field Frame and motor 1x3705.00 3,705.00
PO #213024 R PD Band/2016020 Music & Arts Dynasty CB-P3620CRG - Concert Bass Drum 36"x20" w/Field Frame 1x1364.00 1,364.00

PO #213024 R PD Band/64103002 Music & Arts Yamaha YSL446G - Trombone-Intermediate model-.525 bore, with f- attachment, case and Bach 61/2 AL mouthpiece 2x1239.00 2,478.00

PO #213024 R PD Band/61701001 Music & Arts
Yamaha YAS-26 - Eb Alto Saxophone-Standard model, nickle-plated keys, adjustable thumb hook With Selmer C* 

mouthpiece 2x908.00 1,816.00
TOTAL $99,319.00
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AISD JR. HIGH BAND (643) 2016 - 2017 Page 1

PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO #227325 Quote 5364 Director's Assistant

#102TXDR - Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester. Machine 
Washable - Dress Sizes: 5 size 8S, 5 size 8R, 5 size 8L, 2 size 8XL, 5 size OS, 5 size OR, 5 size OL, 5 size 2S, 5 size 2R, 5 size 2L, 
5 size 4S, 5 size 4R, 5 size 4L, 5 size 10S, 5 size 10R, 5 size 10L, 2 size 10XL, 2 size 12R, 2 size 12L, 2 size 12XL, 2 size 14R, 2 

size 14XL, 2 size 16R, 2 size 16XL,  2 size 18XL, 2 size 22R, 2 size 24R, 2 size 28S, and 2 size 28R = 103 x $63.25 = $6514.75 103x63.25 6,514.75

PO #227325 Quote 5364 Director's Assistant

#3034P-EZ - Polyester Pleated Adjustable Waist Tux Pant Black w/EZ Hem Cuff - Sizes: 5 size 26R, 5 size 28R, 5 size 31R, 5 
size 34R, 5 size 37R, 5 size 40R, 5 size 42R, 5 size 26L, 5 size 28L, 5 size 31L, 5 size 34L, 5 size 37L, 5 size 40L, 5 size 42L, 5 

size 26XL, 5 size 28XL, 5 size 31XL, 5 size 34XL, 5 size 37XL, 5 size 40XL, and 5 size 42XL = 105 x $33.20 = $3486.00 105x33.20 3,486.00

PO #227325 Quote 5364 Director's Assistant

#2077-01 - White 1/2" Pleat Mandarin Collar Shirt - Sizes: 5 size XS/30-31, 5 size XS/32-33, 5 size XS/34-35, 5 size S/30-
31, 5 size S/32-33, 5 size S/34-35, 5 size M/30-31, 5 size M/32-33, 5 size M/34-35, 5 size L/30-31, 5 size L/32-33, 5 size 

L/34-35, 5 size XL/30-31, 5 size XL/32-33, and 5 size XL/34-35 = 75 x $20.00 = $1500.00 75x20.00 1,500.00

PO #227325 Quote 5364 Director's Assistant
#2023V - Men's Five Button Vest - 100% Polyester. Fully lined. Water Repellant Finish - Black - Sizes: 10 size XS, 15 size S, 

15 size M, 15 size L, 15 size XL and 10 XXL = 80 x $20.00 = $1600.00 80x20.00 1,600.00

PO #227326 Quote 5366 Director's Assistant

#102TXDR - Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester. Machine 
Washable. Sizes: 2 size 18R, 1 size 20S, 2 size 20R, 1 size 20L, 2 size 22R, 1 size 22L, 1 size 24S, 2 size 24R, 1 size 24L, 2 size 

26R, and 2 size 28R = 17 x $63.25 17x63.25 1,075.25

PO #227326 Quote 5366 Director's Assistant
#3034P-EZ - Polyester Pleated Adjustable Waist Tux Panty Black w/EZ Hem Cuff  - Sizes: 2 size 34R, 1 size 34L, 2 size 37R, 1 

size 37L, 2 size 40R, 2 size 43R ,and 1 size 49R = 11 x $33.20 = $365.20 11x33.20 365.20

PO #227326 Quote 5366 Director's Assistant
#2070-01 - Dress shirt 65 Poly/35 Cotton - Black - Sizes: 2 size M/36-37, 2 size M/38-39, 2 size L/34-35, and 2 size L/36-37 

= 8 x $15.20 = $121.60 8x15.20 121.60
TOTAL $14,662.80
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AISD HIGH SCHOOL BAND (642) 2017-2018 Page 1

PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST
PO #213032 R PD Band/20160071 Music & Arts Pearl PF 500  Pearl PF 500 Beginner Model Flute C-Foot, Offset G Standard Quantz head joint, Plastic case 10x351.00 3,510.00
PO #213033 R PD Band/20160105 Lone Star Percussion Pearl PTA-0808D - 8 X 8 Pearl Philharmonic Mahogany Double Head Concert Tom 1x215.68 215.68
PO #213033 R PD Band/20160106 Lone Star Percussion Pearl PTA-1010D - 10 x 10 Pearl Philharmonic Mahogany Double Head Concert Tom 1x235.46 235.46
PO #213033 R PD Band/20160107 Lone Star Percussion Pearl PTA-1210D - 12 x 10 Pearl Philharmonic Mahogany Double Head Concert Tom 1x256.69 256.69
PO #213033 R PD Band/20160108 Lone Star Percussion Pearl PTA-1311D - 13 x 11 Pearl Philharmonic Mahogany Double Head Concert Tom 1x299.63 299.63
PO #213033 R PD Band/20160109 Lone Star Percussion Pearl PTA-1412D - 14 x 12 Pearl Philharmonic Mahogany Double Head Concert Tom 1x312.66 312.66
PO #213033 R PD Band/20160110 Lone Star Percussion Pearl PTA-1514D - 15 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x362.36 362.36
PO #213033 R PD Band/20160111 Lone Star Percussion Pearl PTA-1614D - 16 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x384.07 384.07
PO #213028 R PD Band/20170063 The Bandwagon Planet Waves PW-M-25 - Microphone cables Planet Waves XLR 25'  28x22.95 642.60
PO #213042 R PD Band/20170102 Brook Mays Black Swamp LOGSET  - Black Swamp Maple/Birch Log Drums: Set of 4  1x1477.00 1,477.00
PO #213032 R PD Band/20170103 Music & Arts Humes & Berg DR542ABK - Humes & Berg 45.5"" X 14.5"" X 12.5"" Medium Stand & Hardware Case 1x241.00 241.00
PO #213031 R PD Band/20170110 Taylor Music Pearl  C1030SC - Pearl C1030SC Gooseneck Suspended Cymbal Stand  2x82.99 82.99
PO #213036 R PD Band/20170156 Lone Star Percussion Gretsch GRE-CT1-J404-XX - Gretsch Catalina Club Classic 4 Piece Drum Set Shell Pack, Sati Walnut Glaze 1x625.26 625.26

PO #213036 R PD Band/20170157 Lone Star Percussion
Pearl PEA-PHP1465 - Pearl Philharmonic Concert Snare Drum - Maple 14 x 6.5, High Gloss Walnut  

1x494.56 494.56
PO #213036 R PD Band/20170159 Lone Star Percussion Pearl PEA-PHP1480/"Pearl Philharmonic Concert Snare Drum - Maple 14 x 8, High Gloss Walnut  1x551.02 551.02
PO #213009 R PD Band/20170215 Music & Arts Meini HCAJ100NT - Meinl Headliner Series Birch Cajon                1x86.00 86.00
PO #213030 R PD Band/60208003 Music & Arts Yamaha YFL461H - Flute-Sterling silver headjoint and body, offset G, open hole, B foot  5x1262.00 6,310.00

PO #213042 R PD Band/60508003 Brook Mays

Loree C+3 - Oboe-Grenadilla wood, solid nickel silver keys, joint tenon ferrules are solid nickel and silver-plated, full 
conservatory plateau system with double octave key, left hand F key, F resonance key, Bb resonance key, articulated low 

C#, trill keys for Ab-Bb,  1x5600.00 5,600.00

PO #213037 R PD Band/60602003 The Bandwagon

Fox 500 - English Horn-Grenadilla wood body, mteal lined tenon coskets, nickel silver-plated keys, full conservatory 
mechanism, third octave key and low B vent key, cork pads on low C and above.  Includes two bocals, numbers 2 & 3, 

accessories include a French-style  1x6448.00 6,448.00

PO #213035 R PD Band/61103001 Brook Mays

Buffet B-12 - Bb Soprano Clarinet-ABS resin body, nickle plated keys, plastic case With Fobes Nova mouthpiece and 
ligature

20x351.00 7,020.00

PO #213032 R PD Band/61107003 Music & Arts
Buffet R-13 Bb - Bb Soprano Clarinet-Grenadilla wood body- SILVER KEYS- deluxe case Advanced Clarinet with Fobes San 

Francisco MOM mouthpiece and BG Revelation Ligature 2x3014.00 6,028.00

PO #213042 R PD Band/61501003 Brook Mays
Leblanc L7182 - Contra Bass Clarinet-BBb contra bass, Resotone plastic body, nickle-plated keys, bell and neck, one piece 

case  1x3635.00 3,635.00

PO #213032 R PD Band/61701001 Music & Arts
Yamaha YAS-26 - Eb Alto Saxophone-Standard model, nickle-plated keys, adjustable thumb hook With Selmer C* 

mouthpiece 8x908.00 7,264.00
PO #213042 R PD Band/61704003 Brook Mays Selmer 52JU - Eb Alto Saxophone-Super Action 80 Series II, hand- engraved bell and bow, high F# key  1x4454.00 4,454.00

PO #213032 R PD Band/6173003 Music & Arts
Yamaha YAS-62 - Eb Alto Saxophone-Professional model, rocker type octave and low Bb mechanism with Selmer C* 

mouthpiece and BG Revelation Ligature 4x2354.00 9,416.00

PO #213035 R PD Band/62308002 Brook Mays

Bach TR200S - Bb Trumpet-Bach Intermediate series, two piece engraved bell, one piece valve casing, monel pistons, 1st 
valve saddle, 3rd valve adjustable slide finger ring. Wood shell case and Bach 5C mouthpiece. SILVER FINISH

6x975.00 5,850.00

PO #213042 R PD Band/62309003 Brook Mays

Bach 180S37 - Bb Trumpet-Bach professional series-Stradivarius model.  The 37 bell is the standard configuration and the 
25 leadpipe is the stand leadpipe.  Monel pistons, 1st valve saddle and 3rd valve slide finger ring, delux hard shell case 

and Bach 3C mouthpiece  5x1950.00 9,750.00

PO #213042 R Band/63203003 Brook Mays
Conn 8D/"Concert French Horn-.486 bore, 12"" bell, large throat, all nickle silver, tapered rotors and bearings, full 

mechanical change valve, adjustable levers,  with 7BW mouthpiece and deluxe hard shell case  2x3293.00 6,586.00

PO #213035 R PD Band/64106003 Brook Mays

Conn 88HO - Trombone-advanced model, .547 and .562 bore through the F-attachment, same as 88H with Open Wrap 
with Bach 6 1/2 AL mouthpiece

4x1791.00 7,164.00

PO #213035 R PD Band/64107003 Brook Mays

Bach 42BO - Trombone advanced model, .547 bore with open wrap F attachment, with case and Bach 5G mouthpiece

3x2150.00 6,450.00

PO #213042 R PD Band/64107003 Brook Mays Bach 42BO - Trombone advanced model, .547 bore with open wrap F attachment, with case and Bach 5G mouthpiece  4x2150.00 8,600.00
PO #213009 R PD Band/64203003 Music & Arts Remo DJ-0014 - 25"x14" Remo Mondo Djembe  1x235.00 235.00

PO #213019 R PD Band/64203003 Brook Mays

Bach 50B3 - Bass Trombone-double rotor with .562 bore, optional D slide permits low B natural in 1st position with 
both triggers engaged, open wrap, with case and Bach 5GB mouthpiece 

1x3275.00 3,275.00

PO #213042 R PD Band/64203003 Brook Mays
Bach 50B3 - Bass Trombone-double rotor with .562 bore, optional D slide permits low B natural in 1st position with 

both triggers engaged, open wrap, with case and Bach 5GB mouthpiece  1x3275.00 3,275.00

PO #213019 R PD Band/66102003 Brook Mays

Conn 20KSPW - Sousaphone-key of BBb, all brass construction, .734 bore, offset short action valves, with case and 
mouthpiece and Sousa saver pads SILVER FINISH 

2x6855.00 13,710.00

PO #213035 R PD Band/66106003 Brook Mays

King 2350-WSP - Sousaphone-key of BBb, all brass construction, .687 bore 3 front action valves, with case, Conn 
Heleberg mouthpiece and Black  Sousa saver pads w/case SILVER FINISH

1x5807.00 5,807.00
PO #219016 R PD Band/Quote Music & Arts Yamaha YMP 204MS - Marching Mellophone in Key of F, Yamaha mouthpiece - Silver 10x1294.00 12,940.00

PO #205526 R PD Quote Al's Formal Wear
Tuxedo shirts to match exising shirts. Need sizes  #40101 - 75 shirts x $11.99 each = $899.25 x 12% ($107.91) = 

$1007.16: Quote $899.25 $899.25 899.25
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PO #205905 R PD Tote Unlimited

Dresses to replace worn out dresses and additional dresses needed. Princess Dress #FFI-3755 - small scoop neck w/cap 
sleeve Black Performance Knit = 19  dresses x $69.00 = $1311.00 = Sizes - 5 size 00, 5 size 02, 5 size 04, 2 size 06, 2 size 08 

= 19 x $69.00 = $1311.00 plus 12% $157.32 = $1468.32;Quote $486.00 $486.00 486.00

PO #205905 R PD Tote Unlimited

Tuxedo pants to replace worn out pants and to supplement current inventory. #FCGI-3034P Black tuxedo pant (pleated 
adjustable waist w/stripe). 24 pants x $30.00 = $720.00 - FCGI-3034P-B-001-24 - 5 size 24 Boys, FCGI-3034P-R001-26 - 5 
size 26, FCGI-3034P-R-001-31 - 2 size 31, FCGI-3034P-R-001-46 - 2 size 46, FCGI-3034P-R-001 -49 - 2 size 49, FCGI-3034P-
R-001-52 - 2 size 52, FCGI-3034P-R-001-55 - 2 size 55, FCGI-3034P-R-001-58 - 2 size 58, FCGI-3031P-R-001-61 - 2 size 61; 

Total: 24 pants x $30.00 = $720.00 plus 12% $86.40 = $806.40; Quote $720.00 - shipping 63.70 $783.70 783.70

PO #205905 R PD Tote Unlimited

Tuxedo jackets to replace worn jackets and additional jackets needed. Black Tuxedo Jacket - Single Breasted Notch; Sizes:  
FCGI-302C-B-001-16 - 2 size Boys 16, FCGI-3002C-B-001-18 - 2 size Boys 18, FCGI-3002C-R-001-34 -5 size 34, FCGI-3002C-
R-001-36 - 5 size 36, FCGI-3002C-R-001-38 - 2 size 38, FCGI-3002C-R-001-50 - 1 size 50, FCGI-3002C-R-001-52 - 1 size 52, 
FCGI-3002C-R-001-54 - 1 size 54, FCGI-3002C-R-001-56 - 1 size 56, FCGI-3002C-R-001-58 - 1 size 58, FCGI-3002C-R-001-

60 - 1 size 60 =  tux jackets x $50.00 = 22 tux jackets x $50.00 = $1100.00 plus 12% $132.00 = $1232.00; Quote 
$1100.00 $1,100.00 1,100.00

PO #205905 R PD Tote Unlimited

Dresses to replace worn out dresses and additional dresses. Princess Dress #FFI-3755 - small scoop neck w/cap sleeve 
Black Performance Knit = 6 dresses x $81.00 = $486.00 = Sizes - 2 size 30, 2 size 32, 2 size 34 = 6 x $81.00 = $486.00 plus 

12% $58.32 = $544.32; Quote $1311.00 $1,311.00 1,311.00

PO #205521 R PD Stage Accents

Mandolin Dress #8695 Black - 30 dresses x $69.00 = 2208.00 = 2 size 0, 4 size 2, 4 size 4, 8 size 6, 2 size 8, 2 size 10, 2 size 
12, 2 size 14, 2 size 16, 2 size 18 = 30 dresses x $69.00= $2070.00  x 12% $248.40 = $2318.40 = $2318.00; Quote 

2214.90 2,214.90 2,214.90

PO #205522 R PD Al's Formal Wear
Tux jackets to match existing tuxedos #40412 - Black 30 jackets x $125.00 each =   $3750.00 - need sizes = $3750.00 plus 

12% $450.00 = $4200.00; Quote 3750.00 3,750.00 3,750.00

PO #213058 R PD Band/6508003 Brook Mays

Loree C+3 - Oboe-Grenadilla wood, solid nickel silver keys, joint tenon ferrules are solid nickel and silver-plated, full 
conservatory plateau system with double octave key, left hand F key, F resonance key, Bb resonance key, articulated low 

C#, trill keys for Ab-Bb, 1x5600.00 5,600.00
PO #213058 R PD Band/61704003 Brook Mays Selmer 52JU - Eb Alto Saxophone-Super Action 80 Series II, hand-engraved ball and bow, high F# Key 1x14454 4,454.00

PO #213058 R PD Band/61903003 Brook Mays
Selmer 55AFJ - Eb Baritone Saxophone-Super Action 80 Series KK, hand-engraved bell and bow, high F# key and low A 

Selmer D* mouthpiece 1x9300.00 9,300.00

PO #213058 R PD Band/62309003 Brook Mays

Bach/180S37 - Bb Trumpet -  Bach professional serices, Stradivarius model. The 37 bell is the standard configuration and 
the 25 leadpipe is the standard leadpipe. Monal pistons, 1st valve saddle and 3rd valve slide finger ring, deluxe hard shell 

case and Bach 3C mouthpiece 2x1950.00 3,900.00
PO #213058 R PD Band/20150003 Brook Mays Conn 88HCL - Tenor Trombone, 88 open wrap with Christian Linderg valve Conn 2x2467.00 4,934.00
PO #213050 R PD Band/20160105 Lone Star Percussion Pearl PTA-0808D - 8 X 8 Pearl Philharmonic Mahogany Double Head Concert Tom 1x215.68 215.68
PO #213050 R PD Band/20160106 Lone Star Percussion Pearl PTA-1010D - 10 x 10 Pearl Philharmonic Mahogany Double Head Concert Tom 1x235.46 235.46
PO #213050 R PD Band/20160107 Lone Star Percussion Pearl PTA-1210D - 12 x 10 Pearl Philharmonic Mahogany Double Head Concert Tom 1x256.69 256.69
PO #213050 R PD Band/20160108 Lone Star Percussion Pearl PTA-1311D -13 x 11 Pearl Philharmonic Mahogany Double Head Concert Tom 1x299.63 299.63
PO #213050 R PD Band/20160109 Lone Star Percussion Pearl PTA-1412D - 14 x 12 Pearl Philharmonic Mahogany Double Head Concert Tom 1x312.66 312.66
PO #213050 R PD Ban/20160110 Lone Star Percussion Pearl PTA-1514D - 15 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x362.36 362.36
PO #213050 R PD Band/20160111 Lone Star Percussion Pearl PTA-1614D - 16 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x384.07 384.07
PO #213050 R PD Band/20170288 Lone Star Percussion Sabian 61140H - Sabian Hand Haqmmered B8 Bronze Triangle Set (4", 6", 8", 10") with beaters and case 1x212.91 212.91
PO #213056 R PD Band/60101003 Music & Arts Yamaha YPC62 - Piccolo-Grenadilla wood headjoint and body 1x1506.00 1,506.00
PO #213056 R PD Band/60208003 Music & Arts Yamaha YFL461H - Flute-Sterling silver headjoint and body, offset G, open hole, B foot 4x1262.00 5,048.00
PO #213056 R PD Band/20170257 Music & Arts Zildjian P0625 - Crotales Low Octive with Zildjian P0630 low bar 1x893.00 893.00
PO #213056 R PD Band/20170258 Music & Arts Zildjian P0615 - Crotales High Octave with Zildjian P0631 high bar " 1x893.00 893.00
PO #213056 R PD Band/20170103 Music & Arts Humes & Berg DR542ABK - Humes & Berg 45.5" X 14.5" X 12.5" Medium Stand & Hardware Case        1x241.00 241.00
PO #213056 R PD Band/20170033 Music & Arts Grover TPB-XT - Grover Pro standard temple blocks with stand 1x305.00 305.00
PO #219027 R Band/20170137 Music & Arts Zildjian K1122 - Zildjian 18" K Constantinople Vintage Orchestra Medium-Heavy Crash Cymbal Pair        1x486.00 486.00
PO #213056 R PD Band/20170229 Music & Arts Yamaha CS-665A - Yamaha CS-665A Double-Braced Boom Cymbal Stand 4x37.00 148.00
PO #213045 R PD Band/20170033 Taylor Music Grover TPB-XT - Grover Pro standard temple blocks with stand 1x305.00 305.00

PO #213046 R PD Band/20170054 Romeo Music Voice Machine VM-2+ - Voice Machine PA Dual Headset Bundle, 2 Channel Unit with 2 transmitters headsets and tripod 2x2550.00 5,100.00
PO #213047 R PD Band/81010004 Washington Music Boss DB90 - Metronome - "Dr. Beat" 2x84.00 168.00

PO 213048 R PD Band/60508003 Brook Mays

Loree C+3 - Oboe-Grenadilla wood, solid nickel silver keys, joint tenon ferrules are solid nickel and silver-plated, full 
conservatory plateau system with double octave key, left hand F key, F resonance key, Bb resonance key, articulated low 

C#, trill keys for Ab-Bb, 1x5600.00 5,600.00

PO 213048 R PD Band/61103001 Brook Mays
Buffet B-12 - Bb Soprano Clarinet-ABS resin body, nickle plated keys, plastic case With Fobes Nova mouthpiece and 

ligature  12x351.00 4,212.00

PO 213048 R PD Band/64106003 Brook Mays
Conn 88HO - Trombone-advanced model, .547 and .562 bore through the F-attachment, same as 88H with Open Wrap 

with Bach 6 1/2 AL mouthpiece 6x1791.00 10,746.00
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PO 203051 R PD Band/20160105 Lone Star Percussion Pearl PTA-0808D - 8 X 8 Pearl Philharmonic Mahogany Double Head Concert Tom 1x215.68 215.68
PO 203051 R PD Band/20160110 Lone Star Percussion Pearl PTA-1514D - 15 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x362.36 362.36
PO 203051 R PD Band/20160111 Lone Star Percussion Pearl PTA-1614D - 16 x 14 Pearl Philharmonic Mahogany Double Head Concert Tom 1x384.07 384.07
PO 213049 R PD Band/60202002 Music & Arts Yamaha YFL261 - Flute-Silver-plated-offset G, open hole, C foot 12x533.00 6,396.00

PO 213049 R PD Band/61303002 Music & Arts
Yamaha YCL-221 - Bb BassClarinet -Two-piece resin body, nickle lated keys, bell and neck, low Eb on bell, floor peg, case 

Selmer C* mouthpiece (Focus MP) 2x1871.00 3,742.00

PO 213049 R PD Band/61701001 Music & Arts
Yamaha YAS-26 - Eb Alto Saxophone-Standard model, nickle-plated keys, adjustable thumb hook With Selmer C* 

mouthpiece 10x908.00 9,080.00
PO 213049 R PD Band/62301001 Music & Arts Yamaha YTR2330 - BbTrumpet-.459 bore, nickel plated pistons, 1st valve slide saddle, 3rd valve slide finger ring 10x467.00 4,670.00

PO 213049 R PD Band/63102003 Music & Arts
Yamaha YHR-302MS - Marching French Horn-key of Bb, 1st valve thumb hook,

.472 bore  SILVER FINISH 4x1487.00 5,948.00

PO 213049 R PD Band/65209003 Music & Arts
Yamaha YEP642-SII - Euphonium-Compensating model, bass trombone shank, 3 up-1 on the side valve configuration, 

.591bore on open side, .661 bore on compensating side, case and Bach 6 1/2 AL mouthpiece SILVER FINISH 2x4839.00 9,678.00
PO 213049 R PD Band/20170085 Music & Arts Yamaha YMRD2400C - 4.3 Acoustalon Marimba with Multi-Frame and Drop Cover  2x4590.00 9,180.00
PO 213049 R PD Band/20150008 Music & Arts Yamaha YVRD2700GC - Vibraphone - 3 octave gold studio w/multiframe II field frame 1x5312.00 5,312.00
PO 213049 R PD Band/20170086 Music & Arts Yamaha YXRD-500FC - Yamaha 3.5 Acoustalon Xylophone with Multi-Frame and Drop Cover 1x3290.00 3,290.00
PO 213049 R PD Band/20170076 Music & Arts Zildjian K1000 - Zildjian K constantinople 18"" medium-light crash cymbals pair 1x482.00 482.00
PO 213049 R PD Band/20170128 Music & Arts Yamaha RD-2400 - Yamaha Multi-Frame II Field Frame for YM-2400 Marimba  2x1250.00 2,500.00
PO 213049 Band/20170180 Music & Arts Gator Cases GRW3027509 - Gator GRW3027509 Floor Standing Rack - 27U with Glass Door 1x599.00 599.00
PO 213049 R PD Band/60208003 Music & Arts Yamaha YFL461H - Flute-Sterling silver headjoint and body, offset G, open hole, B foot 4x1262.00 5,048.00

PO #213021 R PD Band/61103001 Brook Mays
Buffet B-12 - Bb Soprano Clarinet-ABS resin body, nickle plated keys, plastic case With Fobes Nova mouthpiece and 

ligature        16x351.00 5,616.00
PO #213021 R PD Band/20170218 Brook Mays Black Swamp LOG2 - Medium. 25" Long Log Drum with LDCASE2 2x446.00 892.00
PO #213021 R PD Band/20170219 Brook Mays Black Swamp LOG3 - Large 30" Long Log Drum with LDCASE3 1x476.00 476.00
PO #213021 R PD Band/20170246 Brook Mays Black Swamp TBSET5 - Black Swamp  5-Piece Bentwood Temple Blocks 1x549.00 549.00
PO #213021 R PD Band/20170192 Brook Mays Latin Percussion LP-P1432 - LP Cajon 1x151.62 151.62
PO #213021 R PD Band/20170242 Brook Mays Latin Percussion LP-330 - LP Bongo Stand with Camlock Strap 1x116.75 116.75
PO #213059 R PD Band/20170155 Lone Star Percussion DW DW-DDLG2004 - DW Frequent Flyer 4 Piece Shell Pack with 20" Bass Drum 1x971.00 971.00
PO #213059 R PD Band/29170158 Lone Star Percussion Pearl PEA-PHP1440 - Pearl Philharmonic Concert Snare Drum - Maple 14 x 4, High Gloss Walnut 1x473.82 473.82
PO #213059 R PD Band/20170215 Lone Star Percussion Meini HE-3018 - Meini Hand Engraved Aluminum Doumbek 1x98.82 98.82
PO #213026 R PD Band/20170127 Music & Arts Yamaha RD-2400 - Yamaha Multi-Frame II Field Frame for YM-2400 Marimba 2x1250.00 2,500.00
PO #213026 R PD Band/20170232 Music & Arts Yamaha RD-2700 - Yamaha Multi-Frame II Field Frames for YV-2700 Vibraphone 2x1240.00 2,480.00
PO #213026 R PD Band/20170239 Music & Arts Latin Percussion LP828 - LP Compact Bongos with Stand Adaptor 1x254.00 254.00
PO #213026 R PD Band/20170240 Music & Arts Latin Percussion LP30B - LP compact Bongo Stand Base 1x50.00 50.00
PO #213026 R PD Band/60203002 Music & Arts Yamaha YFL-281 - Flute-Silver-plated-in-line G, open hole, C foot " 10x533.00 5,330.00
PO #213020 R PD Band/81010004 Washington Music Boss DB90 - Metronome - "Dr. Beat" 3x84.00 252.00

TOTAL 313,355.41

47



AISD HIGH SCHOOL BAND (643) 2017-2018 Page 1

PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO #221926 Quote Al's Formal Wear

Tuxes to match existing tuxes - 20 tuxes x 219.99 = $4399.80 - Coat J40412T - 4 size 35L, 4 size 36R, 2 size 38R, 4 size 
40R, 4 size 42R, and 2 size 44R - 20 z 125.00 = $2500.00; Pants P40422T - 5 size 28R, 7 size 31R, 4 size 34R, and 4 size 37R 

= 20 x 75.00 = $1500.00; Shirt 1100 - 10 size L/35, 5 size M/33, 5 size XL/35 = 20 x 11.99 = $239.80 and 20 ties and 
cummerbunds x 8.00 = $160.00 = Total: $4399.80 20x219.99 4,399.80

PO #222070 Quote Fred J. Miller, Inc.
New Dresses for the Sam Houston Band - Zelda concert Dress style 105 - Black - 95 x $56.00 = $5320.00 - 6 size 2, 14 size 

4, 16 size 6, 22 size 8, 10 size 10, 8 size 12, 8 size 14, 4 size 16, 4 size 18, 3 size 20 = $5320.00 95x56.00 5,320.00
Shipping 1x300.00 300.00

PO #222069 Quote Fred J. Miller, Inc.

New tuxedos for Sam Houston Band - Tuxedo Package to include jacket, pants, shirt, bow tie and Vest - 95 x $120.25 = 
$11423.75 see picture: Jacket - 13 size 34S, 4 size 34R, 12 size 36S, 6 size 36R, 1 size 36L, 12 size 38S, 4 size 38R, 1 size 

38L, 3 size 40S, 3 size 40R, 5 size 42S, 5 size 42R, 3 size 44S, 2 size 44R, 3 size 46S, 3 size 46R, 2 size 48S, 3 size 48R, 2 size 
48L, 2 size 50S, 2 size 50R, 1 size 52S, 1 size 52R, 1 size 54S, and 1 size 54R; Tuxedo Vest - 33 size XS, 21 size S, 13 size M, 
11 size L, 9 size  XL, 6 size 2XL, 2 size 3XL; Tuxedo Shirt - 21 size XS/30-31, 10 size XS/32-33, 13 size S/30-31, 10 size S/32-

33, 7 size S/34-35, 7 size M/30-31, 7 size M/32-33, 6 size M/34-35, 2 size L/32-33, 5 size L/34-35, 2 Size L/36-37, 3 size 
XL/34-35, 2 size XL/36-37; Tuxedo Pants - 11 size 26, 17 size 28, 19 size 31, 14 size 37, 6 size 40, 6 size 43, 4 size 46, 4 size 

49; 95 Bow Ties -  one size 95x120.25 11,423.75
Shipping 1x300.00 300.00

PO #226825 Quote Marimba One, Inc.

Marimba - 3100tm Basso Bravo Resonators, Enhanced Keyboard, 5 Octave, with Cover, 9305 - Mahogany Frame Wood, 
Wood/Aluminum Rail, Black Resonators, A442 Tuning Frequency  = $19150.00 with (discount of $3450.83) = 

$15699.17 1x15699.17 15,699.17
TOTAL 37,442.72
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PO #212792 R PD Band/20170216 Music and Arts Meini HCAJ100NT - Meini Headliner Series Birch Cajon 1x86.00 86.00
PO #212743 R PD Choir/10405000 Brook Mays Studio 49 Glockenspiel AG/D - glockenspiel, Alto 2x171.00 342.00
PO #212774 R PD Choir/20105000 Wenger Corp. Wenger 1105200 - Piano bench "Standard"  Mahogany finish 1x354.00 354.00
PO #212756 R PD Choir/20105000 Wenger Corp. Wenger 1105200 - Piano Bench "Standard" - Mahogany finish 1x354.00 354.00
PO #212747 Choir/20150021 Music & Arts Shure SLX24SM58 - Microphones, Wireless SM58+Receiver 1x442.00 442.00
PO #212752 R PD Choir/20150021 Music and Arts Shure SLX24SM58 - Microphones, Wireless SM58 + Receiver 2x442.00 884.00
PO #212753 R PD Choir/20150021 Music and Arts Shure SLX24SM58 - Microphones, Wireless SM58 + Receiver 2x442.00 884.00
PO #212753 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Microphone Cables 3 ft. 2x23.00 46.00
PO #212753 R PD Choir/20160032 Music and Arts Galaxy Audio - Galaxy CBM 524 - Galaxy Carbon Mic 2x265.00 530.00
PO #213007 R PD Choir/20160033 Washington Music Mackie SRM450-V3- Mackie Powered Speaker V3 1x359.00 359.00 
PO #212766 R PD Choir/20160033 Washington Music Mackie SMR450-V3 - Mackie Powered Speaker V3 2x359.00 718.00
PO #212764 R PD Choir/20160034 Music and Arts Ultimate Support TS708 - Ultimate Support Tripod Speaker Stand 2x41.00 82.00
PO #212753 R PD Choir/20160034 Music and Arts Ultimate Support TS708 - Ultimate Support Tripod Speaker Stand 2x41.00 82.00
PO #212753 R PD Choir/20160037 Music and Arts Koenig and Meyer K&M 26075 - Koenig & Meyer One-Head adjustable, stackable mic stand 3x53.00 159.00
PO #213444 Choir/20170298 Music and Arts Mogami Gold Stage 30-XLR Micorphone cables 30 ft. 2x99.00 198.00

PO #212753 R PD Choir/80004000 Music and Arts
Fender Passport Venue - Self-Contained Portable Audio System (600W) w/detachable speakers and 10 channel powered 

mixer 1x740.00 740.00
PO #212774 R PD Choir/90020000 Wenger Corp. Wenger 024H657 - Risers, Tourmaster 0- Grey 6'x18" 3 step 6x950.00 5,700.00
PO #212790 R PD Elem,/20170370 West Music West 202180 - Woodstock Enviornments Collection ZENERGY 3 Trio Zenergy Chime 1x17.15 17.15
PO #212765 R PD Elem/10403000 Sweet Pipes Meisterklasse Glockenspiel - AG19 Alto - replacement  3x195.00 585.00
PO #212738 R PD Elem/10406000 Brook Mays Studio 49 - SG/D - Glockenspiel, Soprano 2x157.00 314.00
PO #212751 R PD Elem/10504000 West Music Sonor GBKM10 - Metallophone, Bass Diatonic 1x1364.00 1,364.00
PO #212769 R PD Elem/10504000 West Music Sonor GBKM10 - Metallophone, Bass  Diatonic  1x1364.00 1,364.00
PO #212793 R PD Elem/10508000 West Music Studio 49 SM2000 - Metallophone, Soprano Diatonic 1x487.16 487.16
PO #212751 R PD Elem/10508000 West Music Studio 49 SM2000 - Metallophone, Soprano Diatonic 1x487.16 487.16
PO #212769 R PD Elem/10508000 West Music Studio 49 - SM2000 - Metallophone, Soprano Diatonic  1x487.16 487.16
PO #212769 R PD Elem/10604000 West Music Sonor TAKX10 - Xylophone, Alto Diatonic  5x703.00 3,515.00
PO #212793 R PD Elem/10605000 West Music Sonor GBKX10 - Xylophone, Bass Diatonic 1x1516.20 1,516.20
PO #212769 R PD Elem/10605000 West Music Sonor GBKX10 - Xylophone, Bass Diatonic 3x1516.20 4,548.60
PO #212744 R PD Elem/10606000 Brook Mays Studio 49 AX2000 - Xylophone, Alto Diatonic w/legs 1x637.00 637.00
PO #212742 R PD Elem/1131000 Brook Mays Remo DJ-0012-XX - Drum, Djembe 24"x12" 5x195.00 975.00
PO #212739 R PD Elem/11310000 Brook Mays Remo DJ-0012-XX - Drum, Djembe 24"x12" 2x195.00 390.00
PO #212787 R PD Elem/11310000 Brook Mays Remo DJ-0012-XX - Drum, Djembe 24"x12" 3x195.00 585.00
PO #212787 R PD Elem/11311000 Brook Mays Remo DJ-0014-XX - Drum, Djembe 25"x14" 2x221.00 442.00
PO #212787 R PD Elem/11312000 Brook Mays Studio 49 RT300/P - Hand Drum 10" 1x75.12 75.12
PO #212789 R PD Elem/11315000 Washington Music Studio 49 DP-350 - Drum, Tympani 14" rotary 1x550.00 550.00
PO #212758 R PD Elem/11502000 Romeo Music Yamaha PSR-E433 - Keyboard - 61 key electronic, w/stand, AC adapter - Black 5x235.00 1,175.00
PO #212773 R PD Elem/11503000 Romeo Music Yanaha YPG-535 - Yamaha Portable Grand w/stand 1x419.00 419.00
PO #212772 R PD Elem/11507000 Music and Arts Alesis T-Wireless - TransActive Wireless Mobile PA System 1x163.00 163.00
PO #212792 R PD Elem/11507000 Music and Arts Alesis T-Wireless - Transactrive Wireless Mobile PA System 2x163.00 326.00
PO #212792 R PD Elem/20150021 Music and Arts Shure SLX24SM58 - Microphones, wireless SM58 + Receiver 3x442.00 1,326.00
PO #212741 R PD Elem/20150027 West Music Remo 50 Series TU-0510-09 - Pretuned Tubanol 26c10 1x111.41 111.41
PO #212793 R PD Elem/20150027 West Music Remo 50 Series - Pretuned Tubano, 26c10 2x111.41 222.82
PO #212757 R PD Elem/20150027 West Music Remo 50 Series TU-0510-09 - Pretuned Tubano, 26c10 12x111.41 1336.92
PO #212788 R PD Elem/20150028 Brook Mays Remo AK-4014-AH - Standing Ngoma Drum 40x14 1x404.00 404.00
PO #212792 R PD Elem/20160019 Music and Arts West 201057 - Remo ET 0216 - 10 16' Pretuned Ocean Drum 1x47.00 47.00
PO #212790 R PD Elem/20160025 West Music West 204305 - Dream Feng 12 - 12" Feng Gong 1x33.91 33.91
PO #212763 R PD Elem/20160026 Music and Arts West 204509 - Remo AB-5400 16 Small Acoustic Box  1x12.00 12.00
PO #212790 R PD Elem/20160050 West Music Sonor KSP 100XE - contra Bass Bar - E 1x349.60 349.60
PO #212793 R PD Elem/20160051 West Music Sonor KSP60 XF - Contra Bass Bar F 1x192.60 192.60
PO #212793 R PD Elem/20160052 West Music Sonor KSP 60XA - Contra Bass Bar - A 1x192.60 192.60
PO #212740 R PD Elem/20160068 West Music Kala MK-SD CAR - Makala Dolphin Soprano Ukuleles 15x37.94 569.10
PO #212790 R PD Elem/20160068 West Music Kala MK-SD CAR - Makala Dolphin Soprano Ukuleles 25x37.94 948.50
PO #212793 R PD Elem/20160071 West Music Remo KD-5822-01 - Gathering Drum 8"x22" head 2x56.48 112.96
PO #212793 R PD Elem/20160072 West Music Remo KD-5080-01 - Floor Tom-Tom 8"x10" head 2x30.38 60.76
PO #212793 R PD Elem/20160323 West Music West 259587 - Basic Beat Orff Instrument Table Stand 4x101.90 407.60
PO #217935 Elem/20170297 Wenger Wenger 173E050 - Music Sorting Rack withoiut Doors, Cherry 1x1125.00 1,125.00
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PO #212754 R PD Elem/20170301 West Music Broomwhackers 8-Note C Major Diatonic Set 3x17.41 52.23
PO #212740 R PD Elem/20170301 West Music Broomwhackers 8-Note C Major Diatonic Set 5x17.41 87.05
PO #212761 R PD Elem/20170304 Peripole Peripole P1405 - Peripole-Bergerault Contra Bass Bar - G (Aged Rosewood) 1x359.21 359.21
PO #212746 R PD Elem/20170306 Peripole Peripole 1408 - Peripole-Bergerault Contra Bass Bar Hi-C (Aged Rosewood) 1x313.73 313.73
PO #212737 R PD Elem/20170312 Peripole Peripole P1111 - Peripole-Bergerault Alto Diatonic Xylophhone - Aged Rosewood Bars 3x582.04 1746.12
PO #212791 R PD Elem/20170319 Peripole Peripole P1801 - Peripole Bergerault Double-Braced Stands with Wheels for Soprano/Alto Diatonic Instruments 4x254.62 1,018.48
PO #212761 R PD Elem/20170319 Peripole Peripole 1801 - Peripole-Bergerault Double-Braced Stands with Wheels for Soprano/Alto Diatonic Instruments 4x254.62 1,018.48
PO #212768 R PD Elem/20170320 Romeo Shure SLX14/85 - Lavalier Wireless System 4x533.00 2,132.00
PO #212790 R PD Elem/20170323 West Music West 259587 - Basic Beat Orff Instrument Table Stand 2x101.90 203.80
PO #212757 R PD Elem/20170328 West Music West 201476 - Temple Blocks with stand 1x179.77 179.77
PO #212793 R PD Elem/20170329 West Music West 204119 - Westco Tambourine 6" 2x6.31 12.62
PO #212793 R PD Elem/20170330 West Music West 204120 - Westco Tambourine 8" 2x7.69 15.38
PO #212754 R PD Elem/20170333 West Music West 540053 - West Music Hemmed Scarves 1x20.23 20.23
PO #212757 R PD Elem/20170335 West Music West 650098 - Califone PA-283 Bluetooth Voicesaver PA West 1x92.82 92.82
PO #212762 R PD Elem/20170336 West Music Sonor 200071 - Sonor NKS 100 P C Rosewood Sub-Contra Bass Bar C 1x455.24 455.24
PO #212769 R PD Elem/20170336 West Music Sonor 200071 - Sonor NKS 100 P C Rosewood Sub-Contra Bass Bar C  1x455.24 455.24
PO #212769 R PD Elem/20170337 West Music Sonor 200180 - Sonor NKS 60 P G Rosewood Contra Bass Bar G 1x285.00 285.00
PO #212749 R PD Elem/20170338 West Music Remo 201086 - Remo World Music Drumming Series PP-WMDC-AA Drumming Package A 1x4046.06 4,046.06
PO #212769 R PD Elem/20170338 West Music Remo 201086 - Remo World Music Drumming Series PP-WMDC-AA Drumming Package A  1x4046.06 4,046.06
PO #212769 R PD Elem/20170339 West Music Sonor 200176 - Sonor NKS P B Rosewood Contra Bass Bar B 1x285.00 285.00
PO #212759 R PD Elem/20170339 West Music Sonor 200176 - Sonor NKS 60 P B Rosewood Contra Bass Bar B 1x285.00 285.00
PO #212792 R PD Elem/20170340 Music and Arts Sonor 254820 - Sonor SCH 100 Large Soft Mallets for Bass Bars 7x31.00 217.00
PO #212769 R PD Elem/20170341 West Music Sonor 203773 - Sonor Primary Line SXP1-1 Rosewood Soprano Xylophone  3x319.20 957.60
PO #212736 R PD Elem/20170349 West Music Wenger 30338 - Wenger FlipFORMs, set of 4 1x3538.00 3,538.00
PO #212740 R PD Elem/20170349 West Music Wenger 530338 - Wenger flipForms, set of 4 1x3538.00 3,538.00
PO #212790 R PD Elem/20170351 West Music Wenger 530434 - footNOTES 13'2" Round Rug 1x1244.00 1,244.00
PO #212754 R PD Elem/20170351 West Music Wenger footNOTES 13'2" Round Rug 1x1244.00 1,244.00
PO #212755 R PD Elem/20170351 West Music Wenger 530434 footNotes 13'2" Round Rug 1x1244.00 $1,244.00
PO #212790 R PD Elem/20170367 West Music West 202327 - Overseas ConnectionG-780B Ghana Togo Seed Rattle 1x14.52 14.52
PO #212793 R PD Elem/20170372 West Music Sonor SKX10 - Xylophone, Diatonic Soprano 1x475.00 475.00
PO #212791 R PD Elem/2017318 Peripole Peripole P1802 - Peripole Bergerault Double-Braced Stands with Wheels for Bass Diatonic Instruments 4x281.90 1,127.60
PO #212750 R PD Elem/80002000 Music and Arts Alesis T-Wireless - TransActive Wireless PA System 1x150.00 150.00
PO #212760 R PD Elem/90050000 Wenger Corp. Wenger 024H657 - Risers, Tourmaster - grey 6 ft. section, 3 step 7x950.00 6,650.00
PO #212760 R PD Elem/90051000 Wenger Corp. Wenger 025D005 - Flip Form Risers - Red 1x891.00 891.00
PO #212760 R PD Elem/90051000 Wenger Corp. Wenger 025D004 - Flip Form Risers - Yellow 1x891.00 891.00
PO #212760 R PD Elem/90051000 Wenger Corp. Wenger 025D002 - Flip Form Risers - Blue 1x891.00 891.00
PO #212760 R PD Elem/90051000 Wenger Corp. Wenger 025D003 - Flip Form Risers - Green 1x891.00 891.00
PO #212745 R PD Elem/90051000 Wenger Corp. Wenger 025D00 - Flip Form Risers color Blue - 025D002 1x891.00 891.00
PO #212767 R PD Elem/90051000 Wenger Wenger 025D00 - Flip Form Risers - Blue 025D002 5x891.00 4,455.00
PO #217937 R PD Quote 18875 Romeo Music J4004 - Dolly for Digital Piano 16x400.00 6,400.00
PO #217937 R PD Quote 18875 Romeo Music HP-504-RWC - Roland HP-5-4-RWC - Super Natural Piano w/stand & bench (rosewood) 16x2100.00 33,600.00
PO #217942 R PD Quote 18876 Romeo Music J4004 Dolly for Digital Piano 4x400.00 1,600.00
PO #217942 R PD Quote 18876 Romeo Music HP-504-RWC - Roland HP-504-RWC - Super Natural Piano w/stand & bench (rosewood) 4x2100.00 8,400.00
PO #218057 R PD Quote 18921 Romeo Music Senn-HD65TV - Sennheiser Headphones with volume control for each ear L&R 64x59.00 3,776.00
PO #217939 R PD Quote 18924 Romeo Music PSB-14U - Roland PSB-14U - Power adapter for HP504 4x39.00 156.00
PO #217939 R PD Quote 18924 Romeo Music Roland-RHB-2 - Roland RHB-2 - Headphone Splitter for Twin Piano Mode 10x24.00 240.00
PO #217939 R PD Quote 18924 Romeo Music Sen-HD65TV - Sennheiser Headphobes with volume control for each ear L&R 16x59.00 944.00
PO #217939 R PD Quote 18924 Romeo Music Sen-HD65TV - Sennheiser Headphobes with volume control for each ear L&R 28x59.00 1,652.00

TOTAL 143,022.57
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PO #221935 Choir/20107000 Romeo Music J4004 - Jansen Digital Piano Dolly w/delivery and installation 4x450.00 1,800.00
PO #221712 R Quote Romeo Music Roland PSB -7U - AC Adapter for BR, CD-2, FP-7, FR-3X, PRELUDE - price includes shipping  4x45.00 180.00

TOTAL 1,980.00
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PO #212690 R PD Choir/20102000 Romeo Music Baldwin 243E - Piano, American walnut finish w/Jansen J400-9R dolly 1x5295.00 5,295.00
PO #212691 R PD Choir/20105000 Wenger Wenger 1105200 - Piano bench "Standard" walnut finish 1x354.00 354.00
PO #212706 R PD Choir/20107000 Romeo Music Jansen J4004 - Digital Piano Dolly, w/delivery and installation 1x450.00 450.00
PO #212707 R PD Choir/20150020 Washington Music Mackie DL1608 - 16 Channel Digital Live Mixer w/Ipad control 1x389.00 389.00
PO #212704 R PD Choir/20150020 Washington Music Mackie DL1608 - 16 Channel Digital Live Mixer w/iPad control 1x389.00 389.00
OO #212694 R PD Choir/20150021 Music and Arts Shure SKX24SM58 - Micriphones, Wireless SM58 + Receiver 3x442.00 1,326.00
PO #212688 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Microphone Cables 3 feet 6x23.00 138.00
PO #212707 R PD Choir/20160033 Washington Music Mackie SRM450-V3 - Mackie Powered Speaker V3 2x359.00 718.00
PO #212704 R PD Choir/20160033 Washington Music Mackie SRM450-V3 - Mackie Powered Speaker V3 2x359.00 718.00
PO #212688 R PD Choir/20160034 Music and Arts Ultimate Support TS708 - Ultimate Support Tripod Speaker Stand 2x41.00 82.00
OO #212694 R PD Choir/20160034 Music and Arts Ultimate support TS70B - Ultimate Support Tripod Speaker Stand 2x41.00 82.00
PO #212704 R PD Choir/20160035 Washington Music Shure KSM137/SL Stereo - Performance Recording Mic 3x239.00 717.00
PO #212704 R PD Choir/20160036 Washington Music Shure S15A - Telescoping Floor Stand for Recording Mic 3x154.95 464.85
PO #212707 R PD Choir/20160038 Washington Music Gator-G-Tour 10x12-PU - Gator ATA Pop-Up Console Rack for Receivers 1x447.00 447.00
PO #212704 R PD Choir/20160039 Washington Music Gator GR 12L - Gator molded 12u rack case Antenna distributors - Need to ADD these for mic receivers 1x174.00 174.00
PO #212707 R PD Choir/20160040 Washington Music Shure UA844SWB - Shure 4-way active antenna splitter and power distribution 2x365.00 730.00
PO #212706 R PD Choir/20170296 Romeo Music Roland HP504-CB - Digital Piano 1x1995.00 1,995.00
PO #212695 R PD Choir/20170320 Romeo Music Shure SLX14/85 - Lavalier Wireless System 3x533.00 1,599.00
PO #212693 R PD Choir/20170388 Wenger Corp. Wenger 281A101 - Stairway, 3 Step, 24/32" w/Rail 1x844.00 844.00
PO #212693 R PD Choir/20170389 Wenger Corp. Wenger 113J001 - Universal Deck & Rail Cart 1x660.00 660.00
PO #212693 R PD Choir/20170399 Wenger Corp. Wenger Media Cabinet 258A011.648 1x1403.00 1,403.00
PO #212693 R PD Choir/90022000 Wenger Corp. Wenger 098D053 - Riser, Signature - 3 step 4x1574.00 6,296.00
PO #212682 R PD Choir/90023000 Wenger Corp. Wenger 098D054 - Riser, Signature - 4 step 2x2064.00 4,128.00
PO #212696 R PD Choir/90023000 Wenger Corp. Wenger 098D054 - Riser, Signature - 4 step 6x2064.00 12,384.00
PO #212697 R PD Choir/90023000 Wenger Corp. Wenger 098D054 - Riser, Signature - 4 step 8x2064.00 16,512.00

TOTAL $58,294.85
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PO #212693 Choir/20170388 Wenger Corp. Wenger 281A101 - Stairway, 3 Step, 24/32" w/Rail 1x844.00 844.00
PO #212693 Choir/20170389 Wenger Corp. Wenger 113J001 - Universal Deck & Rail Cart 1x660.00 660.00
PO #212693 Choir/20170399 Wenger Corp. Wenger Media Cabinet 258A011.648 1x1403.00 1,403.00
PO #212693 Choir/90022000 Wenger Corp. Wenger 098D053 - Riser, Signature - 3 step 4x1574.00 6,296.00

PO #223266 Quote #5348 Director's Assistant
#2077-01 - 141 White 1/2" Pleat Mandarin Collar Shirt - Sizes: 5 size BS, 5 size BM, 15 size BL, 27 size XS, 26 size S, 19 size 

M, 14 size L, 15 size XL, 10 size 2XL, and 5 size 3XL = 141 x $20.00 = $2820.00 141x20.00 2,820.00

PO #223266 Quote #5348 Director's Assistant

#3034P - EZ - 170 Polyester pleated adjustable waist tux pant black w/Z Hem Cuff - Sizes: 2 size 22BS, 2 size 22BR, 2 size 
22BL, 3 size 24BS, 3 size 24BR, 1 size 24BL, 7 size 26S, 14 size 26R, 2 size 26L, 6 size 28S, 14 size 28R, 3 size 28L, 10 size 

31S, 18 size 31R, 5 size 31L, 7 size 34S, 12 size 34R, 4 size 34L, 4 size 37S, 10 size 37R,  4 size 37L, 2 size 40S, 5 size 40R, 4 
size 40L, 2 size 43S, 6 size 43R, 4 size 43L, 2 size 46S, 4 size 46R, 2 size 46L, 2 size 49S, 2 size 49R, and 2 size  49L  = 170 x 

$33.20 170x3.20 5,644.00

PO #223266 Quote #5348 Director's Assistant
#2023V - 168 Men's Five Button Vest - 100% Polyester, fully line Sizes: 7 size BS, 7 size BM, 21 size BL, 30 size XS, 35 size S, 

29 size M, 19 size L, 9 size XL, 7 size 2XL, and 4 size 3XL = 168 x $20.00 == $3360.00 168x20.00 3,360.00

PO #223266 Quote #5348 Director's Assistant

#102TXDR - 200 Princess Cut Black Concert Dress w.\Empire Pleated Waist and Bell Sleeves. 100% Polyester, Machine 
Washable - Sizes: 9 size 0S, 12 size 0R, 2 size 0L, 7 size 2S, 11 size 2R, 3 size 2L, 7 size 4S, 12 size 4R, 4 size 4L,  7 size 6S, 12 

size 6R, 3 size 6L, 6 size 8S, 8 size 8R, 5 size 8L, 5 size 10S, 9 size 10R, 4 size 10L, 5 size 12S, 9 size 12R, 3 size 12L, 3 size 14S, 
5 size 14R, 4 size 14L, 1 size 16S, 11 size 16R, 4 size 16L, 2 size 18S, 2 size 18R, 2 size 18L, 1 size 20S, 2 size 20R, 1 size 20L, 
3 size 22R, 2 size 22L, 4 size 24R, 1 size 24L, 2 size 26R, 1 size 26L, 1 size 28R, 1 size 28L, 1 size 30R, 1 size 30L, 1 size 32R, 

and  1 size 32L = 200 x $63.25 200x63.25 12,650.00

PO #223276 R PD Quote 5349 Director's Assistant
#2070-01 - 37 Dress Shirts 65/Poly/35 Cotton - Black Sizes: 8 size BM, 9 size BL, 2 size XS, 2 size S, 3 size M, 6 size L, 5 size 

XL, and 2 size XL = 37 x $15.00 each = $555.00 37x15.00 555.00

PO #223276 R PD Quote 5349 Director's Assistant
#2023V - 34 Men's Five Button Vest Black - 100% Polyester. Fully lined and water repellant finish -Size: 7 size BM, 10 size 

BL, 3 size C=XS, 3 size S, 4 size M, 2 size L, 4 size XL, and 1 size 2XL - 34 x $20.00 = $680.00 34x20.00 680.00

PO #223276 R PD Quote 5349 Director's Assistant

#3034P -EZ -33  Polyester pleated adjustable waist tux pant black w/EZ hem cuff - Sizes: 2 size 22R, 2 size 24R, 3 size 26R, 
2 size 26XL, 2 size 31R, 2 size 31XL, 3 size 34R, 2 size 34XL, 4 size 37R, 3 size 37XL, 2 size 40XL, 2 size 40XL, 1 size 43R, 2 

size 43XL, and 1 size 46R = 34 x $33.20 - 1095.60 33x33.20 1,095.60
PO #223276 R PD Quote 5349 Director's Assistant #105FT - Pre-Tied Long Tie - Black 18 x $9.70 18x9.70 174.60

PO #223276 R PD Quote 5349 Director's Assistant

#102TXDR -114  Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester and Machine 
Washable - Size: 2 size 12Y, 5 size 14Y, 2 size 16Y, 3 size 0S,  4 size 2S, 2 size 2R, 1 size 2L, 8 size 4S,  6 size 4R, 1 size 4L, 5 
size 6S, 5 size 6R,  1 size 6L, 7 size 8S, 4 size 8R, 4 size 10S, 2 size 10R, 1 size 10L, 6 size 12S, 4 size 12R, 1 size 12L, 2 size 

14S, 4 size 14R, 1 size 14L, 3 size 16S, 3 size 16R, 4 size 18S, 1 size 18R, 1 size 18L, 1 size 20S, 5 size 20R, 1 size 20L, 1 size 
22S,  4 size 22R, 1 size 22L, 1 size 24S,  1 size 26S, 1 size 26R, 1 size 26L, 1 size 28R, 2 size 30R= 114 x $63.25 = $7210.50 114x63.25 7,210.50

PO #223276 R PD Quote 5349 Director's Assistant #105BT - 21 Long Boys' Length Tie - Black 21 x $9.70 = $203.70 21x9.70 203.70

PO #227324 Quote 5363 Director's Assistant

#102TXDR - Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester. Machine 
Washable Dress Sizes: 4 size 2S, 6 size 4S, 4 size 6S, 3 size 6L, 4 size 8S, 6 size 8R, 5 size 10S, 2 size 12S, 3 size 14L, 2 size 

16R, 2 size 20L, 2 size 20XL, 1 size 28R, and 1 size 30L = 45 x $63.25 = $2846.25 45x63.25 2,846.25

PO #227324 Quote 5363 Director's Assistant
#3034P-EZ - Polyester pleated adjustable waist Tux Pant Black w/EZ Hem Cuff - Trouser Sizes: 2 size 24BR, 3 size 26XS, 6 

size 26S, 2 size 26R, 6 size 28R, 3 size 28L, 2 size 34S, 4 size 37R = 28 x $33.20 = $929.60 28x33.20 929.60

PO #227324 Quote 5363 Director's Assistant
#2077-01 - White 1/2" Pleat Mandarin Collar Shirt - 10 size BL, 5 size XS/30-31, 4 size XS/32-33, 10 size S/32-33, 8 size 

M/32-33, 10 size L/36-37, 5 size XL/35-36 = 52 x $20.00 = $1040.00 52x20.00 1,040.00
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PO #227324 Quote 5363 Director's Assistant
#2023V - Men's Five Button Vest - 100% Polyester. Fully lined. Water Repellent Finish - Black: Vest Sizes: 10 size BM, 5 size 

BL,5 size XS, 10 size M, 10 size L, 5 size XL = $45 x $20.00 = $900.00 45x20 900.00

PO #227327 Quote 5367 Director's Assistant

#102TXDR - Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester. Machine 
Washable. Sizes: 4 size 12Y, 5 size 14Y, 5 size 16Y, 2 size OS, 1 size OR, 3 size 2S, 4 size 2R, 4 size 2R, 2 size 2L, 3 size 4R, 1 
size 4L, 1 size 4XL, 2 size 6S, 1 size 6R, 1 size 8XL, 1 size 10L, 2 size 12S, 3 size 12R, 1 size 14S, 4 size 14R, 2 size 14L, 4 size 

16R, 2 size 18S, 1 size 18XL, 1 size 20S, 3 size 20R, 2 size 20L, 1 size 20XL, 2 size 22R, 1 size 22L, 2 size 24R, 1 size 24L, and 
1 size 26R = 69 x $63.25 = $4364.25 69x63.25 4,364.25

PO #227327 Quote 5367 Director's Assistant

#3034P-EZ - Polyester Pleated Adjustable Waist Tux Pant Black w/EZ Hem Cuff - Trouser Sizes: 2 size 24B, 2 size 26R, 2 size 
26L, 5 size 28R, 5 size 28L, 5 size 31R, 5 size 31L, 3 size 34R, 2 size 34L, 2 size 37R, 2 size 37L, 1 size 41R = 36 x $33.20 = 

$1195.20 36x33.20 1,195.20

PO #227327 Quote 5367 Director's Assistant
#2070-01 - Dress Shirt 65 Poly/35 Cotton - Black Shirt Sizes: 10 BL, 4 size S/30-31, 2 size S/32-33, 5 size M/30-31, 2 size 

M/34-35, 2 size L/32-33, 2 size L/34-35, 2 size XL/34-35, and 1 size XXL/32-33 = 30 x $15.20 30x15.20 456.00
PO #227327 Quote 5367 Director's Assistant #105BT - Long Boys' Length Tie - Black - 25 x $9.70 = $242.50 25x9.70 242.50

TOTAL $55,570.20
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PO #212725 R PD Band/20170058 Romeo Music Shure SM57-LC - Stagemaster 12 Channel snake 1x299.00 299.00
PO #212727 R PD Band/20170065 Brook Mays Gator-GFW-Mic-1201 - Mixer Rack 1x161.00 161.00
PO #212728 R PD Band/20170111 Washington Music Gator GTSA-KEY88D - Gator Cases ATA Molded Extra deep Hard Case for 88 Key Synthesizer/Keyboard 1x290.00 290.00
PO #212728 R PD Band/20170131 Washington Music Mackie DL32R - Mackie DL32R 32-challel Digital Rockmounted Mixer 1x1227.00 1,227.00
PO #212729 R PD Band/20170192 Brook Mays Latin Percussion LP1432 - LP Cajon 1x151.62 151.62
PO #212730 R PD Band/20170252 Romeo Music Pro Co XLR20 - Pro Co EXM-20 Excellines Mic Cable XLR Cables 8x13.00 104.00
PO #212730 R PD Band/20170253 Romeo Music Pro Co XLR30 - Pro Co EXM -30 Excellines Mic Cable XLR Cables 8x14.00 112.00
PO #212730 R PD Band/20170254 Romeo Music Pro Co XLR50 - Pro Co EXM -50 - Excellines Mic Cables XLR Cables 8x20.00 160.00
PO #212730 R PD Band/20170255 Romeo Music Pro Co XLR75 - Pro Co EXM -75 - Excellines Mic Cables XLR Cables 6x29.00 174.00
PO #212730 R PD Band/20170259 Romeo Music Pro Co XLR100 - Pro Co EXM-100 - Excellines Mic Cables XLR Cables 6x56.00 336.00
PO #219015 R PD Band/2017061 Brook Mays SKB SKB-3i-2011-MC12 - Microphone case 1x107.00 107.00
PO #212731 R PD Band/81010004 Washington Music Boss D890 - Metronome, "Dr. Beat" 1x84.00 84.00
PO #212718 R PD Choir/20105000 Wenger Corp. Wenger 1105200 - Piano bench "Standard" - Ebony finish 1x354.00 354.00
PO #212715 R PD Choir/20107000 Romeo Music Jansen J4004 - Digital Piano Dolly, w/delivery and installation 1x450.00 450.00
PO #212733 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Microphone Cables 3 ft. 2x23.00 46.00
PO #212734 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Microphone Cables 3 ft. 16x23.00 368.00
PO #212735 R PD Choir/20150023 Romeo Music ROAD Ready RRM18S - Microphone Case for Storage of Mics 1x169.00 169.00
PO #212734 R PD Choir/20150025 Music and Arts Latin Percussion LP484 - Shekere 1x94.00 94.00
PO #212733 R PD Choir/20160032 Music and Arts Galaxy Audio CBM 524 - Galaxy Carbon Mic 1x265.00 265.00
PO #212711 R PD Choir/20160032 Music and Arts Galaxy CBM 524 - Galaxy Carbon Mic 2x265.00 530.00
PO #212734 R PD Choir/20160032 Music and Arts Galaxy Audio 524 - Galaxy Carbon Mic 4x265.00 1,060.00
PO #212708 R PD Choir/20160033 Washington Music Mackie SRM450-V3 - Mackie Powered Speaker V3 1x359.00 359.00
PO #212726 R PD Choir/20160033 Washington Music Mackie SRM450-V3 - Mackie Powered Speaker V3 2x359.00 718.00
PO #212726 R PD Choir/20160035 Washington Music Shure KSM137/SL Stereo - Performance Recording Mic 2x239.00 478.00
PO #212726 R PD Choir/20160036 Washington Music Shure S15A - Telescoping floor Stand for Recording Mic 2x154.95 309.90
PO #212734 R PD Choir/20160037 Music and Arts Koenig & Meyer K&M 26075 - Koenig & Meyer One-Hand adjustable, stackable mic stand 14x53.00 742.00
PO #212708 R PD Choir/20160039 Washington Music Gator GR 12L - Gator molded 12u rack case Antena distributors - Need to ADD these for mic receivers 1x174.00 174.00
PO #212708 R PD Choir/20160040 Washington Music Shure UA844SWB - Shure 4-Way active antenna splitter and power distribution 1x365.00 365.00
PO #212726 R PD Choir/20160040 Washington Music Shure UA844SWB - Shure 4 way active antenna splitter and power distribution 4x365.00 1,460.00
PO #212715 R PD Choir/20170296 Romeo Music Roland HP504-CB - Digital Piano 1x1995.00 1,995.00
PO #217940 Choir/20170297 Wenger Corp. Wenger 173E050 - Music Sorting Rack without doors - Cherry 1x1125.00 1,125.00
PO #217938 Choir/20170297 Wenger Corp. Wenger 173E050 - Music Sorting Rack without Doors, Cherry 1x1125.00 1,125.00
PO #212735 R PD Choir/20170320 Romeo Music Shure SLX14/85 - Lavalier Wireless System 1x533.00 533.00
PO #212710 R PD Choir/20170383 Wenger Corp. Wenger 280A200.154 - StagetK Dock, 4/8 CL, ICE 1x730.00 730.00
PO #212687 R Choir/20170383 Wenger Corp. Wenger 280A200.154 - Stagetk deck, 4/8 CL, ICE 4x730.00 2,920.00
PO #212710 R PD Choir/20170384 Wenger Corp. Wenger 280A101.101 - Leg,STGTK,FIX, 8" Elev., 5 pk. 3x80.00 240.00
PO #212710 R PD Choir/20170385 Wenger Corp. Wenger 280A101.104 - Leg, STGTK, FIX, 16" Elev., 5 pk. 3x132.00 396.00
PO #212710 R PD Choir/20170386 Wenger Corp. Wenger 280A101.105 - Leg, STGTK, FIX 24", Elev., 5 pk. 2x124.00 248.00
PO #212710 R PD Choir/20170387 Wenger Corp. Wenger 280A220 - Fifth Leg Kit, STAGETEK 35x68.00 2,380.00
PO #212710 R PD Choir/20170388 Wenger Corp. Wenger 281A101 - Stairway, 3 Step, 24/32" W/Rail 2x844.00 1,688.00
PO #212710 R PD Choir/20170389 Wenger Corp. Wenger 113J001 - Universal Deck & Rail Cart 6x660.00 3,960.00
PO #212718 R PD Choir/20170399 Wenger Corp. Wenger -258A011.648 -  Media Cabinet 1x1403.00 1,403.00
PO #212718 R PD Choir/90032000 Wenger Corp. Wenger 186J054.100 - Legacy Shell with tapered canopy "Classic" 1x3044.00 3,044.00
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PO #212732 R PD Elem/11311000 Brook Mays Remo DJ-0012-XX - Drum, Dejembe 24"x12" 1x195.00 195.00
PO #212734 R PD Elem/11313000 Music and Arts Studio 49 - RT300P - Hand Drum 12 1x88.56 88.56
PO #212717 R PD Orch/90003000 Wenger Corp. Wenger 157D091 - Conductors Chair 1x791.00 791.00

PO #205525 R PD Stage Accents

Dress to supplement and match existing dresses for Choir program. Mandolin Dress Black #8695  - 20 dresses x $69.00 = 
$1380.00  - 5 size 0, 4 size 2, 4 size 4, 5 size 6, 2 size 8 = 20 x $69.00 eac = $1380.00 plus 12% $165.60 -= 1545.60 = 

$1546.00 - Quote 1476.60 $1,476.60 1,476.60

PO #205523 R PD Southeastern Performance Apparel

Leggiero Dress Black  D803 - 60 dresses x $60.00 each = $3600.00 - 2 size 2, 10 size 4, 10 size 6, 10 size 8, 10 size 10, 6 size 
12, 6 size 14. 4 size 16, 1 size 18 and 1 size 20; Total 60 x $60.00 = $3600.00 plus 12% 432.00 = $4032.00; Quote: 

$3852.00 $3,852.00 3,852.00

PO #205524 R PD Al's Formal Wear

Tuxedos to supplement and match existing tuxes for Choir program. Pants need to have black stripe down the leg. 20 
tuxedos x $219.99 each = 4399.80 = Specifics - Tux Jacket #40412 - 6 size 34R, 3 size 36R, 3 size 36L, 1 size 36XL, 3 size 
38R, 3 size 38L, 1 size 42XL = 20 x 125.00 = $2500.00, Pant #40422 - 2 size 26, 3 size 28, 4 size 30, 5 size 32, 4 size 34, 2 
size 36 = 20 x $75.00 = $1500.00, Shirt #40101 - 3 size S 30/31, 5 size S 32/33, 5 size M 32/33, 2 size M 34/35, 2 size L 

32/33, 3 size L 34/35 = 20 x 11.99 = $239.80,  Cummerbunds and Tie  #12103 = 20 x $8.00 = 160.00; Total: 4399.80 
plus 12% 527.76 = 4927.56 - Quote 4399.80 $4,399.80 4,399.80

TOTAL 43,737.48
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PO #220744 R Choir/20170383 Wenger Corp. Wenger 280A200.154 - Stagetk Deck, 4/8, CL., ICE 11x730.00 8,030.00
PO #220744 R Choir/20170384 Wenger Corp. Wenger 280A101.101 - LEG, STGTK, FIX, 8" ELEV, 5 pk. 1x80.00 80.00
PO #220744 R Choir/20170385 Wenger Corp. Wenger 280A101.104 - LEG, STGTK, FIX, 16" ELEV, 5 pk. 1x132.00 132.00
PO #220744 R Choir/20170386 Wenger Corp. Wenger 280A101.105 - LEG, STGTK,FIX,24" EKEV, 5 pk. 2x124.00 248.00

PO #221930 R Quote
Southeastern 

Performance Apparel

Dresses to match existing dresses - Leggiero Dress style D803 Black - 5 size 00, 10 size 02, 20 size 04, 20 size 06, 15 size 08, 
10 size 10, 10 size 12, 15 size 14, 7 size 16, 7 size 18, 7 size 20, 5 size 22, 5 size 24, 5 size 26, 5 size 28 = Total: 146 x $61.00 

each = $8906.00 146x61.00 8,906.00

PO #221930 R Quote
Southeastern 

Performance Apparel

Dresses to match existing dresses - Leggiero Dress style D803 - Tall - 3 size 00, 3 size 02, 3 size 04, 3 size 06, 3 size 08, 3 size 
10, 3 size 12, 3 size 14, 3 size 16, 3 size 18, 3 size 20, 3 size 22, 3 size 24, 3 size 26, 3 size 28 = Total: 45 x $66.00 = 

$2970.00 45x66.00 2,970.00

PO #221932 Quote Al's Formal Wear

Tuxedos to match existing tuxes - 30 tuxes x $219.99 = $6597.70; Coat J40412T - 3 size 18, 3 size 32, 4 size 34, 3 size 35, 
5 size 36, 3 size 38, 3 size 40, 3 size 46, 3 size 48 - 30 x $125.00 = $3750.00; Pant P40422T -30 x $75.00=  $2250.00; 5 

size 28, 4 size 30, 6 size 31, 4 size 32, 5 size 34, 4 size 38, 2 size 42;  Shirt 1100  - 6 size S, 19 size M, 5 size L - 30 x  $11.99 = 
$359.70; 30 Tie and cummerbund C809CB - 30 x $8.00 =$ 240.00; total: $6597.70 30x219.99 6,599.70

PO #221928 R Quote Al's Formal Wear

Tuxes to match existing Tuxes - 10 tuxes x $219.99 = $2199.90 - Coat J40412T - 2 size 14, 3 size 16, 2 size 18, and 3 size 
34R = 10 x 125.00 = $1250.00; Pant P40422T - 2 size 24, 3 size 26, 2 size 28, and 3 size 30 = 10 x $75.00 = $750.00; Shirt 

1100 - 5 size S 30/31 and 5 size  S 32/33 = 10 x 11.99 = $119.90; 10 tie and cummerbund = 10 x 8.00 = $80.00 = Total: 
$2199.90 10x219.99 2,199.90

PO #221933 R Quote
Southeastern 

Performance Apparel

Dresses for Seguin Choir - Cantiga Dress stle D643 Black color 001 to match existing uniforms - 94 dresses x $60.00 = 
$5640.00; 7 size 00, 16 size 02, 10 size 04, 10 size 06, 10 size 08, 5 size 10, 5 size 12, 8 size 14, 4 size 16, , 4 size 18, 4 size 

20, 5 size 22, 2 size 24, 2 size 26, 2 size 28 = $5640.00 94x60.00 5,640.00

PO #221933 Quote
Southeastern 

Performance Apparel Cantiga Dress style D643 Black color 001 - 1 Special Cut dress = 1 x 90.00 = $90.00 1x90.00 90.00

PO #221936 Quote Al's Formal Wear

24 complete tux packages for the Seguin Choir. 24 x 219.99 = $5279.76; Coat J40412T = 6 size 34S, 6 size 34R, 6 size 36S, 
and 6 size 36R = 24 x 125.00 = $3000.00, Pant P40422T - 6 size 28R, 6 size 30R, 6 size 32R, 3 size 42R, and 3 size 44R = 24 
x 75.00 = $1800.00, Shirt 1100 - 6 size S/32-33, 6 size M/32-33, 6 size L/32-33, 3 size M/34-35, and 3 size XL/36-37 = 24 x 

11.99 = $287.76, 24 tie and cummerbund x 8.00 = $192.00 = Total  $5279.76 24x219.99 5,279.76
PO #221930 R Shipping 1x831.32 831.32
PO #221933 R Shipping 1x401.10 401.10

TOTAL 41,407.78
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PO #213029 Band/20170134
The Bandwagon Music 

Store & Repair Yamaha PKBS1 - Keyboard Stand 1x18.75 18.75
PO #212888 R Choir/20102000 Romeo Music Piano, American walnut finish w/Jansen J400-9R dolly 1x5295.00 5,295.00
PO #212937 R PD Choir/80002000 Music and Arts Alesis T Wireless - TranACtive Wireless PA System 1x150.00 150.00

PO #213386 Orch/ 10401001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

2x1410.00 2,820.00

PO #211897 Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Hand-carved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 2x495.00 990.00

PO #211897 Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Hand-carved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 1/2 4x495.00 1,980.00

PO #211897 Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Hand-carved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 6x495.00 2,970.00

PO #212880 R PD Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 2x495.00 990.00

PO #212880 R PD Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 2x495.00 990.00

PO #212886 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 2x495.00 990.00

PO #212886 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 3x495.00 1,485.00

PO #212905 Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 4x495.00 1,980.00

PO #212905 Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 4x495.00 1,980.00

PO #212930 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 4x495.00 1,980.00

PO #212930 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 4x495.00 1,980.00

PO #212946 R PD Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 4x495.00 1,980.00

PO #212946 R PD Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 4x495.00 1,980.00

PO #212955 R PD Orch/10103001
Wayne Burak & 

Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 5x495.00 2,475.00

PO #212958 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 3/4 2x495.00 990.00

PO #212958 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 2x495.00 990.00

PO #212958 R PD Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 1/2 4x495.00 1,980.00
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PO #212990 Orch/10103001 Wayne Burak & Associates
Burak V101 - Violin Outfit, Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs, and chinrest. Helicore strings, Wittner tailpiece, case and wood bow Size 4/4 10x495.00 4,950.00

PO #212870 R Orch/10104001 William Harris Lee
WH Lee Sinfonia - Violin Outfit, pegs, nuts, bridges & sound post, custom fit for Texas climate. Includes oblong case & 

carbon fiber bow.  Size 4/4 - Vision Strings 4x655.00 2,620.00

PO #212936 R Orch/10104001 William Harris Lee
WH Lee Sinfonia - Violin Outfit, pegs, nuts, bridges & sound post, custom fit for Texas climate. Includes oblong case & 

carbon fiber bow.  Size 4/4 - Dominant Strings 6x655.00 3,930.00

PO #212972 R PD Orch/10104001 William Harris Lee
WH Lee Sinfonia - Violin Outfit, pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 

carbon fiber bow.  Size 4/4 -  Dominant strings 5x655.00 3,275.00

PO #212995 R PD Orch/10104001 William Harris Lee
WH Lee Sinfonia - Violin Outfit, pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 

carbon fiber bow.  Size 4/4 - Dominant Strings 6x655.00 3,930.00

PO #215844 R Orch/10104001 William Harris Lee
WH Lee Sinfonia - Violin Outfit, pegs, nuts, bridges & sound post, custom fit for Texas climate. Includes oblong case & 

carbon fiber bow.  Size 1/4 - Vision Strings 2x655.00 1,310.00

PO #212878 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 1x317.00 317.00

PO #212878 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 2x317.00 634.00

PO #212899 R PD Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 4x317.00 1,268.00

PO #212947 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/4 2x317.00 634.00

PO #212947 Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 4x317.00 1,268.00

PO #212947 R PD Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 4x317.00 1,268.00

PO #212954 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 1x317.00 317.00

PO #212954 Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 4/4 5x317.00 1,585.00

PO #212954 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-cared, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 7x317.00 2,219.00

PO #212954 Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-cared, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4

PO #212954 Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-cared, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4

PO #212998 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 4/4 6x317.00 1,902.00

PO #213001 Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 1x317.00 317.00

PO #213001 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 6x317.00 1,902.00

PO #215841 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 4x317.00 1,268.00

PO #215841 R Orch/10106002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 4x317.00 1,268.00

PO #212908 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 3/4 2x318.00 636.00

PO #212908 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 1/2 3x318.00 954.00

PO #212910 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 3/4 1x318.00 318.00

PO #212910 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 1/2 2x318.00 636.00

PO #212948 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 1/2 2x318.00 636.00
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PO #212948 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 4/4 3x318.0 954.00

PO #212948 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 3/4 6x318.00 1,908.00

PO #212983 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 1/2 2x318.00 636.00

PO #212983 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 4/4 5x318.00 1,590.00

PO #212983 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 3/4 6x318.00 1,908.00

PO #213006 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 1/2 3x318.00 954.00

PO #213006 R PD Orch/10109001 Jack Rasmussen
Mario Balducci - Violin Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/rigid foam case Size 3/4 5X318.00 1,590.00

PO #212991 R PD Orch/1016002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 3/4 3x317.00 951.00

PO #212991 Orch/1016002 Music and Arts
Eastman Model 100 - Violin Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and 

bow Size 1/2 3x372.00 951.00

PO #212928 R Orch/10203001 William Harris Lee
WH Lee Sinfonia - Viola Outfit, pegs, nuts, bridges & sound post, custom fit for Texas climate. Includes oblong case & 

carbon fiber bow Size 15" Vision strings 1x765.00 765.00

PO #212952 R PD Orch/10203001 William Harris Lee
WH Lee Sinfonia - Viola Outfit, pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 

carbon fiber bow Size 15" Dominant strings 2x765.00 1,530.00

PO #212885 R PD Orch/10204002
Wayne Burak & 

Associates
Burak VA202 - Viola Outfit Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 

fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow Size 14" 4x1155.00 4,620.00

PO #212878 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 1x372.00 372.00

PO #212884 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings w/case and bow 

Size 14" 3x372.00 1,116.00

PO #212884 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings w/case and bow 

Size 13" 3x372.00 1,116.00

PO #212899 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 12" 2x372.00 744.00

PO #212899 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 4x372.00 1,488.00

PO #212899 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 4x372.00 1,488.00

PO #212903 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 4x372.00 1,488.00

PO #212903 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 4x372.00 1,488.00

PO #212929 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 4x372.00 1,488.00

PO #212940 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hard-carved spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 2x372.00 744.00

PO #212943 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 3x372.00 1,116.00

PO #212947 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 11" 4x372.00 1,488.00

PO #212947 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 12" 4x372.00 1,488.00

PO #212947 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 4x372.00 1,488.00

PO #212954 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 15" 1x372.00 372.00

PO #212954 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 1x372.00 372.00
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PO #212954 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 3x372.00 1,116.00

PO #212991 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 12" 2x372.00 744.00

PO #212991 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 4x372.00 1,488.00

PO #212991 R PD Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 4x372.00 1,488.00

PO #212998 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 16" 1x372.00 372.00

PO #212998 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 15" 3x372.00 1,116.00

PO #213001 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 14" 3x372.00 1,116.00

PO #215841 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 11" 3x372.00 1,116.00

PO #215841 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 12" 4x372.00 1,488.00

PO #215841 R Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 13" 4x372.00 1,488.00

PO #228320 Orch/10205002 Music and Arts
Eastman Model 100 - Viola Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 12" 2x372.00 744.00

PO #212896 R PD Orch/10208001 Jack Rasmussen
Mario Balducci Viola Outfit Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/ridgid foam case Size 13" 2x454.00 908.00

PO #212896 R PD Orch/10208001 Jack Rasmussen
Mario Balducci Viola Outfit Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/ridgid foam case Size 14" 2x454.00 908.00

PO #212908 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 14" 1x454.00 454.00

PO #212908 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 13" 2x454.00 908.00

PO #212910 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 12" 1x454.00 454.00

PO #212948 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 13" 1x454.00 454.00

PO #212948 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 15" 1x454.00 454.00

PO #212948 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 14" 2x454.00 908.00

PO #212983 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 13" 1x454.00 454.00

PO #212983 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 15" 2x454.00 908.00

PO #212983 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 14" 2x454.00 908.00

PO #213006 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 13" 2X454.00 908.00

PO #213006 R PD Orch/10208001 Jack Rasmussen
Mario Balducci - Viola Outfit, Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings, 

Brazilwood bow, D'addario strings w/rigid foam case Size 14" 2X454.00 908.00

PO #212892 R Orch/10303001 William Harris Lee
WH Lee Sinfonia - Cello Outfit, Wittner tailpiece w/built-in-tuning adjusters. Pegs, nuts, bridges & sound post custom fit 

for Texas climate. Includes padded bag & carbon fiber bow Size 3/4 2x1925.00 3,850.00

PO #212942 R PD Orch/10303001 William Harris Lee
WH Lee Sinfonia - Cello Outfit, Wittner tailpiece w/built-in-tuning adjusters. Pegs, nuts, bridges & sound post, custom fit 

for Texas climate. Includes padded bag & carbon fiber bow Size 4/4 2x1925.00 3,850.00

PO #212972 R PD Orch/10303001 William Harris Lee
WH Lee Sinfonia - Cello Outfit, Wittner tailpiece w/built-in-tuning adjusters. Pegs, nuts, bridges & sound post, custom fit 

for Texas climate. Includes padded bag & carbon fiber bow Size 1/2 Dominant strings 2x1925.00 3,850.00

PO #212972 R PD Orch/10303001 William Harris Lee
WH Lee Sinfonia - Cello Outfit, Wittner tailpiece w/built-in-tuning adjusters. Pegs, nuts, bridges & sound post, custom fit 

for Texas climate. Includes padded bag & carbon fiber bow Size 3/4 Dominant strings 2x1925.00 3,850.00
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PO #212872 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 1x793.00 793.00

PO #212872 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 2x793.00 1,586.00

PO #212874 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 4/4 4x793.00 3,172.00

PO #212874 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 6x793.00 4,758.00

PO #212899 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 4/4 1x793.00 793.00

PO #212899 R PD Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 2x793.00 1,586.00

PO #212899 R PD Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 4x793.00 3,172.00

PO #212947 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 6x793.00 4,758.00

PO #212954 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 4/4 3x793.00 2,379.00

PO #212954 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 3x793.00 2,379.00

PO #212954 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 3x793.00 2,379.00

PO #212982 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 1x793.00 793.00

PO #212982 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 3x793.00 2,379.00

PO #212991 R PD Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 3x793.00 2,379.00

PO #212991 R PD Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 3x793.00 2,379.00

PO #212998 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 4/4 2x793.00 1,586.00

PO #212998 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 6x793.00 4,758.00

PO #213001 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 4/4 3x793.00 2,379.00

PO #213001 Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 3x793.00 2,379.00

PO #215841 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 1/2 2x793.00 1,586.00

PO #215841 R Orch/10304001 Music and Arts
Eastman Model 100 - Cello Outfit, Hand-carved, spruce tip w/maple back, ribs and scroll, ebony fittings, w/case and bow 

Size 3/4 4x793.00 3,172.00

PO #212896 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit Handmade fully cared, highly flamed maple oil or spirit varnished finish, ebony fingerboard 

& fittings. Brazilwood bow, D'addario strings w/Cordura bag Size 4/4 2x909.00 1,818.00

PO #212896 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit Handmade fully cared, highly flamed maple oil or spirit varnished finish, ebony fingerboard 

& fittings. Brazilwood bow, D'addario strings w/Cordura bag Size 3/4 3x909.00 2,727.00

PO #212908 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 3/4 3x909.00 2,727.00

PO #212910 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 1/2 4x909.00 3,636.00

PO #212970 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w'Cordura bag Size 1/2 3x909.00 2,727.00

PO #212970 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w'Cordura bag Size 3/4 3x909.00 2,727.00

PO #212993 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 4/4 3x909.00 2,727.00

PO #213006 R PD Orch/10311001 Jack Rasmussen
Mario Balducci - Cello Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 3/4 2X909.00 1,818.00
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PO #213387 Orch/10401001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

1x1410.00 1,410.00

PO #212900 R Orch/10403001 Music and Arts
Eastman Model 90 - String Bass Outfit, fully carved solid spruce top, laminated back and ribs, ebony fingerboard, solid 

brass tuning machines, includes padded bag and K Hloltz FG bow French bow Size 1/2 2x1511.00 3,022.00

PO #212954 Orch/10403001 Music and Arts

Eastman Model 90 - String Bass Outfit, fully carved solid spruce top, laminated back and ribs, ebony fingerboard, solid 
brass tumig machines. Included padded bag and K Holtz FG bow German bow Size 1/2

3x1511.000 4,533.00

PO #212891 R Orch/10404001 Music and Arts
Knilling Bucharest - String Bass Outfit, Laminated spruce top, laminated maple sides & back, ebony fingerboard & 

tailpiece. Includes nylon oxford bag, D'addario Prelude Strings Size 1/2 French Bow 2x1410.00 2,820.00

PO #212891 R Orch/10404001 Music and Arts
Knilling Bucharest - String Bass Outfit, Laminated spruce top, laminated maple sides & back, ebony fingerboard & 

tailpiece. Includes nylon oxford bag, D'addario Prelude Strings Size 1/4 French Bow 2x1410.00 2,820.00

PO #213382 Orch/10404001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/2) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

2x1410.00 2,820.00

PO #213382 Orch/10404001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

4x1410.00 5,640.00

PO #213384 Orch/10404001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

2x1410.00 2,820.00

PO #213385 Orch/10404001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

2x1410.00 2,820.00

PO #213383 Orch/10404001 Music and Arts

Knilling Bucharest : String Bass Outfit: ( size 1/4) Laminated spruce top, laminated maple sides & back, ebony fingerboard 
& tailpiece.  Includes nylon oxford bag, D'Addario Prelude strings.  (French  bow only)

4x1410.00 5,640.00

PO #212908 R PD Orch/10408001 Jack Rasmussen
Mario Balducci -String Bass Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 1/2 2x2239.00 4,678.00

PO #213006 R PD Orch/10408001 Jack Rasmussen
Mario Balducci -String Bass Outfit, Handmade fully carved, highly flamed maple oil or spirit varnished finish, ebony 

fingerboard & fittings. Brazilwood bow, D'addario strings w/Cordura bag  Size 1/2 2X2339.00 $4,678.00

PO #212891 R Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 3x39.00 117.00

PO #212900 R Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver -

plated wire winding w/leather grip Size 3/4 2x39.00 78.00

PO #212915 R Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver -

plated wire winding w/leather grip Size 3/4 2x39.00 78.00

PO #212929 Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 3x39.00 117.00

PO #212929 Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 3x39.00 117.00

PO #212929 Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 3x39.00 117.00

PO #212940 R Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 4x39.00 156.00

PO #212947 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl. Silver -

plated wire winding w/leather grip Size 1/2 5x39.00 195.00

PO #212947 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 5x39.00 195.00

PO #212949 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 2x39.00 $78.00

PO #212949 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2x39.00 $78.00

PO #212982 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 4x39.00 156.00
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PO #212982 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl. Silver-

plated wire winding w/leather grip Size 3/4 4x39.00 156.00

PO #213004 R PD Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2X39.00 $78.00

PO #215841 Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 4x39.00 156.00

PO #215841 R Orch/10501001 Music and Arts
K Holtz FG- Model 10 - Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 4x39.00 156.00

PO #212891 R Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 15" 3x43.00 129.00

PO #212900 R Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 13" 1x43.00 43.00

PO #212915 Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 2x43.00 86.00

PO #212929 Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 13" 3x43.00 129.00

PO #212929 Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 3x43.00 129.00

PO #212940 R Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14 " 2x39.00 78.00

PO #212947 R PD Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 12" 4x43.00 172.00

PO #212947 R PD Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 13" 4x43.00 172.00

PO #212949 R PD Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 2x43.00 $86.00

PO #212982 Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 4x43.00 172.00

PO #213001 Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 2x43.00 86.00

PO #213004 R PD Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 14" 2X43.00 $86.00

PO #215841 R Orch/10502001 Music and Arts
K Holtz FG Model 11 - Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 13" 4x43.00 172.00

PO #212891 R Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 3x53.00 159.00

PO #212900 R Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2x53.00 106.00

PO #212915 R Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2x53.00 106.00

PO #212929 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 3x53.00 159.00

PO #212929 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 4/4 3x53.00 159.00

PO #212940 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 3x54.00 162.00

PO #212947 R3 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 4x53.00 212.00

PO #212947 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 6x53.00 318.00

PO #212982 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 3x53.00 159.00

PO #213001 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2x53.00 106.00

PO #213004 Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 2X53.00 $106.00

PO #215841 R Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 3/4 4x53.00 212.00
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PO #215841 R Orch/10503001 Music and Arts
K Holtz FG Model 12 - Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 6x53.00 318.00

PO #212874 Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass", Classic ebony frog mounted in nickel silver and mother-of-pearl. Silver-

plated wire winding w/leather grip Size 1/4 German bows 2x65.00 130.00

PO #212874 Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass", Classic ebony frog mounted in nickel silver and mother-of-pearl. Silver-

plated wire winding w/leather grip Size 1/2 German bows 2x65.00 130.00

PO #212900 R Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 French bow 2x65.00 130.00

PO #212915 Orch/10504001 Music and Arts
K Holtz FG Model 12 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 French Bow 2x65.00 130.00

PO #212940 R PD Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 German bow 4x65.00 260.00

PO #213001 R3 Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 German bow 4x65.00 260.00

PO #213001 R Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 French bow 4x65.00 260.00

PO #213001 R1 Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/4 French bow 12x65.00 780.00

PO #213004 R PD Orch/10504001 Music and Arts
K Holtz FG Model 12 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 French Bow 2X65.00 $130.00

PO #228320 Orch/10504001 Music and Arts
K Holtz FG Model 13 - String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-

plated wire winding w/leather grip Size 1/2 French bow 6x65.00 390.00

PO #212879 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 4/4 1x28.65 28.65

PO #212879 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 2x28.65 57.30

PO #212879 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 3x28.65 85.95

PO #212909 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 1x28.65 28.65

PO #212909 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 1x28.65 28.65

PO #212909 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 4/4 1x28.65 28.65

PO #212914 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 1x28.65 28.65

PO #212914 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 1x28.65 28.65

PO #212939 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 2x28.65 57.30

PO #212939 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 4/4 3x28.65 85.95

PO #212939 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 4x28.65 114.60

PO #212994 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 4/4 4x28.65 114.60

PO #212994 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 6x28.65 171.90

PO #212994 R PD Orch/10505001 Washington Music
Glasser 203SH - Violin Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 8x28.65 229.20
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PO #212879 R PD Orch/10506001 Washington Music
Glasser 303SH - Viola Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 14" 1x31.95 31.95

PO #212879 R PD Orch/10506001 Washington Music
Glasser 303SH - Viola Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 13" 1x31.95 31.95

PO #212914 R PD Orch/10506001 Washington Music
Glasser 303SH - Viola Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 14" 1x31.95 31.95

PO #212914 R PD Orch/10506001 Washington Music
Glasser 303SH - Viola Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 13" 1x31.95 31.95

PO #223261 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 4/4 2x44.05 88.10

PO #223261 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 1/2 3x44.05 132.15

PO #223261 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 3/4 4x44.05 176.20

PO #223265 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 1x44.05 44.05

PO #223268 R Orch/10507001 Washington Music
Glasser 403SH - Cello  Bow "Fiberglass", Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 1/2 4x44.05 176.20

PO #223268 R Orch/10507001 Washington Music
Glasser 403SH - Cello  Bow "Fiberglass", Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 4x44.05 176.20

PO #223271 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 1/2 4x44.05 176.20

PO #223271 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 4/4 5x44.05 220.25

PO #223271 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow Fibergalss Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair  Size 3/4 6x44.05 264.30

PO #223272 R Orch/10507001 Washington Music
Glasser 403SH - Cello Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and white 

horsehair Size 3/4 1x44.05 44.05

PO #223261 R Orch/10508011 Washington Music
Glasser F503SH - String Bass Bow Fiberglass Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair French Size 1/2 4x57.65 230.60

PO #223264 R Orch/10508011 Washington Music
Glasser F503SH - String Bass Bow "Fiberglass", Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair (French bow) Size 1/2 1x57.65 57.65

PO #223271 R Orch/10508011 Washington Music
Glasser F503SH - String Bass Bow Fiberglass Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair French Size 1/4 4x56.75 227.00

PO #223271 R Orch/10508011 Washington Music
Glasser F503SH - String Bass Bow Fiberglass Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair French Size 1/2 4x57.65 230.60

PO #212879 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair German bow Size 1/2 2x57.65 115.30

PO #212895 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass", Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair (German) Size 1/4 2x57.65 115.30

PO #212914 R PD Orch/10509001 Washington Music
Glasser C509SH - String Bass Bow  "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair Size 1/2 German bow 1x57.65 57.65

PO #212926 R Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair German Size 3/4 4x57.65 230.60

PO #212996 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair German Size 1/4 2x57.65 115.30

PO #212996 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 

white horsehair German Size 1/2 2x57.65 115.30

PO #223273 Orch/10510002 Washington Music
Eastman Model 60 - Violin Bow "Perambuco" Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl slide, leather 

and silver wire Size 3/4 5x85.00 425.00

PO #212866 R Orch/10511002 Music and Arts
Eastman Model 61 - Viola Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog with mother-of-pearl slide, 

leather and silver wire Size 14" 5x94.00 470.00

PO #212906 Orch/10511002 Music and Arts
Eastman Model 61 - Viola Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl, leather and 

silver wire Size 4/4 5x94.00 $470.00

PO #212971 R Orch/10511002 Music and Arts
Eastman Model 61 - Viola Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl, leather and 

silver wire Size 13" 5x94.00 470.00

PO #212971 R PD Orch/10511002 Music and Arts
Eastman Model 61 - Viola Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl, leather and 

silver wire Size 14" 5x117.00 585.00
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PO #212866 R Orch/10512002 Music and Arts
Eastman Model 62 - Cello Bow "Pernambuco", Hand-crafted , nickel-mounted ebony frog with mother-of-pearl slide, 

leather and silver wire Size 3/4 5x117.00 585.00

PO #212906 Orch/10512002 Music and Arts
Eastman Model 62 - Cello Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog with mother-of-pearl slide, 

leather and silver wire Size 3/4 6x117.00 $702.00

PO #212866 R Orch/10513002 Music and Arts
Eastman Model 63 - String Bass Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog with mother-of-pearl 

slide, leather and silver wire Size 3/4 French bow 3x223.00 669.00

PO #212971 R PD Orch/10513002 Music and Arts
Eastman Model 63 - String Bass Bow "Pernambuco", Hand-crafted, nickel-mounted ebony frog with mother-of-pearl 

slide, leather and silver wire Size3/4  French bow 3x223.00 669.00

PO #212876 R PD Orch/10701000 Jack Rasmussen SKB SKB244 - Student 4/4 violin case, thermoplastic exterior, accessory compartment, 2 bow clips, plus lining 1x45.00 45.00

PO #212902 R PD Orch/10701000 Jack Rasmussen SKB SKB244 - Student 4/4 violin case, thermoplastic exterior, accessory compartment, 2 bow clips, plus lining 1x45.00 45.00

PO #212901 R PD Orch/10702000 Jack Rasmussen SKB SKB234 - Student 3/4 voilin case, thermoplastic exterior accessory compartment, 2 bow clips, plus lining 5x45.00 $225.00

PO #212910 R PD Orch/10703000 Jack Rasmussen SKB SKB212 - Student 1/2 violin case, thermoplastic exterior, accessory compartment, 2 bow clips, plush lining Size 1/2 1x45.00 45.00

PO #212866 R Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack strapes, extra bridge padding, accessory 

pockets Size 3/4 5x248.00 1,240.00

PO #212869 Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 3/4 3x248.00 744.00

PO #212869 Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 4/4 4x248.00 992.00

PO #212899 R Orch/10707000 Music and Arts
Mooradian Standard - Standard Cello Cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, 

accessory pockets Size 1/2 2x248.00 496.00

PO #212899 R Orch/10707000 Music and Arts
Mooradian Standard - Standard Cello Cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, 

accessory pockets Size 3/4 2x248.00 496.00

PO #212903 R PD Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack strapes, extra bridge padding, accessory 

pockets Size 3/4 2x248.00 496.00

PO #212937 R PD Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 3/4 1x248.00 248.00

PO #212937 R PD Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 1/2 1x248.00 248.00

PO #212947 Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 1/2 2x248.00 496.00

PO #212947 Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 3/4 4x248.00 992.00

PO #215841 R Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack strapes, extra bridge padding, accessory 

pockets Size 1/2 2x248.00 496.00

PO #215841 R Orch/10707000 Music and Arts
Mooradian Standard - Standard cello cover 3/4", padded handles back pack straps, extra bridge padding, accessory 

pockets Size 3/4 3x248.00 744.00

PO #212869 Orch/10708000 Music and Arts
Mooradian Standard  - Standard string bass cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 

accessory pockets Size 3/4 15x347.00 5,205.00

PO #212874 Orch/10708000 Music and Arts
Mooradian Standard - Standard string bass cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 

accessory pockets Size 1/2 3x347.00 1,041.00

PO #212910 R Orch/10708000 Jack Rasmussen
Mooradian Standard - Standard String Bass Cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 

accessory pockets Size 1/2 2x347.00 694.00

PO #213000 R PD Orch/10708000 Jack Rasmussen
Mooradian Standard - Standard String Bass Cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 

accessory pockets Size 1/2 1x347.00 347.00

PO #228320 Orch/10708000 Music and Arts
Mooradian Standard  - Standard string bass cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 

accessory pockets Size 1/2 3x347.00 1,041.00

PO #212904 R PD Orch/10712000 Jack Rasmussen
Oxford 402 - Standard string bass cover: 1" foam. Padded handles, shoulder strap, extra bridge padding, accessory 

pockets Size 1/2 3x99.00 297.00
PO #212863 R PD Orch/80005000 Taylor Music McAdams 30 - Metronome, Tuner 1x759.95 759.95
PO #212889 R PD Orch/80005000 Taylor McAdams Model 30 - Metronome/Tuner 1x759.95 759.95
PO #212913 R PD Orch/80005000 Taylor McAdams 30 - Metronome/Tuner 1x759.95 759.95
PO #213002 R PD Orch/80005000 Taylor McAdams 30 - Metronome/Tuner 1x759.95 $759.95
PO #212887 R PD Orch/81010016 Taylor Yamaha HD200 - Harmony Keyboard w/temperament selection 1x877.00 877.00
PO #212988 R PD Orch/81010016 Taylor Harmony Keyboard w/temperament selection 1x877.00 877.00
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PO #212867 R PD Orch/90004000 Wenger Corp. Wenger 127A621 - Cart, Chair Move & Store 3x366.00 1,098.00
PO #212890 R Orch/90005000 Wenger Corp. Wenger 104C001 - Stool - String Bass 2x200.00 400.00
PO #212894 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool - String Bass ITEM # CHANGED 104C011-STOO, POLY 2x200.00 400.00
PO #212898 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool, String Bass ITEM # CHANGED 104C011-STOOL,POLY 4x200.00 800.00
PO #212967 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool, String Bass ITEM # CHANGED 104c011-stool,poly 8x200.00 1,600.00
PO #212985 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool, String Bass ITEM # CHANGED 104c011-stool, poly 4x200.00 800.00
PO #212999 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool - String Bass ITME # CHANGED 104c011-stool, poly 3x200.00 600.00
PO #215843 R PD Orch/90005000 Wenger Corp. Wenger 104C001 - Stool - String Bass 2x200.00 400.00
PO #212939 R PD Orch/9001000 Washington Music Manhasset ST48 - Stand, Music Black 10x32.35 323.50
PO #212945 Orch/9001000 Washington Music Manhasset ST48 - Stand, Music Black 10x32.35 323.50
PO #212864 R PD Orch/90010000 Washington Music Manhasset ST-48 - Stand, Music - black 13x32.35 420.55
PO #212994 R PD Orch/90010000 Washington Music Manhasset ST-48 - Stand, Music - black 6x32.35 194.10
PO #212996 R PD Orch/90010000 Washington Music Stand, Music Black 12x32.35 388.20
PO #213003 R PD Orch/90013000 Wenger Corp. Wenger 236B002 - Stand, Instrumental conductors "polycarbonate": w/shelf 1x702.00 $702.00
PO #212867 R PD Orch/90015000 Wenger Corp. Wenger 039C202 - Cart, Music Stand 1x509.00 509.00
PO #212868 R PD Orch/90015000 Wenger Corp. Wenger 039C202 - Cart, Music Stand 1x509.00 509.00
PO #212890 R Orch/90015000 Wenger Corp. Wenger 039C202 - Cart, Music Stand 1x509.00 509.00
PO #212917 R PD Orch/90015000 Wenger corp. Wenger 039C202 - Cart, music stand 1x509.00 509.00
PO #212998 R Orch/9001600 Music and Arts Manhasset MS019 - Cart, Music Stand (holds25) 1x284.00 284.00
PO #212929 Orch/90016000 Music and Arts Manhasset MS019 - Cart, music stand (holds 25) 1x284.00 284.00
PO #212940 R PD Orch/90016000 Music and Arts Manhasset MS019 - Cart, Music Stand (holds 25) 1x284.00 284.00
PO #212943 R PD Orch/90016000 Music and Arts Manhasset MS019 - Cart, Music Stand (holds 25) 1x284.00 284.00
PO #212991 R PD Orch/90016000 Music and Arts Manhasset MS019 - Cart, Music Stand (holds 25) 1x284.00 284.00
PO #212868 R PD Orch/90034000  Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) 2x782.00 1,564.00
PO #212883 R PD Orch/90034000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) ADDED COLOR OF CHERRY 1x782.00 782.00
PO #212890 R Orch/90034000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) ADDED COLOR OF SOLAR OAK 1x782.00 782.00
PO #212898 R PD Orch/90034000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) ADDDED COLOR OF CHERRY 1x782.00 782.00
PO #212985 R PD Orch/90034000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) 1x782.00 782.00
PO #212877 R PD Orch/90035000 Shar Sherrard RD087 - Rack, Violin/Viola (holds 16 instruments) 3x689.00 2,067.00
PO #212907 R PD Orch/90035000 Shar Sherrard RD087 - Rack, Violin/Viola (holds 16 instruments) 1x689.00 689.00
PO #212927 R PD Orch/90035000 Shar Sherrard RD087 - Rack, Violin/Viola (holds 16 instruments) 2x689.00 1,378.00
PO #212944 R PD Orch/90035000 Shar Sherrard RD087 - Rack, Violin/Viola (holds 16 instruments) 1x689.00 689.00
PO #212865 R Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 2x589.00 1,178.00
PO #212873 R Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212877 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 3x589.00 1,767.00
PO #212882 R Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212894 R PD Orch/90036000 Wenger Corp. Wenger RD088 - Rack, Cello (holds 6 instruments) 2x589.00 1,178.00
PO #212907 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212927 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 2x589.00 1,178.00
PO #212938 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 $589.00
PO #212944 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212951 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212953 R PD Orch/90036000 Shar Rack, Cello (holda 6 instruments) 1x589.00 589.00
PO #212968 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212987 R Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 3x589.00 1,767.00
PO #212997 R PD Orch/90036000 Shar Sherrard RD088 - Rack, Cello (holds 6 instruments) 1x589.00 589.00
PO #212877 R PD Orch/90037000 Shar Sherrard RD090 - Rack, String Bass (holds 4 instruments) 2x609.00 1,218.00
PO #212907 R PD Orch/90037000 Shar Sherrard RD090 - Rack, String Bass (holds 4 instruments) 1x609.00 609.00
PO #212912 R PD Orch/90037000 Shar Sherrard RD090 - Rack, String Bass (holds 4 instruments) 2x609.00 1,218.00
PO #212938 R PD Orch/90037000 Shar Sherrard RD090 - Rack, String Bass (holds 4 instruments) 1x609.00 $609.00
PO #212987 R Orch/90037000 Shar Sherrard RXD090- Rack, String Bass (holds 4 instruments) 2x609.00 1,218.00
PO #212894 R PD Orch/90304000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) ADDED COLOR OF FUSION MAPLE 2x782.00 1,564.00

TOTAL 345,328.90
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PO #224609 Orch/10521001 Jack Rasmussen JMR Nickel Fittings - String Bass Bow "Carbon Fiber" - Size: 1/4 German Bow 2x159.00 318.00

PO #224609 Orch/10521001 Jack Rasmussen JMR Nickel Fittings - String Bass Bow "Carbon Fiber" - Size: 1/2 German Bow 2x159.00 318.00

PO #224609 Orch/10521001 Jack Rasmussen JMR Nickel Fittings - String Bass Bow "Carbon Fiber" - Size: 3/4 German Bow 2x159.00 318.00
TOTAL 954.00
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PO #212835 R PD Orch/10106002 Music and Arts Center
Eastman Model 100 Violin Outfit: Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 
bow: Size 3/4 4x317.00 1,268.00

PO #212835 R PD Orch/10106002 Music and Arts Center
Eastman Model 100 Violin Outfit: Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 
bow: Size 4/4 6x317.00 1,902.00

PO #212830 R Orch/10206002 William Harris Lee

WH Lee Jean Pique Viola Outfit: Flamed maple back & ribs, spruce top, pegs, nuts, bridges & sound post custom fit for 
Texas climate. Lee Lugano "Moderno" case & pernambuco bow: Size 16 1/2" DOMINANT Strings - Substitute - William 
Harris Lee Workshop Model 230 - Size 16 3/8". 1x2739.00 2,739.00

PO #212832 R PD Orch/10307002 Wayne Burak
Burak c302 Euro Cello Outfit: Maple back and sides w/laminated spruce top, ebony nut and fingerboard, ebony pegs, 
maple bridge, fiberglass bow and deluxe padded cover: Size 3/4 4x1745.00 6,980.00

PO #212834 R PD Orch/10409002 Jack Rasmussen

Jack Rasmussen - Otto Diebel Allegro String Bass Outfit: Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addiaro strings w/Cordura bag: Size 3/4 GERMAN 
Bow 1x3835.00 3,835.00

PO #212836 R PD Orch/10409002 Jack Rasmussen
Jack Rasmussen - Otto Diebel Allegro String Bass Outfit: Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addiaro strings w/Cordura bag: Size 1/2 FRENCH Bow 3x3835.00 11,505.00

PO #212834 R PD Orch/10520002 Jack Rasmussen JMR Nickel Fittings: Cello Bow "Carbon Fiber": Size 4/4 2x105.00 210.00
PO #212834 R PD Orch/10521002 Jack Rasmussen JMR Nickel Fittings: String Bass Bow "Carbon Fiber": Size 3/4 GERMAN Bow 2x159.00 318.00

PO #212835 R PD Orch/10708000 Music and Arts Center
Mooradian Standard: Standard string bass cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 
accessory pockets: Size 3/4 4x347.00 1,388.00

PO #212840 R PD Orch/90005000 Wenger Wenger 104C001 Stool - String Bass 1x200.00 200.00

PO #212826 R PD Orch/10513002 Music and Arts
Eastman Model 63 - String Bass Bow "Pernambuco" Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl slide, 
leather and silver wire Size 3/4 German bow 1x233.00 233.00

PO #212827 R PD Orch/10409002 Jack Rasmussen
Jack Rasmussen - Otto Diebel Allegro String Bass Outfit: Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addiaro strings w/Cordura bag: Size 1/2 FRENCH Bow 2x3835.00 7,670.00

PO #212833 R PD Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 1/2 2x875.00 1,750.00

PO #212833 R PD Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 3/4 3x875.00 2,625.00

PO #212833 R PD Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 4/4 4x875.00 3,500.00

PO #212833 R PD Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 
fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15" 2x1155.00 2,310.00

PO #212833 R PD Orch/10307002 Wayne Burak
Burak c302 Euro Cello Outfit: Maple back and sides w/laminated spruce top, ebony nut and fingerboard, ebony pegs, 
maple bridge, fiberglass bow and deluxe padded cover: Size 3/4 2x1745.00 3,490.00

PO #212833 R PD Orch/10307002 Wayne Burak
Burak c302 Euro Cello Outfit: Maple back and sides w/laminated spruce top, ebony nut and fingerboard, ebony pegs, 
maple bridge, fiberglass bow and deluxe padded cover: Size 4/4 3x1745.00 5,235.00

PO #212837 R PD Orch/10106002 Music and Arts Center
Eastman Model 100 Violin Outfit: Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and 
bow: Size 4/4 3x317.00 951.00

PO #212837 R PD Orch/10304001 Music and Arts Center
Eastman Model 100 Cello Outfit: Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow: 
Size 3/4 2x793.00 1,586.00

PO #223262 Orch/10508011 Washington Music
Glasser F503SH String Bass bow fiberglass. round shaft with synthetic grip and ebonite frog, nickel-silver winding and 
white horsehair: Size 3/4 FRENCH Bow 2x57.65 115.30

PO #223262 Orch/10508011 Washington Music
Glasser F503SH String Bass bow fiberglass. round shaft with synthetic grip and ebonite frog, nickel-silver winding and 
white horsehair. Size 1/2 FRENCH BOW 2x57.65 115.30

PO #223262 R Orch/1051002 Washington Music
Eastman Model 60 - Violin Bow "Pernambuco" Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl slide, lather 
and silver wire Size 4/4 4x85.00 340.00

PO #223262 R Orch/1051002 Washington Music
Eastman Model 60 - Violin Bow "Pernambuco" Hand-crafted, nickel-mounted ebony frog w/mother-of-pearl slide, lather 
and silver wire Size 3/4 4x85.00 340.00

PO #212828 R PD Orch/10208001 Jack Rasmussen
Jack Rasmussen Mario Baldacci Viola Outfit: Handmade fully carved, beautiful tranparent varnish, ebony fingerboard & 
fittings. Brazilwood bow, D'addiaro strings w/rigid foam case: Size 15.5" 1x454.00 454.00

PO #212838 R Orch/10403001 Music and Arts Center
String Bass Outfit: fully carved solid spruce top, laminated back and ribs, ebony fingerboard, solid brass tuning machines. 
Includes padded bag and K. Holtz FG bow: Size 1/4  FRENCH Bow 1x1511.00 1,511.00

PO #212838 Orch/10403001 Music and Arts Center
String Bass Outfit: fully carved solid spruce top, laminated back and ribs, ebony fingerboard, solid brass tuning machines. 
Includes padded bag and K. Holtz FG bow: Size 1/2 GERMAN Bow 1x1511.00 1,511.00

PO #212838 R Orch/10304001 Music and Arts Center
Eastman Model 100 Cello Outfit: Hand-carved, spruce top w/maple back, ribs and scroll, ebony fittings, w/case and bow: 
Size 3/4 3x793.00 2,379.00
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PO #212838 Orch/10504001 Music and Arts Center
K Holtz FG Model 13 String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of- pearl, Silver-
plated wire winding w/leather grip: Size 1/2 GERMAN Bow 2x65.00 130.00

PO #212838 Orch/10707000 Music and Arts Center Standard cello cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, accessory pockets: Size 4/4 2x248.00 496.00
PO #212838 Orch/10707000 Music and Arts Center Standard cello cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, accessory pockets: Size 3/4 1x248.00 248.00
PO #212843 R PD Orch/10707000 Music and Arts Center Standard cello cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, accessory pockets: Size 4/4 5x248.00 1,240.00

PO #212843 R PD Orch/10708000 Music and Arts Center
Mooradian Standard: Standard string bass cover, 1" foam, padded handles, shoulder strap, extra bridge padding, 
accessory pockets: Size 3/4 2x347.00 694.00

PO #212842 R PD Orch/90036000 Shar Sherrard RD088 Rack, Cello (holds 6 instruments) 1x589.00 589.00

PO #212846 Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 3/4 2x875.00 1,750.00

PO #212846 Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 4/4 2x875.00 1,750.00

PO #212846 Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 
fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15" 3x1155.00 3,465.00

PO #212846 Orch/10307002 Wayne Burak
Burak c302 Euro Cello Outfit: Maple back and sides w/laminated spruce top, ebony nut and fingerboard, ebony pegs, 
maple bridge, fiberglass bow and deluxe padded cover: Size 4/4 6x1745.00 10,470.00

PO #212831 R PD Orch/81010016 Taylor Yamaha HD200 Harmony Keyboard w/temperament selection 1x877.00 877.00

PO #212829 R PD Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 4/4 4x875.00 3,500.00

PO #212841 R PD Orch/10409002 Jack Rasmussen
Jack Rasmussen - Otto diebel Allegro String Bass Outfit - Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addario strings w/Cordura bag Size 1/4 German bow 1x3835.00 3,835.00

PO #212841 R PD Orch/10409002 Jack Rasmussen
Jack Rasmussen - Otto diebel Allegro String Bass Outfit - Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addario strings w/Cordura bag Size 1/2 French bow 2x3835.00 7,670.00

PO #212860 R PD Orch/10404001 Music and Arts Center
Knilling Bucharest String Bass Outfit: (1- 1/4 size, 2- 1/2 size and 2 - 3/4 size) Laminated spruce top, laminated maple sides 
& back, ebony fingerboard & tailpiece. Includes nylon oxford bag, D'Addario Prelude strings. Size 1/4 FRENCH Bow 1x1410.00 1,410.00

PO #212860 R PD Orch/10404001 Music and Arts Center
Knilling Bucharest String Bass Outfit: Laminated spruce top, laminated maple sides & back, ebony fingerboard & 
tailpiece. Includes nylon oxford bag, D'Addario Prelude strings. Size 1/2 FRENCH Bow 2x1410.00 2,820.00

PO #212860 Orch/10404001 Music and Arts Center
Knilling Bucharest String Bass Outfit: Laminated spruce top, laminated maple sides & back, ebony fingerboard & 
tailpiece. Includes nylon oxford bag, D'Addario Prelude strings. Size 3/4 FRENCH Bow 2x1410.00 2,820.00

PO #212861 R PD Orch/10104001 William Harris Lee
WH Lee Sinfonia Violin Outfit: pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 
carbon fiber bow: Size 4/4 VISION Strings 8x655.00 5,240.00

PO #212861 R PD Orch/10104001 William Harris Lee
WH Lee Sinfonia Violin Outfit: pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 
carbon fiber bow: Size 3/4 DOMINANT Strings 3x655.00 1,965.00

PO #212861 R PD Orch/10107002 William Harris Lee
WH Lee Reiner Violin Outfit: Flamed maple back & ribs, spruce top, pegs, nuts, bridges & sound post custom fit for Texas 
climate. Lee Lugano "Classique" case & pernambuco bow: Size 4/4 VISION Strings 5x1089.00 5,445.00

PO #212861 R Orch/10203001 William Harris Lee
WH Lee Sinfonia Viola Outfit: pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & 
carbon fiber bow: Size 15" VISION Strings 4x765.00 3,060.00

PO #212861 R Orch/10206002 William Harris Lee
WH Lee Reiner Viola Outfit: pegs, nuts, bridges & sound post custom fit for Texas climate. Includes oblong case & carbon 
fiber bow: Size 15 1/2" VISION Strings 2x1419.00 2,838.00

PO #212861 R PD Orch/10303001 William Harris Lee
WH Lee Sinfonia Cello Outfit: Wittner tailpiece w/buklt-in tuning adjusters. Pegs, nuts, bridges & sound post custom fit 
for Texas climate. Includes padded bag & carbon fiber bow: Size 4/4 VISION Strings 2x1925.00 3,850.00

PO #212861 R PD Orch/10303001 WIlliam Harris Lee
WH Lee Sinfonia Cello Outfit: Wittner tailpiece w/buklt-in tuning adjusters. Pegs, nuts, bridges & sound post custom fit 
for Texas climate. Includes padded bag & carbon fiber bow: Size 3/4 VISION Strings 2x1925.00 3,850.00
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PO #212862 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass"  Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 
white horsehair: Size 1/2 GERMAN Bow 2x57.65 115.30

PO #212862 R PD Orch/10509001 Washington Music
Glasser C503SH - String Bass Bow "Fiberglass" Round shaft w/synthetic grip and ebonite frog, nickel-silver winding and 
white horsehair: Size 3/4 GERMAN Bow 2x57.65 115.30

PO #212845 Orch/10707000 Music and Arts Center Standard cello cover, 3/4" foam, padded handles, back pack straps, extra bridge padding, accessory pockets: Size 4/4 2x248.00 496.00

PO #212845 R PD Orch/10501001 Music and Arts Center
K Holtz FG Model 10 Violin Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-
plated wire winding w/leather grip: Size 4/4 6x39.00 234.00

PO #212845 R PD Orch/10502001 Music and Arts Center
K Holtz FG Model 11 Viola Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-plated 
wire winding w/leather grip: Size 4/4 3X43.00 129.00

PO #212845 R PD Orch/10503001 Music and Arts Center
K Holtz FG Model 12 Cello Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of-pearl, Silver-plated 
wire winding w/leather grip: Size 4/4 5x53.00 265.00

PO #212845 R PD Orch/10504001 Music and Arts Center
K Holtz FG Model 13 String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of- pearl, Silver-
plated wire winding w/leather grip: Size 3/4 FRENCH Bow 3x65.00 195.00

PO #212845 R PD Orch/10504001 Music and Arts Center
K Holtz FG Model 13 String Bass Bow "Fiberglass" Classic ebony frog mounted in nickel silver and mother-of- pearl, Silver-
plated wire winding w/leather grip: Size 3/4 GERMAN Bow 2x65.00 130.00

PO #212844 Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 
boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 4/4 8x875.00 7,000.00

PO #212844 Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 
fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 16" 1x1155.00 1,155.00

PO #212844 Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 
fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 14" 1x1155.00 1,155.00

PO #212844 Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 
fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15" 3x1155.00 3,465.00

TOTAL $150,927.20
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PO #224619 R PD Orch/10109001 Jack  Rasmussen
Mario Balducci Violin Outfit - Handmade fully carved, highly flamed maple oil or split varnished finish, ebony 
fingerboard & fittings, Brazilwood bow, D'Addario strings w/rigid foam case. Size: 4/4 1x318.00 318.00

PO #224619 R PD Orch/10109001 Jack  Rasmussen
Mario Balducci Violin Outfit - Handmade fully carved, highly flamed maple oil or split varnished finish, ebony 
fingerboard & fittings, Brazilwood bow, D'Addario strings w/rigid foam case. Size: 3/4 1x318.00 318.00

PO #224619 R PD Orch/10208001 Jack  Rasmussen
Mario Balducci Viola Outfit - Handmade fully carved, beautiful transparent varnish, ebony fingerboard & fittings. 
Brazilwood bow, D'Addario strings w/rigid foam case. Size: 15" 1x454.00 454.00

PO #224619 R PD Orch/10518002 Jack  Rasmussen JMR Nickel Fittings - Violin Bow "Carbon Fiber" - Size: 4/4 2x70.00 140.00
PO #224619 R PD Orch/10518002 Jack  Rasmussen JMR Nickel Fittings - Violin Bow "Carbon Fiber" - Size: 3/4 2x70.00 140.00
PO #224619 R PD Orch/10519002 Jack  Rasmussen JMR Nickel Fittings - Viola Bow "Carbon Fiber" - Size: 15" 2x80.00 160.00
PO #224619 R PD Orch/10521002 Jack  Rasmussen JMR Nickel Fittings - String Bass Bow "Carbon Fiber" - Size: 1/2 German Bow 2x159.00 318.00
PO #224619 R PD Orch/10521002 Jack  Rasmussen JMR Nickel Fittings - String Bass Bow "Carbon Fiber" - Size: 3/4 German Bow 2x159.00 318.00
PO 224611 Orch/90005000 Wenger Corp. Wenger 104C001 - Stool String Bass 2x200.00 400.00

PO #227328 Quote 5365 Director's Assistant

#102TXDR - Princess Cut Black Concert Dress w/Empire Pleated Waist and Bell Sleeves. 100% Polyester. Machine 
Washable. Sizes: 1 size 4R, 2 size 6R, 3 size 8R, 2 size 10R, 1 size 12R, 1 size 20R, 1 size 22R, and 1 size 24R = 12 x $63.25 = 
$759.00 12x63.25 759.00

PO #227328 Quote 5365 Director's Assistant
#3034P-EZ - Polyester Pleated Adjustable Waist Tux Pant Black w/EZ Hem Cuff - Sizes: 1 size 20R, 2 size 24R, 1 size 28L, 1 
size 30L, and 1 size 36R = 6 x $33.20 = $199.20 6x33.20 199.20

PO #227328 Quote 5365 Director's Assistant
#2070-01 - Dress Shirt 65 Poly/35 Cotton Black - 2 size XS/30-31, 2 size M/32-33, 1 size L/32-33, and 1 size XL/34-35 = 6 x 
$15.20 = $91.20 6x15.20 91.20

PO #227328 Quote 5365 Director's Assistant #105FT - Pre-Tied Long Tie - Black = 5 x $9.70 = $48.50 5x9.70 48.50
PO #227328 Quote 5365 Director's Assistant #105BT - Long Boys' Length Tie - Black = 1 x $9.70 1x9.70 9.70

TOTAL $3,673.60
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PO #212812 R Band/61001003 Music and Arts Center
Buffet R-13A A Soprano Clarinet-Grenadilla wood body, nickle plated keys, comes in a double case, single A case available 

upon request 2x3041.00 6,082.00
PO #212807 R PD Choir/20170383 Wenger Wenger 280A200.154 Stagetk Deck, 4/8, CL, ICE 16x730.00 11,680.00
PO #212807 R PD Choir/20170384 Wenger Wenger 280A101.101 Leg, STGTK, FIX, 8" ELEV, 5 PK 8x80.00 640.00
PO #212807 R PD Choir/20170385 Wenger Wenger 280A101.104 Leg, STGTK, FIX, 16" ELEV, 5 PK 8x132.00 1,056.00
PO #212807 R PD Choir/20170389 Wenger Wenger 113J001 Universal Deck & Rail Cart 3x660.00 1,980.00

PO #212806 R PD Orch/10103001 Wayne Burak
Burak V101 Violin Outfit: Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs and chinrest. Helicore strings, Wittner tailpiece, case and wood bow. Size 4/4 12x495.00 5,940.00

PO #212810 R PD Orch/10103001 Wayne Burak
Burak V101 Violin Outfit: Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs and chinrest. Helicore strings, Wittner tailpiece, case and wood bow. Size 4/4 7x495.00 3,465.00

PO #212805 Orch/10105002 Wayne Burak
Burak V103 Violin Outfit:  Handcarved violin featuring two piece flamed maple back and spruce top. Ebony fingerboard, 

boxwood pegs and chinrest. Infield Red strings, Wittner tailpiece, case and wood bow: Size 4/4 5x875.00 4,375.00

PO #212821 R PD Orch/10107002 William Harris Lee
WH Lee Reiner Violin Outfit: Flamed maple back & ribs, spruce top, pegs, nuts, bridges & sound post custom fit for Texas 

climate. Lee Lugano "Classique" case & pernambuco bow: Size 4/4 DOMINANT Strings 20x1089.00 21,780.00

PO #212821 R PD Orch/10108003 William Harris Lee
WH Lee Jean Pique - Violin Outfit luthier completed bass bar & professional graduations, flamed back & ribs, light 

antiquing varnish. Includes Lee "Classique' case & pernambuco bow Size 4/4 10x2490.00 24,900.00

PO #212805 Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 

fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15 1/2" 2x1155.00 2,310.00

PO #212806 R PD Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 

fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15" 7x1155.00 8,085.00

PO #212806 R PD Orch/10204002 Wayne Burak
Burak VA202 Viola Outfit: Hand-carved w/two piece flamed maple back with matching ribs and spruce top, ebony 

fingerboard, boxwood pegs and chinrest, Wittner tailpiece, Helicore strings, case and wood bow: Size 15 1/2" 7x1155.00 8,085.00

PO #212821 R PD Orch/10206002 William Harris Lee
WH Lee Reiner Viola Outfit flamed maple back & ribs, spurce top, pegs, nuts, bridges & sound post custom fit for TX 

climate. Lee Lugano "Moderno" case & pernambuco bow. Size 16" DOMINANT Strings 1x1419.00 1,419.00

PO #212821 R PD Orch/10206002 William Harris Lee
WH Lee Reiner Viola Outfit flamed maple back & ribs, spurce top, pegs, nuts, bridges & sound post custom fit for TX 

climate. Lee Lugano "Moderno" case & pernambuco bow. Size 15" DOMINANT Strings 2x1419.00 2,838.00

PO #212821 R PD Orch/10206002 William Harris Lee
WH Lee Reiner Viola Outfit flamed maple back & ribs, spurce top, pegs, nuts, bridges & sound post custom fit for TX 

climate. Lee Lugano "Moderno" case & pernambuco bow. Size 15 1/2" DOMINANT Strings 3x1419.00 4,257.00

PO #212808 R PD Orch/10210003 Jack Rasmussen
Viola Outfit: Handmade fully carved select flamed maple and select spruce, beautiful transparent varnish, ebony or 

boxwood fittings, ebony fingerboard & Helicore strings. Pernambuco bow and case. Size 15 1/2" 2x1559.00 3,118.00

PO #212806 R PD Orch/10307002 Wayne Burak
Burak c302 Euro Cello Outfit: Maple back and sides w/laminated spruce top, ebony nut and fingerboard, ebony pegs, 

maple bridge, fiberglass bow and deluxe padded cover: Size 4/4 5x1745.00 8,725.00

PO #212802 R PD Orch/10309003 Wayne Burak
Burak Jaques Nicolai Cello Outfit: Hand-carved w/two piece flamed maple back and ribs with spruce top, deluxe ebony 

pegs, Larsen A & D, Spirocore G & C strings Includes carbon fiber bow and fiberglass case Size 4/4 3x4400.00 13,200.00

PO #212805 R PD Orch/10309003 Wayne Burak
Burak Jaques Nicolai Cello Outfit: Hand-carved w/two piece flamed maple back and ribs with spruce top, deluxe ebony 

pegs, Larsen A & D, Spirocore G & C strings Includes carbon fiber bow and fiberglass case Size 4/4 5x4400.00 22,000.00

PO #212810 R PD Orch/10309003 Wayne Burak
Burak Jaques Nicolai Cello Outfit: Hand-carved w/two piece flamed maple back and ribs with spruce top, deluxe ebony 

pegs, Larsen A & D, Spirocore G & C strings Includes carbon fiber bow and fiberglass case Size 4/4 4x4400.00 17,600.00

PO #212815 R PD Orch/10309003 Wayne Burak
Burak Jaques Nicolai Cello Outfit: Hand-carved w/two piece flamed maple back and ribs with spruce top, deluxe ebony 

pegs, Larsen A & D, Spirocore G & C strings Includes carbon fiber bow and fiberglass case Size 4/4 2x4400.00 8,800.00
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PO #215906 R PD Orch/10309003 Wayne Burak
Burak Jaques Nicolai Cello Outfit: Hand-carved w/two piece flamed maple back and ribs with spruce top, deluxe ebony 

pegs, Larsen A & D, Spirocore G & C strings Includes carbon fiber bow and fiberglass case Size 4/4 3x4400.00 13,200.00
PO #212813 R PD Orch/10409002 Jack Rasmussen

Jack Rasmussen - Otto Diebel Allegro String Bass Outfit: Handmade fully carved, highly flamed maple oil or spirit 
varnished finish, ebony fingerboard & fittings. Carbon fiber bow, D'addiaro strings w/Cordura bag: Size 1/2 GERMAN 2x3835.00 7,670.00

PO #212813 R PD Orch/10410003 Jack Rasmussen
Jack Rasmussen Otto Deibel Artist String Bass Outfit: Handmade fully carved select flamed maple and select spruce, spirit 

varnished finish, ebony fittings, ebony fingerboard, pernambuco bow, Helicore strings w/ bag Size 4/4 FRENCH BOW 2x5300.00 10,600.00
PO #212816 R PD Orch/10410003 Jack Rasmussen

Jack Rasmussen Otto Deibel Artist String Bass Outfit: Handmade fully carved select flamed maple and select spruce, spirit 
varnished finish, ebony fittings, ebony fingerboard, pernambuco bow, Helicore strings w/ bag Size 3/4 FRENCH Bow 1x5300.00 5,300.00

PO #212803 R PD Orch/10514003 Shar
Codabow Diamond NX Violin Bow "Graphite" Custom Ebony Frog, fully lined sterling silver mountings, nickel-silver eye, 

leather grip w/silver winding: Size 4/4 6x232.00 1,392.00
PO #212811 R PD Orch/10514003 Washington Music Manhasset ST-48 Stand, music (Black) 20x32.35 647.00

PO #212814 R PD Orch/10514003 Shar
Codabow Diamond NX Violin Bow "Graphite" Custom Ebony Frog, fully lined sterling silver mountings, nickel-silver eye, 

leather grip w/silver winding: Size 4/4 3x232.00 696.00

PO #212814 R PD Orch/10514003 Shar
Codabow Diamond NX Viola Bow "Graphite" Custom Ebony Frog, fully lined sterling silver mountings, nickel-silver eye, 

leather grip w/silver winding: Size 16" 3x254.00 762.00

PO #212814 R PD Orch/10514003 Shar
Codabow  Diamond NX Cello Bow "Graphite" (4/4 size only) Custom Ebony Frog, fully lined sterling silver mountings, 

nickel-silver eye, leather grip w/silver winding Size 4/4 4x276.00 1,104.00

PO #212814 R PD Orch/10514003 Shar
Codabow Revelation String Bass Bow "Graphite" (3/4 size only) Ebony frog w/pearl slide, nickel European fittings, hand-

dressed horsehair: 3/4 Size FRENCH Bow 4x388.00 1,552.00

PO #212817 R PD Orch/10514003 Shar
Codabow Diamond NX Violin Bow "Graphite" Custom Ebony Frog, fully lined sterling silver mountings, nickel-silver eye, 

leather grip w/silver winding: Size 4/4 6x232.00 1,392.00

PO #212817 R PD Orch/10515003 Shar
Codabow Diamond NX Viola Bow "Graphite" Custom Ebony Frog, fully lined sterling silver mountings, nickel-silver eye, 

leather grip w/silver winding: Size 16" 4x254.00 1,016.00

PO #212803 R PD Orch/10516003 Shar
Codabow  Diamond NX Cello Bow "Graphite" (4/4 size only) Custom Ebony Frog, fully lined sterling silver mountings, 

nickel-silver eye, leather grip w/silver winding Size 4/4 4x276.00 1,104.00
PO #212801 R PD Orch/90001000 Wenger Wenger 930000 Chair, Student Frame Size 17.5 COLOR BLACK 50x61.00 3,050.00
PO #212820 R PD Orch/90001000 Wenger Wenger 930000 Chair, Student Frame Size 18.5 COLOR BLACK 25x61.00 1,525.00
PO #212820 R PD Orch/90004000 Wenger Wenger 127A621 Cart, Chair Move & Store 2x366.00 732.00
PO #212809 R PD Orch/90010000 Washington Music Manhasset ST-48 Stand, music (Black) 30x32.35 970.50
PO #212818 R PD Orch/90010000 Washington Music Manhasset ST-48 Stand, music (Black) 25x32.35 808.75
PO #212819 R PD Orch/90016000 Music and Arts Manhasset MS019 Cart, music stand (holds 25) 1x284.00 284.00
PO #212804 R PD Orch/90034000 Wenger Wenger 148J004 Rack, String Bass (holds 4 instruments) 1.782.00 782.00
PO #212808 R PD Orch/90045000 Jack Rasmussen Lyon and Healy Transport 3 piece Cover Set, Concert Grand/Large 1x745.00 745.00

PO #205744 R PD Blue Ribbon Styles Co.

Maria Gown Black B9789R-BL-08 - 4 size 8 x 52.50 = 210.00, 8 size 10 - B9789R-BL-10 - 8 x 52.50 = 420.00, 4 size 12 - 
B9789R-BL - 12 - 4  x 52.50 = 210.00, 4 size 14 - B9789R-BL-14 - 4 x 52.50 = 210.00, 6 size 16 - B9789R-BL -16 - 6 x 52.50 

= 315.00, 6 size 18 - B9789R-BL-18 - 6 x 60.00 = 360.00, 6 size 20 - B9789R-BL-20 = 6 x 60.00 = 360.00, 6 size 22 - B9789R-
BL-22 - 6 x 60.00 = 360.00 plus 12% shipping and handling = 293.40 = 2738.40 - see quote- needed to supplement 

current dresses. Quote: $2640.60 $2,640.60 2,640.60

PO #205748 R PD A's Formal Wear

40 Black Tuxedos to match existing tuxes. Wool tux with pant with stripe down the leg and single breasted jacket. 40 
tuxes x $219.99 each = $8799.60 -   Jacket Style #40412 - Sizes: 6 size 16 Boy, 6 size 18 Boy, 11 size 34R, 4 size 34S, 5 size 
36R, 5 size 40R, 3 size 42R = 40 x $125.00 = $5000.00 - Pants - #40422 - 10 size 28R, 10 size 30R, 10 size 34R, 10 size 36R 

= 40 x $75.00 = $3000.00, Shirts #1100 to fill in sizes = 40 x $11.99 = 479.60, 40 Cummberbunds Black #12103 - 40 x 
$8.00 = 320.00; Total: $8799.60 plus 12% $1055.95 = $9855.55; Quote $8799.60 $8,799.60 8,799.60

PO #205904 R PD
Southeastern 

Performance Apparel
Jackets to match existing uniforms - C617 - Satin Jacket Black - 30 size XS, 20 Size S = 50 x $33.00 = $1650.00 x 12%  

(198.00) = $1848.00; Quote $1650.00 $1,650.00 1,650.00

PO #205904 R PD
Southeastern 

Performance Apparel

Dresses to match existing dresses - Ensemble Dress D531 Black - 20 size 0, 20 size 2, 5 size 6, 5 size 8, 2 size 12, 2 size 18, 2 
size 22, 2 size 24 and 2 size 26 = 60 dresses x $59.00 each = $3540.00 x 12% (424.80) = $3964.80; Quote $3540.00 plus 

shipping $363.30 = $3903.30 $3,903.30 3,903.30
TOTAL 254,660.75
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PO #221934 R Quote Stage Accents
Uniforms for Bowie Orchestra to match existing uniforms - Marina Top in Black style 8671 -  1 Size 2, 4 size 4, 2 size 8, 1 

size 10, 1 size 18, 2 size 24 = total: 11 x $39.00 each = $429.00 11x39.00 429.00

PO #221934 R Quote Stage Accents
Uniform skirts to match existing skirts - Dmitra Skirt in Black style 8721 - 3 size 2, 2 size 14, 1 size 18 and 2 size 24 = 8 x 

$39.00 each = $312.00 8x39.00 312.00
PO #221934 R Shipping 1x51.87 51.87

PO #221929 R Quote Al's Formal Wear

Tuxes for Bowie to match existing tuxes - 4 tuxes x $219.99 = $879.96; Coat J40412T - 1 size 30R, 1 size 32L, 1 size 32S, 1 
size 50L - 4 x 125.00 = $500.00; Pant - P40422T - 1 size 14, 2 size 32, 1 size 38R - 4 x $75.00 = $300.00; Shirt - 1100 - 2 
size Boys Large, 1 size Medium/37, 1 size 3XL - 4 x 11.99 = $47.96; 4 tie and cummerbund = 4 x 8.00 = $32.00; Total: 

$879.96 4x219.99 879.96
PO #221929 R Quote Al's Formal Wear Jacket only - 2 x $125.00 = $250.00 = 1 size 34R and 1 size 36R 2x125.00 250.00

PO #221931 R Quote Al's Formal Wear

Tuxes to match existing tuxes for Lamar Orchestra  - single-breasted coat, black bow tie and cummerbund, shirt, pant 
with black stripe down the leg - 8 x $219.99 = $1759.92 - Coat J40412T - 2 size 32, 2 size 34, 2 size 36, 1 size 48, 1 size 50 
= 8 x $125.00 = $1000.00; Pant P40422T - 4 size 28, 2 size 30, 2 size 32 = 8 x $75.00 = $600.00; Shirt 1100 - 2 size S/33, 1 

size M/33, 2 Size L/33, 1 size 2X/32, 2 size 2XL/35 = 8 x $11.99 = $95.92 - Tie and cummerbund - 8 x $8.00 = $64.00 
Total: $1759.92 8x219.99 1,759.92

PO #221925 Quote Stage Accents
Dresses for Martin Orchestra - Mandolin Dress style #8695 - Black - 5 size 0, 4 size 2, 4 size 4, 15 size 6, 15 size 8,  and 2 size 

10 = 45 dresses x 69.00 each = $3105.00 45x69.00 3,105.00
PO #221925 Shipping 1x217.35 217.35

PO #221924 R Quote
Southeastern 

Performance Apparel
Dresses to match existing dresses for Orchestra - Melisma Dress sytle D605 in black - 9 size 00, 5 size 02, 2 size 04, 6 size 

06, 2 size 08, 1 size 24, 1 size 26, 1 size 28 = Total: 27 x $61.00 = $1647.00 27x61.00 1,647.00
PO #221924 R Shipping 1x115.29 115.29

PO #221927 R Quote Al's Formal Wear

Black tuxedo to match existing tuxedos -single breasted coat, black bow tie and cummerbund, shirt and pant with black 
stripe down the leg - 9 x $219.99 = $1979.91 = J40412T - Coat - 2 size 34S, 4 size 34R, 2 size 34L, 1 size 28S = 9 coats x 

$125.00 = 1125.00 -- P40422T - Pants - 3 size 28S,  2 size 31L, 1 size 40XL, 2 size 40S, 1 size 28L = 9 x $75.00 = $675.00; 
1100 Shirt - 4 size  S/32-33, 1 size M/32-33, 4 size S/34-35 = 9 x $11.99  = $107.91; C809CB - Tie and cummerbund = 9 x 

$8.00 = $72.00 = total - $1979.91 9x219.99 1,979.91

TOTAL 10,747.30
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PO #220012 R PD Band/20170058 Romeo Music Stagemaster SMA1204FBQ-50 - Stagemaster, 12 Channel snake 1x299.00 299.00
PO #219683 R PD Band/20170059 Washington Music Shure SM57-LC - Microphones for Soloists 25x74.95 1,873.75
PO #219683 R PD Band/20170060 Washington Music Gator Cases GFW-ID-Mic - Microphone Stands for Jazz Band 16x59.00 944.00

PO #220012 R PD Band/20170126 Romeo Music
Fender Pass Event + Fender Audio Passport Event 375W - 7 Channel Portable PA System with 4 Mic/Line inputs, 2 Stereo 

inputs, Reverb, Bluetooth Connectivity, and Two Speakers 2x539.00 1,078.00
PO #219683 R PD Band/20170130 Washington Music Behinger X32 Producer 1x975.00 975.00
PO #220012 R PD Band/20170253 Romeo Music ProCoXLR30 - Pro Co EXM-30 Exvcellines Mic CableXLR Cables 25x14.00 350.00
PO #220012 R PD Band/20170255 Romeo Music ProCo XLR75 - ProCo EXM-75 Excellines Mic CablesXLR Cables 4x29.00 116.00
PO #221713 Band/81010003 Washington Music Roland KC-600 - 4 Channel Stereo Keyboard AMP 200 Watts 1x565.00 565.00
PO #219684 R PD Choir/20150021 Music & Arts Shure SLX24SM5B - Microphones, Wireless SM58 & Receiver 4x442.00 1,768.00
PO #219684 R PD Choir/20150022 Music & Arts Mogami 10203421 - XLR Micropohone Cables 3 ft. 8x23.00 184.00
PO #220012 R PD Choir/20150023 Romeo Music Road Ready RRM185 - Microphone Case for Storage of Mics 2x169.00 338.00
PO #219684 R PD Choir/20160037 Music & Arts Koenig & Meyer K&M - Koenig & Meyer One=Hand adjustable, stackable mic stand 9x53.00 477.00
PO #219682 R PD Choir/20160038 Washington Music Gator Gator-G-Tour-10x12-PU - Gator ATA Pop-Up console Rack for Receivers 1x447.00 447.00

PO #219682 R PD Choir/20160039 Washington Music Gator Gator GR 12L - Gator molded 12 u rack case Antenna distributors - Need to Add these for mic receivers 1x174.00 174.00
PO #219682 R PD Choir/20160040 Washington Music Shure UA844SWB - Shure 4-way active antenna splitter and power distribution 2x365.00 730.00
PO #221718 Orch/30034000 Wenger Corp. Wenger 148J004 - Rack, String Bass (holds 4 instruments) 2x782.00 1,564.00
PO #221715 Quote Wenger Corp. Wenger 148J006.101 - GUITAR RACK, UND,PB - fit for Vihuelas, Color: Tigris 3x1024.00 3,072.00
PO #221713 R Quote Washington Music Roland DC-600 4 Channel Stereo Keyboard AMP 200 Watts 1x565.00 565.00
PO #221715 Shipping for above Guitar Rack - separate PO from the string bass rack $554.00 554.00

TOTAL 16,073.75
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PO #212265 R PD Quote Down Patt Bodysuits 70x30.00 $2,100.00

PO #212265 R PD Quote Down Patt Sequined Bodysuits 70x95.00 $6,650.00

PO #212265 R PD Quote Down Patt Sequined Circle Skirts 70x70.00 $4,900.00

PO #212265 R PD Quote Down Patt Fringe Briefs 70x60.00 $4,200.00
PO #212265 R PD Quote Down Patt Overlays 70x70.00 $4,900.00

PO #212265 R PD Quote Down Patt Seguin Gauntlets 70x30.00 $2,100.00

PO #212265 R PD Quote Down Patt Sequin belts - diamond style with leather core 70x35.00 $2,450.00

PO #212265 R PD Quote Down Patt Sleeves, bra hook front, no sequins 70x30.00 $2,100.00

PO #212265 R PD Quote Down Patt Shipping and Insurance $200.00 $200.00

PO #212387 R PD Quote Team Go Figure
#45197 - #1 Black Black Shiny Lycra , #2 Texas Orange shiny lycra skirt, #3 Copper/orange show time sequin insert #4 

White sequin trim #5 white 3" sequin v-waist double layer skirt dress Adult Sizes: 4 Large, 4 XLarge, 3 2X Large 11x79.00 $869.00

PO #212387 R PD Quote Team Go Figure
#45197 - #1 Black Shiny Lycra, #2 Texas Orange shinny lycra skirt, #3 White Showtime sequin insert #4  White sequin trim 

#5 White 3" sequin v-waist double layer shirt dress Adult Sizes: 2 X Small, 2 Small 4x79.00 $369.00
PO #212387 R PD Quote Team Go Figure Surcharge - $15.00 per style on any order that has ato be manufactured or embellishment work done to it 1x15.00 $15.00
PO #212387 R PD Quote Team Go Figure XL Upcharge 4x2.00 $8.00
PO #212387 R PD Quote Team Go Figure XXL Upcharge 3x6.00 $18.00
PO #212387 R PD Quote Team Go Figure Shipping, Handling and Insurance - Total Cost of PO - $1262.00 1x36.00 $36.00
PO #212256 R PD Quote Cheers, Etc., Inc. All Sequin Dress 50x300.00 15,000.00
PO #212256 R PD Quote Cheers, Etc., Inc. Struttr Style Jacket w/Sequin Design 50x100.00 5,000.00
PO #212256 R PD Quote Cheers, Etc., Inc. Leather Belt - Style 1E - to match existing uniforms 35x42.00 1,470.00
PO #212256 R PD Quote Cheers, Etc., Inc. Leather Wrist Gauntlets (st) - Style G5 - to match existing uniforms 35x42.00 1,470.00
PO #212256 R PD Quote Cheers, Etc., Inc. Sequin Vest - to match existing uniforms 20x100.00 2,000.00
PO #212256 R PD Quote Cheers, Etc., Inc. Re-Fringe - Fringe Briefs - to match existing uniforms 35x40.00 1,400.00
PO #212256 R PD Quote Cheers, Etc., Inc. Re-Fringe - Sequin Vests - to match existing uniforms 15x20.00 300.00

TOTAL $57,555.00
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PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO #212692 R PD Choir/8004000 Music and Arts
Fender Passport Venue - Self-Contained Portable Audio System (600W) w/detachable speakers and 10 channel powered 

mixer 1x740.00 740.00
PO #212692 Choir/20150021 Music and Arts Shure SLX24SM58 - Microphones, Wireless SM58 3x442.00 1,326.00
PO #212692 R Choir/20160037 Music and Arts Koenig & Meyer K&M 26075 - Koenig & Meyer One-Hand adjustable stackable mic stand 4x53.00 212.00
PO #212684 Choir/20160035 Washington Music Shure KSM137/SL Stereo - Performance Recording Mic 3x239.00 717.00
PO #212684 R Choir/20170395 Washington Music Batts - AT8010 Omnidirectional Condenser Mic Audio-Technica 3x139.00 417.00
PO #212684 R Choir/20170398 Washington Music VovoPro - VocoPro HYBRID-PLAY-8 - 8 channel UHF Digital Hybrid Wireless Headset & Lapel Mic System 1x359.95 359.95
PO #219018 R Choir/20170298 Music and Arts Mogami Gold Stage 30 - XLR Microphone Cables 30 ft. 1x99.00 99.00

TOTAL $3,870.95
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PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST
PO #212683 R PD Choir/20170320 Romeo Music Shure SLX14/85 - Lavalier Wireless System 1x533.00 533.00
PO #212685 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Microphone Cables 3 ft. 10x23.00 230.00
PO #212686 R PD Choir/20150022 Music and Arts Mogami 102023421 - XLR Micropone Cables 3 ft. 12x23.00 276.00
PO #212686 R PD Choir/20160034 Music and Arts Ultimate TS70 B - Ultimate Support Tripod Speaker Stand 2x41.00 82.00
PO #212686 R PD Choir/20150021 Music and Arts Shure SLX24SM58 - Microphones, Wireless SM58 2x442.00 884.00
PO #212709 R PD Choir/20160033 Washington Music Mackie SRM450-V3 - Mackie Powered Speaker V3 2x359.00 718.00
PO #212709 R PD Choir/20160040 Washington Music Shure UA844SWB - Shure 4-way active antenna splitter and power distribution 8x365.00 2,920.00
PO #212709 R PD Choir/20160038 Washington Music Gator-G-Tour 10x12-PU - Gator ATA Pop-Up Console Rack for Receivers 1x447.00 447.00
PO #212709 R PD Choir/20160039 Washington Music Gator GB 12L - Gator molded 12u rack case Antenna distributors = need to ADD these for mic receivers 1x174.00 174.00
PO #212705 R PD Choir/20170320 Romeo Music Shure SLX14/85 - Lavalier Wireless System 1x533.00 533.00

TOTAL 6,797.00
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Bond 642
PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO 214559
Steinway Hall Dallas/Ft. 

Worth/Plano

Steinway Model D Concert Grand, Ebony Polish, Serial No. TBD, Spirio package, Quilted breakaway cover w/S&S logo. 
Maintenance fund $200/mo for 60 months (5 years). Price includes 2017 BuyBoard discount and Buyboard shipping (9' 
Concert grand delivery). 1x177244.10 177,244.10

TOTAL $177,244.10

Bond 643
PO NUMBER RECEIVED PAID CATALOG VENDOR PART NUMBER/DESCRIPTION QUANTITY/COST PR. ITEM TOTAL COST

PO #223330 Quote Steinway 

Steinway Model B - Spirio Grand, OnyxDuet (Ebony Polish/Macassar), Serial No. TBD less $157200.00 less discount 
($23580.00) = $133,620.00, Quilted breakaway cover w/S&S logo for Steinway Model B = $1350.00, delivery $350.00 = 
$135,320.00 1x 135320.00 135,320.00

PO #223330 Quote Steinway 
Steinway 1098 Upright, ebony satin, Serial No. TBD $32300.00 less discount ($4845.00) = $27455.00, Heavy Duty 
Upright dolly = $490.00, Upright topper w/S&S logo = $350.00 and diccounted upright delivery $125.00 = $28420.00 1x28420.00 28,420.00

PO #223330 Quote Steinway 

Boston UP118S Uprights, Black Oak Satin, Serial Nos. TBD 2 x $7600.00 each less discount ($1140.00) = $6460.00 each x 
2 = 12,920.00, Heavy Duty Upright dollies 2 x $490.00 = 980.00, Upright topper w/S&S logo 2 x 350.00 = $700.00 and 
discounted upright delivery 2 x 125.00 = $250.00 total: 14850.00 2x7425.00 14,850.00

PO #223330 Quote Steinway Maintenance fund $195.00/per piano (4 pianos total) per month for 60 months. (First month free). 1x46020.00 46,020.00
TOTAL $224,610.00
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Memorandum 
 
 
To:             Cindy Powell 
                  Chief Financial Officer 
  
From: James Smith Jr. 
                  Security Manager 
              
Date March 22, 2018  
 
Subject: 2014 Bond Project Update: Security Department 
 
CAMERA UPGRADES 
 
The primary role of the Security Department in the 2014 Bond Program is the upgrade in the camera and 
NVR systems.  The door access controls and security vestibules are being facilitated by Plant Services under 
the  campus  condition  improvement  projects.  The  Security  cabling  funds  were  transferred  to  the  IT 
Department  and  are  tracked  in  their  cost  estimates  and  reported  back  to  Security.    The  security  staff 
continues to provide input into the security related issues being addressed by other departments.  
 

The goal of the Security Department remains to increase camera coverage of the interior common areas of 

schools  from 35%  to 80%. This  increase  in coverage  includes  the entry‐exit points, stairwells, cafeterias, 

gym, library, hallways, loading docks and playgrounds. 

 

Forecasted Camera Upgrades (per campus, dependent upon campus layout): 

Elementary campuses:  16 to 28‐32 cameras 
Junior High campuses:  32 to 64‐75 cameras 
High Schools campuses:  64 to 100‐125 cameras 

 
There are three stages of the security camera upgrade process once  funds are approved:  (1) the cabling 
needs  to be  installed  for  the camera  system by  the contractor or vendor;  (2)  the network  switches are 
installed  by  the  IT Department;  and  (3)  the mounting,  testing,  and  focusing  of  the  camera  systems  to 
ensure everything is working properly on the network.   
 

The  timeline  schedule  established  by  the  IT  Department  for  cabling  upgrades  and  installations  is  the 

deciding factor on the Security Department camera upgrade schedule. Security bond purchase orders are 

issued for 67 locations. At this time, 50 are completed and closed, and 5 are in progress.   Seventy special 
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education classrooms have also been equipped with cameras in response to qualified requests. 

The following is an update on where we are in each phase and the current Security Bond Funds spent on 
the camera upgrades for the district. 
 

Phase 1 of the bond project was approved by the school board  in June 2014. This phase  included 
25 locations funded through the bond program; all equipment was purchased and all  installations 
are complete. 
 
Phase 2 of the bond project was approved by the school board  in June 2015. This phase  included 
22  locations;  all  equipment  was  purchased  and  installations  are  complete  for  20  locations,  2 
schools are partially done and are on hold due to construction/renovations. 
 
Phase 3 of the bond project was approved by the school board in June 2016; This phase included 6 
locations  funded  through  the bond program;  all equipment was purchased  and  installations  are 
complete for 4 locations and 2 locations are on hold due to construction/renovations.  Additionally, 
twenty special education classrooms at eight campuses were equipped with cameras  in response 
to qualified requests. 
 
Phase 4 of the bond project was approved by the school board in June 2017. This phase includes 14 
locations; most of the PO’s have been opened; 1 location is complete and 1 is pending power to the 
network drops. The  installation schedule will be determined once cabling and network drops are 
complete. Fifty special education classrooms have also been equipped with cameras in response to 
qualified requests. 
 

IT Cabling and Network Drops: (individual IP address per camera) Cost to date (per Dianne 3/20/2018): 
$601,709.17, plus $9,075 transferred by Mandy Mew to Food Services.                                               

Total:  $610,784.17 

 
Materials Purchased with Security Bond Funds: (Cameras: 3,028, NVRs: 216) 

QTY  UNIT  DESCRIPTION  Total Cost 

113  EA  TruVision NVR 21 PLUS 16TB, 32 Camera video recorders  451,802.25 

80  EA  TruVision NVR 22/24T, 32 Camera  319,871.20

7  EA  TruVision TVN‐1008S‐4 NVR 10, 8 ch, 8 ch POE Switch, 40Mbps, 4TB  4,031.30

11  EA  TruVision TVN‐2132P‐32T NVR 21P, 32 ch, 32TB (SPED)  64,957.86 

1,201  EA  TruVision TVD‐M1210W‐2‐N 1.3 MPx mini dome Camera (Stairwells & Hallways)  162,349.85

845  EA 
TruVision TVD‐M1245E‐2M‐N. 1.3 MPx exterior dome Camera (Entrance point 
coverage) 

332,136.45 

835  EA  TruVision TVD‐M3245E‐2M‐N  3 MPx exterior dome Camera (Exterior coverage)  411,258.55 

22  EA  TruVision TVW‐3104‐Camera for CCTV set‐up  5,001.26 

62  EA  Module Box for SPED CCTV set‐up w/Restroom  15,275.56

62  EA  Module Box Microphone for the Module Box for SPED CCTV set‐up w/Restroom  1,819.70

5  EA  32" LED HDTV (SHHS: Aquos)  1111.00

5  EA  6ft Aurum Ultra Series HDMI Cables, 5 pk.  111.05

    Budget (Mandy Mew) transferred to Food Services per email on 8/7/2017  127,650

Total: $1,897,376.03
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Labor: Installation and Integration: (Completed, plus $49,225 transferred by Mandy Mew to Food Services ) 

2,192 cameras, 121 NVR’s & 13 Mic.’s installed at $100 per camera/microphone (includes the install and 
focus):  

Total:  $269,725.00 
 
 

Total Security Bond Expenditures:  $2,777,885.20 
 
 
The  following  is an updated tentative schedule  for the camera upgrades under the 2014 bond program. 
Dates may be modified based on network and cable installation dates, campus needs, renovations, etc.: 
 
 
Phase 1: 27 Locations (25 from Bond $)  Status  Camera's   NVR's 

Adams (pd from Security local funds)  Job Completed 2‐24‐2016  40 2

Amos  Job Completed 05‐12‐2015  34 2

Ashworth  Job Completed 05‐12‐2015  32 2

Atherton  Job Completed 04‐07‐2016  35 2

Bebensee  Job Completed 11‐20‐2015  35 2

Blanton  Job Completed 3‐14‐2016  31 1

Burgin  Job Completed 2‐11‐2016  32 2

Crouch  Job Completed 12‐11‐2015  33 2

Crow  Job Completed 04‐15‐2016  30 2

Ditto  Job Completed 05‐12‐2015  34 2

Duff  Job Completed 05‐12‐2015  33 2

Foster  Job Completed 12‐21‐2015  34 2

Little  Job Completed 05‐11‐2015  33 2

Moore  Job Completed 05‐12‐2015  36 2

Morton  Job Completed 04‐14‐2016  36 2

Nichols Annex (pd from Security local funds)  Job Completed 2‐26‐2016  5 1

Remynse  Job Completed 1‐29‐2016  32 2

Roquemore/Jones  Job Completed 1‐3‐27‐2017  33 2

SHHS  Job Completed 05‐12‐2015  127 5

Sherrod  Job Completed 1‐5‐2015  38 2

Short  Job Completed 11‐12‐2015  42 2

Swift  Job Completed 10‐22‐2015  35 2

TPHS  Job Completed 2‐3‐2016 (original 40c/2n)  28 2

TPJH  Job Completed 3‐15‐2016 (original 41c/2n)  32 2

Webb  Job Completed 12‐7‐2015 (original 48c/2n)  48 3

Williams  Job Completed 1‐14‐2016  35 2

Wimbish  Job Completed 1‐20‐2016  40 2

Phase 2: 22 Locations               Status       

Anderson  Job Completed 06‐28‐2016  32 2

Berry  Job Completed 09‐23‐2016  35 2

Carter  Job Completed 01‐05‐2017  70 3

Dunn  Job Completed 05‐19‐2016  34 2
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Ellis  Job Completed 05‐24‐2016  34 2

Enterprise Centre  Job Completed 12‐21‐2015  24 1

Ferguson  Job Completed 12‐12‐2016   60 3

Goodman 
Should be 35c & 2N…..10/12/2017, Partial 

34c/2nvr 
34 2

Hale  Job Completed 06‐06‐2016  32 2

Johns 
Should be 33c & 2N…..10/12/2017, Partial 

31c/2nvr 
31 2

Key  Job Completed 06‐10‐2016  31 2

Knox  Job Completed 09‐16‐2016  30 1

Kooken  Job Completed 11‐28‐2016  25 2

LHS Field  Job Completed 06‐19‐2017  7 1

Pope  Job Completed 09‐08‐2016  34 2

Rankin  Job Completed 09‐27‐2016  31 1

Roark  Job Completed 10‐26‐2016   34 2

SHHS Field  .Job Completed 06‐19‐2017  7 1

South Davis  Job Completed 11‐29‐2016   35 2

Speer  Job Completed 02‐17‐2017  38 2

Thornton  Job Completed 01‐27‐2017  37 2

Workman JH Field  Job Completed 06‐19‐2017 (original 7c/1n)  5 1

Phase 3: 6 Locations plus Special Ed              Status       

AHS  Job Completed 08‐8‐2017  125 5

BHS  Job Completed 08‐28‐2017  121 5

JSHS 
Should be 125c & 5N….11/6/17, Partial 

121c/5nvr 
121 5

Workman JH 
Should be 84c & 4N…..12/1/2016, Partial 

19c/1nvr 
19 1

Corey (640.81.6399.01.137.4M.0.C5, M & O 
Funded PO 189102/SAS 7167)  Job Completed 02‐28‐2017  (original 36c/2n) 

36 2

AG (M & O Funded)  Job Completed       

SPED: 20 Rooms/Schools       

Swift ES Rm. 901 (w/R) (1 mic/1 mod)  Job Completed 10‐12‐2016  2 1

Sherrod ES Rm. 301 (w/R)  (1 mic/1 mod)  Job Completed 12‐05‐2016  2 1

Roark ES Rm. 211 (w/o R)  Job Completed 02‐17‐2017  2 1

Farrell ES Rm. SEAS 1 & 2 (w/o R)  Job Completed 03‐24‐2017  4 1

Hill ES Rm. 103 (w/R)  (1 mic/1 mod)  Job Completed 05‐23‐2017  2 1

Burgin ES Rm. 301 (W/R)  (1 mic/1 mod)  Job Completed 06‐08‐2017  2 1

            Nichols JH  Rm. 113, 214 and 211 (w/R) (4   
            mic/4 mod) 

Job Completed 10‐02‐2017  6 1

             Nichols JH  Rm. 115 and 213 (w/o R)  Job Completed 10‐02‐2017  4 0

            SHHS Rm. 1111 and 1104/1108‐shared  
            (w/R) (3 mic/3 mod) 

Job Completed 11/27/2017  6 0

            SHHS Rm. 1113, 1115, 1117, 1119/1121‐ 
            shared  

Job Completed 11/27/2017  8 1

Phase 4: 14 Locations plus Special Ed  Status       

600 New York     13 1

Administration Building     28 1
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Annex 4     8 0

Bailey Junior High     60 3

Boles Junior High  Job Completed 2/26/2018  56 2

Hill Elementary     37 2

Lamar High School     124 5

Larson Elementary     32 2

Martin High School     125 5

Ousley JH   Power is needed for the network drops  68 3

PDC     29 1

Service Center (this entire compound) 
Pending...Should be 66c & 4N….3/18, Partial 

19c/1nvr 
19 1

Shackelford Junior High     58 3

SHHS Archery     20 1

SPED: 50 Rooms/Schools        

Webb Rm. 501‐ KG Pod 2c/1m/1m  Job Completed 2/27/2018  2 1

BHS 5 Rm. 1 w/R  Job Completed 2/27/2018  12 1

         

         

          

          

Admin. Annex‐Less 7: 1ea: Laundry, S. Gate, Fine 
Arts, N. Gate, Annex2 Drive, Back of Annex1, Rm 
201 

  
7

 

4 Out of Warranty  Used  4  

Foster GC lost 2 Cameras  Used  2  

In Security Tech Van for Emergency   Hold  8  
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Network Services 
 
Network Infrastructure  

• Upgrades Completed 
o Jones, Duff 

• Upgrades Scheduled 
o Knox, Ashworth, Little, Kooken, Seguin, Moore, Carter, Arlington, Bowie 

 
Public Address (PA) Systems 

• Upgrades Completed 
o Kooken, Turning Point, Workman, Gunn, Young, Atherton, Bryant, Morton 

 
IP Telephony Systems 

• Upgrades Completed 
o Dunn, Farrell, Foster, Jones, Knox 

• Upgrades Scheduled 
o Starrett, Bowie, Lamar 

 
Technology Support 
 
Classroom Standards  
*Master Schedule: http://tinyurl.com/classroomstandards 
 
● Audio/Visual 

○ Campuses Completed  
■ West, Short, Carter 

● Teacher Devices 
○ All Campuses Completed 

● Student Devices 
○ One (1) Chromebook Cart for every two classrooms, grades 3-12 

■ All bond Chromebook deployments are complete 
○ One (1) iPad Cart for every two classrooms PK-2 

■ Pre-K Completed 
■ K-2 in phase 2 of 3 phase deployment plan; all will be complete this 

school year 
 

Replacement Schedule 
● Ongoing replacement/repair of technology devices as needed (desktops, laptops, 

document cameras, interactive whiteboards, projectors, printers, etc.) 
 
Digital Signage 

• Needs assessment underway for potential digital signage at each campus in main 
office or front foyer area  

• Project scheduled to start fall of 2018-19 school year 
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Construction 
Installation, deinstallation, and/or reinstallation as needed of classroom AV equipment to 
correspond with various construction projects throughout the District (STEM labs, strings 
rooms, music rooms, Seguin Special Ed addition, etc…. 

Printer Consolidation 
We have recently completed a pilot program for the standardized printing model using the 
Canon Uniflow product. This model maximizes proximity and accessibility to District 
provided copy/printers while significantly reducing overall printing costs. The model will 
be phased in at additional District sites throughout the 18-19 school year until all 
campuses and support locations are supported.   

Instructional Technology Department 

A/V Classroom Standard 
Secondary teachers have the option to submit a request to have an interactive projector 
installed in their classroom. Teachers can submit their request via a Google Form 
(bit.ly/interactiveprojector). This request was put into place so that teachers who had 
previously had either an interactive projector or a Promethean Board would be able to 
continue to teach with the tools in which they had become accustomed. Secondary and 
elementary teachers that receive an interactive projector will be able to request the 
ActivInspire software via a Google Form (bit.ly/activinspirerequest). This request was put 
into place so that teachers who had been using ActivInspire in their daily teachings could 
utilize all of the flipcharts that had been used in previous years. Once a request has been 
submitted, the Instructional Technology Department will review the submissions and 
approve or decline the requests. Below are the number of requests that have been 
received and/or approved to date: 

● Projector upgrade requests submitted - 158
● Projector upgrade requests approved - 128

The ITD has recently implemented an “AV Task Force.”  This is a group of highly skilled 
and trained teachers that have expressed an interest in training other teachers on the 
new AV bond equipment. These teacher-trainers provide basic training to their colleagues 
across the entire district and particular attention is given to the interactive features of the 
Epson BrightLink projectors and software. There are currently 16 teacher-trainers 
enrolled in this program. 

TI Grant 
The Transformation Through Innovation (TI) Grant was designed to offer teachers and 
campuses the opportunity to transform their classrooms through innovative uses of 
technology and facilitating model classrooms that serve as examples of how learning can 
be transformed with meaningful and relevant use of technology. Over the last five years, 
the number of grants submitted and approved has grown as shown below: 

● 2013-2014 - 12 grants ($374,650)
● 2014-2015 - 28 grants ($987,950)
● 2015-2016 - 34 grants ($916,364)
● 2016-2017 - 64 grants ($939,928)
● 2017-2018 - 70 grants ($1,002,527.90)
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Summary of awarded technology grants for 2017-2018: https://goo.gl/dVigEF 
 
Over $4.2 million dollars has been awarded since the beginning of the TI Grant initiative. 
It is exciting to see the innovative ideas that are taking place on our campuses from 
elementary to high school from this grant process, including: 
 

● 1:1 Chromebooks in classrooms for blended learning, paperless classroom, global 
collaboration, tech club, news media course, and Active Learning Cycle pilot 

● iPads and Apple pencils for drafting and basic animation 
● Android tablets, robotics, and drones for coding club 
● Green screens and iPads for video production 
● Assistive technology for dyslexic students 
● Global collaboration and communication 
● Student business development 
● Google Expeditions and Breakout EDU for social studies department professional 

learning and curriculum development 
● Augmentative alternative communication 
● PC laptops and cameras to publish via newspaper, video productions 
● Technology for deaf student self-advocacy 

 
 
Winners of the 2017-2018 grant process were notified October 18-20 via the ITD Prize 
Patrol. Pictures from last year’s prize patrol can be found here: 
https://www.flickr.com/photos/arlingtonisd/sets/72157661793243048/ 
 
The teachers and students that received a TI Grant for the 2017-2018 school year will 
participate in the TI Grant Showcase. This exciting event is held annually at the 
Professional Development Center and is scheduled for May 21, 2018.  It demonstrates 
the innovative instructional practices made possible through the awarding of these grants. 
Teachers are asked to invite students to present at the Showcase to share with the 
community how the new technology augments their learning experience. View pictures 
from the most recent showcase here. Additional TI Grant information can be found at 
http://www.tinyurl.com/tigrant. 
participate in the TI Grant Showcase. This exciting event is held annually at the 
Professional Development Center and it demonstrates the innovative instructional 
practices made possible through the awarding of these grants. Teachers are asked to 
invite students to present at the Showcase to share with the community how the new 
technology augments their learning experience. View pictures from the most recent 
showcase here. Additional TI Grant information can be found at 
http://www.tinyurl.com/tigrant. 
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Spent 14,653,766$    4,360,153$   2,527,044$   6,317,685$   1,448,883$   -$              

Total 640 (14-15) 641 (15-16) 642 (16-17) 643 (17-18) 644 (18-19)

Loc Campus Amount Amount Amount Amount Amount Amount

001 Arlington 185,070$         26,015$         36,362$         31,355$         91,338$         -$              

004 Bowie 245,513$         31,058$         48,770$         31,355$         134,330$       -$              

003 Lamar 87,240$           -$               13,445$         31,355$         42,440$         -$              

005 Martin 79,798$           -$               19,627$         31,355$         28,816$         -$              

002 Sam Houston 207,667$         126,649$       47,607$         31,355$         2,055$           -$              

009 Seguin 206,716$         -$               8,039$           31,355$         167,322$       -$              

007 Turning Pt HS 78,052$           78,052$         -$               -$               -$               -$              

006 Venture 5,562$              180$               5,382$           -$               -$               -$              

012 CTC 19,095$           -$               8,038$           -$               11,058$         -$              

013 Ag Science 2,235$              -$               -$               -$               2,235$           -$              

045 Bailey 28,310$           1,669$           2,340$           -$               24,301$         -$              

052 Barnett 11,672$           -$               11,672$         -$               -$               -$              

051 Boles 18,025$           977$               837$               -$               16,212$         -$              

041 Carter 166,276$         34,587$         95,178$         -$               36,512$         -$              

056 Ferguson 180,079$         690$               91,299$         -$               88,090$         -$              

047 Gunn 30,140$           240$               -$               -$               29,900$         -$              

053 Nichols 15,391$           2,566$           8,926$           -$               3,899$           -$              

055 Ousley 14,364$           3,547$           5,052$           -$               5,765$           -$              

048 Shackelford 50,639$           563$               32,910$         -$               17,166$         -$              

054 Turning Pt JH 105,141$         81,171$         -$               -$               23,970$         -$              

050 Workman 121,960$         27,881$         37,708$         -$               56,372$         -$              

049 Young 47,350$           565$               11,802$         -$               34,983$         -$              

161 Adams 95$                   -$               -$               -$               95$                 -$              

124 Amos 100,574$         89,892$         10,682$         -$               -$               -$              

160 Anderson 83,981$           18,473$         65,508$         -$               -$               -$              

149 Ashworth 71,661$           20,129$         8,510$           -$               43,022$         -$              

132 Atherton 142,307$         110,847$       1,560$           -$               29,900$         -$              

141 Bebensee 141,780$         124,444$       16,904$         -$               432$               -$              

158 Beckham 16,795$           16,795$         -$               -$               -$               -$              

101 Berry 102,232$         -$               102,097$       -$               135$               -$              

102 Blanton 115,768$         115,768$       -$               -$               -$               -$              

147 Bryant 34,338$           120$               1,050$           -$               33,168$         -$              

155 Burgin 84,463$           75,277$         9,186$           -$               -$               -$              

129 Butler 31,019$           408$               26,800$         -$               3,810$           -$              

137 Corey 34,062$           -$               32,937$         -$               1,125$           -$              

150 Crouch 77,109$           70,986$         3,000$           -$               3,123$           -$              

103 Crow 97,204$           94,605$         2,383$           -$               216$               -$              

130 Ditto 84,273$           28,322$         26,800$         -$               29,151$         -$              

104 Duff 90,999$           28,899$         33,348$         -$               28,752$         -$              

125 Dunn 78,472$           27,394$         47,432$         -$               3,647$           -$              

142 Ellis 86,076$           39,469$         46,607$         -$               -$               -$              

Network Services Bond Expenditures
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143 Farrell 19,977$           17,138$         -$               -$               2,839$           -$              

136 Fitzgerald 22,804$           22,399$         -$               -$               405$               -$              

126 Foster 103,120$         82,219$         18,780$         -$               2,120$           -$              

119 Goodman 92,140$           21,395$         68,687$         -$               2,059$           -$              

153 Hale 41,405$           1,680$           39,725$         -$               -$               -$              

117 Hill 34,026$           -$               34,026$         -$               -$               -$              

121 Johns 94,748$           17,494$         77,254$         -$               -$               -$              

163 Jones 103,078$         -$               41,380$         8,140$           53,557$         -$              

128 Key 58,675$           25,672$         33,003$         -$               -$               -$              

157 Knox 141,979$         2,070$           76,963$         -$               62,946$         -$              

107 Kooken 86,591$           -$               50,880$         -$               35,711$         -$              

151 Larson 28,305$           18,079$         9,776$           -$               450$               -$              

146 Little 81,197$           26,296$         29,601$         -$               25,300$         -$              

165 McNutt 7,189$              -$               6,379$           -$               810$               -$              

135 Miller 6,693$              -$               6,693$           -$               -$               -$              

144 Moore 85,454$           32,215$         26,526$         -$               26,712$         -$              

131 Morton 122,230$         89,404$         2,926$           -$               29,900$         -$              

162 Patrick -$                  -$               -$               -$               -$               -$              

164 Peach 8,825$              -$               8,825$           -$               -$               -$              

154 Pearcy 7,447$              7,447$           -$               -$               -$               -$              

120 Pope 90,494$           16,284$         74,210$         -$               -$               -$              

109 Rankin 58,945$           8,168$           50,552$         -$               225$               -$              

159 Remynse 111,508$         108,700$       2,808$           -$               -$               -$              

110 Roark 69,575$           22,986$         45,710$         -$               879$               -$              

134 Sherrod 123,947$         116,896$       7,050$           -$               -$               -$              

123 Short 145,094$         131,427$       13,668$         -$               -$               -$              

111 South Davis 120,609$         7,458$           113,151$       -$               -$               -$              

112 Speer 93,137$           14,681$         74,037$         -$               4,420$           -$              

140 Starrett 17,569$           14,446$         -$               -$               3,123$           -$              

113 Swift 142,603$         112,530$       30,073$         -$               -$               -$              

114 Thornton 96,403$           30,376$         65,155$         -$               873$               -$              

148 Webb 137,443$         129,488$       7,955$           -$               -$               -$              

152 West 26,279$           16,212$         9,167$           -$               900$               -$              

145 Williams 144,252$         139,646$       4,606$           -$               -$               -$              

116 Wimbish 152,716$         143,967$       8,749$           -$               -$               -$              

133 Wood 3,334$              180$               3,154$           -$               -$               -$              

915 Admin Locations 4,027$              480$               -$               -$               3,547$           -$              

901 Service Ctr -$                  -$               -$               -$               -$               -$              

922 Annex 4 -$                  -$               -$               -$               -$               -$              

924 PDC -$                  -$               -$               -$               -$               -$              

927 600 New York -$                  -$               -$               -$               -$               -$              

991 Little Rd Annex -$                  -$               -$               -$               -$               -$              

923 Enterprise -$                  -$               -$               -$               -$               -$              

993 Food Srv Ware. -$                  -$               -$               -$               -$               -$              

199 Other Locations 30,447$           23,749$         6,698$           -$               -$               -$              

201 Data Centers 298,186$         207,806$       24,908$         -$               65,473$         -$              

202 CTC Data Center 5,391,113$      -$               134,366$       5,253,716$   3,030$           -$              
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999 District-wide 2,870,699$      1,472,929$   399,810$       867,697$       130,262$       -$              
Admin Locations 4,027$              480$               -$               -$               3,547$           -$              
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PORecvdDate (All)

Row Labels Sum of Sum of Total Cost
640.11.6399.01.838.I2.0.00 $1,946,540.50

CTI - TI GRANT 2014-2015 $220,443.37
Anderson Elementary $2,957.75
Annex I & II $3,883.48
Ashworth Elementary $6,456.00
Bailey Jr High $7,405.32
Barnett Jr High $2,909.40
Berry Elementary $3,228.00
Boles Jr High $2,957.75
Butler Elementary $8,070.00
Dunn Elementary $2,846.00
Farrell Elementary $7,138.85
Ferguson Center $4,982.62
Fitzgerald Elementary $23,139.16
Foster Elementary $4,482.79
Gunn Jr High $2,957.75
Johns Elementary $17,754.00
Key Elementary $1,041.84
Martin High School $12,912.00
Moore Elementary $7,785.22
Ousley Jr High $2,957.75
Pearcy Elementary $21,234.55
Pope Elementary $2,977.50
Remynse Elementary $8,070.00
Sam Houston High School $1,614.00
Seguin High School $29,222.50
Shackelford Jr High $3,420.44
Webb Elementary $5,583.38
West Elementary $6,895.00
Wood Elementary $3,228.00
Young Jr High $12,332.32

CTS - $7,737.00
Annex I & II $7,737.00

CTS - AV Project $190,331.09
Knox Elementary $243.66
Lamar High School $190,087.43

CTS - StudentStations $766,779.25
Anderson Elementary $16,775.00
Annex I & II $82,075.00
Atherton Elementary $1,722.50
Bailey Jr High $29,223.26
Bebensee Elementary $18,300.00
Blanton Elementary $13,725.00
Bowie High School $96,739.50
Bryant Elementary $11,993.52
Corey Academy $283.95
Ditto Elementary $15,250.00
Dunn Elementary $12,456.00
Ellis Elementary $18,300.00
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Ferguson Center $30,136.50
Foster Elementary $15,250.00
Hale Elementary $378.60
Hill Elementary $63.10
Johns Elementary $13,725.00
Lamar High School $753.72
Larson Elementary $365.98
Little Elementary $17,003.00
Martin High School $95,705.00
Miller Elementary $195.00
Morton Elementary $18,300.00
Pearcy Elementary $370.50
Roark Elementary $10,140.46
Sam Houston High School $93,800.00
Seguin High School $50,237.50
Shackelford Jr High $26,675.89
Short Elementary $10,782.50
South Davis Elementary $14,596.00
Starrett Elementary $12,200.00
Swift Elementary $378.60
Thornton Elementary $18,479.00
Webb Elementary $18,677.00
West Elementary $416.00
Wood Elementary $378.60
Young Jr High $927.57

CTS - TeacherStations $4,600.00
Annex I & II $4,600.00

REP - $351,045.35
Annex I & II $343,934.47
Annex V (Enterprise Cntr) $1,268.79
Arlington High School $1,195.54
Ashworth Elementary $1,008.60
Food Service $1,268.79
Johns Elementary $2,369.16

REP - C&T Bond 2014 $4,041.72
Lamar High School $3,480.37
Sam Houston High School $561.35

REP - TeacherStations $222,703.95
Anderson Elementary $6,174.85
Annex I & II $128,899.40
Atherton Elementary $10,323.50
Knox Elementary $5,613.50
Little Elementary $5,501.23
Ousley Jr High $51,933.18
Pearcy Elementary $4,490.80
Remynse Elementary $5,164.42
Roark Elementary $4,603.07

REP - TSDStock $1,735.00
Gunn Jr High $1,735.00

SICC - AthleticsBond2015 $10,016.58
Arlington High School $1,192.45
Bailey Jr High $238.49
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Barnett Jr High $238.49
Boles Jr High $238.49
Bowie High School $1,192.45
Carter Jr High $238.49
Ferguson Center $238.49
Gunn Jr High $238.49
Hutcheson Jr High $238.49
Lamar High School $1,192.45
Martin High School $1,192.45
Nichols Jr High $238.49
Ousley Jr High $238.49
Sam Houston High School $1,192.45
Seguin High School $1,192.45
Shackelford Jr High $238.49
Workman Jr High $238.49
Young Jr High $238.49

SICC - ElemLibrCart $45,885.00
Amos Elementary $1,340.00
Atherton Elementary $1,340.00
Bebensee Elementary $1,525.00
Beckham Elementary $1,340.00
Blanton Elementary $1,525.00
Bryant Elementary $1,340.00
Burgin Elementary $1,340.00
Corey Academy $1,340.00
Crouch Elementary $1,340.00
Crow Elementary $1,340.00
Ditto Elementary $1,525.00
Duff Elementary $1,340.00
Dunn Elementary $1,525.00
Farrell Elementary $1,340.00
Foster Elementary $1,340.00
Johns Elementary $1,525.00
Larson Elementary $1,340.00
Little Elementary $1,525.00
Morton Elementary $1,525.00
Pearcy Elementary $1,340.00
Pope Elementary $1,340.00
Rankin Elementary $1,340.00
Remynse Elementary $1,340.00
Roark Elementary $1,340.00
Sherrod Elementary $1,340.00
Short Elementary $1,525.00
South Davis Elementary $1,340.00
Speer Elementary $1,340.00
Swift Elementary $1,340.00
Webb Elementary $1,525.00
Williams Elementary $1,340.00
Wimbish Elementary $1,340.00
(blank) $1,340.00

SICC - JournalismBond2015 $33,784.02
Annex I & II $14,667.00
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Arlington High School $3,186.17
Bowie High School $3,186.17
Lamar High School $3,186.17
Martin High School $3,186.17
Sam Houston High School $3,186.17
Seguin High School $3,186.17

TA - $29,525.88
Annex I & II $27,684.38
Annex V (Enterprise Cntr) $227.50
Educational Enrichment Center $1,614.00

TA - Adult Literacy $4,120.00
Educational Enrichment Center $4,120.00

TA - C&T FourthRequest $6,530.00
Arlington High School $1,614.00
Bowie High School $1,688.00
Sam Houston High School $1,614.00
Seguin High School $1,614.00

TA - C&T Second Request $3,376.00
Arlington High School $3,376.00

TA - C&T Third Request $6,456.00
Arlington High School $1,614.00
Lamar High School $1,614.00
Sam Houston High School $3,228.00

TA - Dyslexia $676.00
Annex I & II $676.00

TA - Expansion14-15 $13,030.00
Annex I & II $2,334.00
Lamar High School $4,166.00
Martin High School $1,688.00
Sam Houston High School $4,842.00

TA - ROTC Relocation $56.79
Ferguson Center $56.79

TA - STEM $8,670.10
Martin High School $8,670.10

TA - TCC Early College $7,082.40
Arlington Collegiate High School $7,082.40

TA - Technology Access $7,915.00
Admin. Bldg - J W Counts $155.00
Annex I & II $7,760.00

640.11.6399.20.838.I2.0.00 $12,860,225.68
CTI - TI GRANT 2014-2015 $764,634.60

Anderson Elementary $8,630.00
Ashworth Elementary $25,098.00
Bailey Jr High $22,589.90
Barnett Jr High $9,870.00
Berry Elementary $16,020.00
Blanton Elementary $33,375.00
Boles Jr High $11,834.00
Butler Elementary $25,098.00
Dunn Elementary $7,567.00
Farrell Elementary $25,752.80
Fitzgerald Elementary $93,461.00
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Foster Elementary $21,324.00
Gunn Jr High $11,834.00
Johns Elementary $66,750.00
Key Elementary $2,792.00
Martin High School $68,352.00
Moore Elementary $42,291.90
Ousley Jr High $11,834.00
Pearcy Elementary $84,806.00
Pope Elementary $12,780.00
Remynse Elementary $23,229.00
Sam Houston High School $8,010.00
Shackelford Jr High $2,425.00
Webb Elementary $16,554.00
West Elementary $40,037.00
Wood Elementary $17,088.00
Young Jr High $55,232.00

CTI - TI Grant 2015-2016 $698.81
Beckham Elementary $698.81

CTS - $103,233.95
Annex I & II $103,233.95

CTS - AV Project $6,624,039.83
Admin. Bldg - J W Counts $848.89
Amos Elementary $132,297.25
Anderson Elementary $195,761.00
Annex I & II $1,560.00
Arlington High School $544,965.05
Atherton Elementary $75,526.30
Bebensee Elementary $89,770.22
Beckham Elementary $231,467.19
Boles Jr High $52,079.04
Bryant Elementary $70,846.30
Burgin Elementary $71,143.26
Butler Elementary $212,910.36
Ferguson Center $181,048.43
Goodman Elementary $10,949.72
Knox Elementary $269,113.41
Lamar High School $327,849.20
Little Elementary $412,305.60
Morton Elementary $311,401.86
Nichols Jr High $65,512.92
Ousley Jr High $226,505.50
Patrick Elementary $117,863.71
Pearcy Elementary $232,397.36
Pope Elementary $220,306.00
Professional Development Center $13,254.98
Remynse Elementary $82,155.91
Roark Elementary $237,176.32
Sam Houston High School $669,759.85
Seguin High School $320,162.84
Sherrod Elementary $284,638.17
Thornton Elementary $301,229.23
Turning Point Jr High $28,820.34
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Turning Point Secondary School $91,921.65
Williams Elementary $346,810.77
Workman Jr High $193,681.20

CTS - StudentStations $2,151,608.50
Admin. Bldg - J W Counts $1,545.00
Anderson Elementary $50,697.00
Annex I & II $23,800.50
Bailey Jr High $103,167.00
Bebensee Elementary $54,954.00
Blanton Elementary $41,409.00
Corey Academy $14,290.00
Ditto Elementary $46,440.00
Duff Elementary $39,162.00
Dunn Elementary $32,121.00
Ellis Elementary $55,728.00
Ferguson Center $92,820.00
Foster Elementary $45,666.00
Johns Elementary $41,409.00
Little Elementary $50,697.00
Martin High School $365,715.00
Morton Elementary $54,954.00
Sam Houston High School $406,350.00
Seguin High School $191,544.00
Shackelford Jr High $97,435.50
Short Elementary $32,121.00
South Davis Elementary $41,409.00
Starrett Elementary $37,141.50
Thornton Elementary $54,954.00
Webb Elementary $55,728.00
Young Jr High $120,351.00

CTS - TeacherStations $26,632.40
Annex I & II $26,632.40

iSupport $6,594.30
Annex I & II $6,594.30

REP - $102,834.54
Annex I & II $89,595.05
Arlington High School $3,269.00
Carter Jr High $3,054.75
Crow Elementary $324.80
Food Service $921.82
Kooken Educational Center $1,138.98
Plant Maint. & Operation - Gen $778.10
Sam Houston High School $927.04
(blank) $2,825.00

REP - C&T 2015 $203,455.91
Arlington High School $20,906.06
Bowie High School $54,198.60
Ferguson Center $11,408.10
Martin High School $34,224.30
Sam Houston High School $54,198.60
Seguin High School $28,520.25

REP - C&T Bond 2014 $132,165.66
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Bowie High School $60,075.30
Lamar High School $62,077.81
Sam Houston High School $10,012.55

REP - PublicInfo $5,355.00
Admin. Bldg - J W Counts $5,355.00

REP - TeacherStations $1,179,125.37
Anderson Elementary $36,977.60
Annex I & II $115,185.13
Atherton Elementary $36,910.36
Barnett Jr High $46,606.70
Beckham Elementary $31,293.07
Bryant Elementary $34,622.12
Butler Elementary $38,799.19
Knox Elementary $33,616.00
Lamar High School $165,123.73
Little Elementary $32,943.68
Morton Elementary $39,948.60
Pearcy Elementary $26,892.80
Pope Elementary $29,295.64
Remynse Elementary $30,926.72
Roark Elementary $27,565.12
Sam Houston High School $170,115.88
Seguin High School $71,576.57
Sherrod Elementary $38,947.48
Swift Elementary $33,956.31
Williams Elementary $39,948.60
Wimbish Elementary $32,624.69
Workman Jr High $65,249.38

REP - TSDStock $258,711.71
Annex I & II $244,245.87
Arlington High School $565.00
Crow Elementary $324.80
Kooken Educational Center $569.49
Lamar High School $7,350.00
Pearcy Elementary $2,601.55
Plant Maint. & Operation - Gen $2,490.00
(blank) $565.00

REP -AdminReplacement $2,704.05
Annex I & II $2,704.05

SICC - ArtBond2015 $88,608.00
Adams Elementary $1,704.00
Amos Elementary $1,704.00
Anderson Elementary $1,704.00
Ashworth Elementary $1,704.00
Atherton Elementary $1,704.00
Bebensee Elementary $1,704.00
Beckham Elementary $1,704.00
Berry Elementary $1,704.00
Blanton Elementary $1,704.00
Bryant Elementary $1,704.00
Burgin Elementary $1,704.00
Butler Elementary $1,704.00
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Corey Academy $1,704.00
Crouch Elementary $1,704.00
Crow Elementary $1,704.00
Ditto Elementary $1,704.00
Duff Elementary $1,704.00
Dunn Elementary $1,704.00
Ellis Elementary $1,704.00
Farrell Elementary $1,704.00
Fitzgerald Elementary $1,704.00
Foster Elementary $1,704.00
Goodman Elementary $1,704.00
Hale Elementary $1,704.00
Hill Elementary $1,704.00
Johns Elementary $1,704.00
Key Elementary $1,704.00
Knox Elementary $1,704.00
Larson Elementary $1,704.00
Little Elementary $1,704.00
Miller Elementary $1,704.00
Moore Elementary $1,704.00
Morton Elementary $1,704.00
Pearcy Elementary $1,704.00
Pope Elementary $1,704.00
Rankin Elementary $1,704.00
Remynse Elementary $1,704.00
Roark Elementary $1,704.00
Sherrod Elementary $1,704.00
Short Elementary $1,704.00
South Davis Elementary $1,704.00
Speer Elementary $1,704.00
Starrett Elementary $1,704.00
Swift Elementary $1,704.00
Thornton Elementary $3,408.00
Webb Elementary $1,704.00
West Elementary $1,704.00
Williams Elementary $1,704.00
Wimbish Elementary $1,704.00
Wood Elementary $1,704.00
(blank) $1,704.00

SICC - AthleticsBond2015 $104,213.02
Arlington High School $12,509.00
Bailey Jr High $2,388.00
Barnett Jr High $2,388.00
Boles Jr High $2,388.00
Bowie High School $13,329.51
Carter Jr High $2,388.00
Ferguson Center $2,388.00
Gunn Jr High $2,388.00
Hutcheson Jr High $2,388.00
Lamar High School $11,940.00
Martin High School $12,509.00
Nichols Jr High $2,388.00
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Ousley Jr High $2,388.00
Sam Houston High School $11,940.00
Seguin High School $13,329.51
Shackelford Jr High $2,388.00
Workman Jr High $2,388.00
Young Jr High $2,388.00

SICC - ElemLibrCart $191,554.50
Amos Elementary $5,805.00
Atherton Elementary $5,805.00
Bebensee Elementary $5,805.00
Beckham Elementary $5,805.00
Blanton Elementary $5,805.00
Bryant Elementary $5,805.00
Burgin Elementary $5,805.00
Corey Academy $5,805.00
Crouch Elementary $5,805.00
Crow Elementary $5,805.00
Ditto Elementary $5,805.00
Duff Elementary $5,805.00
Dunn Elementary $5,805.00
Farrell Elementary $5,805.00
Foster Elementary $5,805.00
Johns Elementary $5,805.00
Larson Elementary $5,805.00
Little Elementary $5,805.00
Morton Elementary $5,805.00
Pearcy Elementary $5,794.50
Pope Elementary $5,805.00
Rankin Elementary $5,805.00
Remynse Elementary $5,805.00
Roark Elementary $5,805.00
Sherrod Elementary $5,805.00
Short Elementary $5,805.00
South Davis Elementary $5,805.00
Speer Elementary $5,805.00
Swift Elementary $5,805.00
Webb Elementary $5,805.00
Williams Elementary $5,805.00
Wimbish Elementary $5,805.00
(blank) $5,805.00

SICC - JournalismBond2015 $62,940.00
Arlington High School $10,490.00
Bowie High School $10,490.00
Lamar High School $10,490.00
Martin High School $10,490.00
Sam Houston High School $10,490.00
Seguin High School $10,490.00

TA - $301,914.77
Annex I & II $301,914.77

TA - Adult Literacy $28,700.00
Educational Enrichment Center $28,700.00

TA - C&T FourthRequest $41,023.05
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Arlington High School $7,682.85
Bowie High School $20,169.60
Sam Houston High School $6,585.30
Seguin High School $6,585.30

TA - C&T Second Request $40,339.20
Arlington High School $40,339.20

TA - C&T Third Request $26,341.20
Arlington High School $6,585.30
Lamar High School $6,585.30
Sam Houston High School $13,170.60

TA - Dyslexia $14,794.00
Annex I & II $14,794.00

TA - Expansion14-15 $81,286.30
Annex I & II $625.90
Lamar High School $34,149.60
Martin High School $26,754.90
Sam Houston High School $19,755.90

TA - ROTC Relocation $8,418.46
Ferguson Center $8,418.46

TA - SpecialEdBond2015 $16,851.17
Annex III $16,851.17

TA - STEM $100,915.50
Martin High School $100,915.50

TA - TCC Early College $80,732.40
Arlington Collegiate High School $80,732.40

TA - Technology Access $24,444.38
Admin. Bldg - J W Counts $3,360.70
Annex I & II $18,501.48
Plant Maint. & Operation - Gen $565.00
Roark Elementary $1,008.60
Swift Elementary $1,008.60

(blank) $85,355.10
Martin High School $85,355.10

640.51.6249.00.838.I2.0.00 $64,032.32
CTS - AV Project $10,859.82

Annex I & II $10,859.82
REP - $51,922.50

Annex I & II $51,922.50
TA - Technology Access $1,250.00

Annex I & II $1,250.00
640.53.6249.00.838.I2.0.00 $134,431.32

CTS - $1,000.00
Annex I & II $1,000.00

CTS - AV Project $34,327.87
Annex I & II $31,713.07
Dunn Elementary $1,968.63
Knox Elementary $646.17

CTS - StudentStations $38,246.00
Annex I & II $14,481.00
Bowie High School $18,525.00
Bryant Elementary $2,040.00
Ferguson Center $1,425.00
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Roark Elementary $1,775.00
TA - $60,857.45

Annex I & II $60,857.45
641.11.6399.01.838.I2.0.00 $1,528,516.79

CTI - TI Grant 2015-2016 $210,174.89
Anderson Elementary $1,429.00
Annex I & II $31,878.80
Arlington High School $1,624.94
Ashworth Elementary $7,540.88
Atherton Elementary $16,196.16
Bailey Jr High $6,309.80
Beckham Elementary $5,827.16
Boles Jr High $9,071.37
Bryant Elementary $14,443.75
Butler Elementary $10,767.67
Carter Jr High $1,340.00
Crouch Elementary $1,429.00
Duff Elementary $5,360.00
Ferguson Center $3,160.20
Fitzgerald Elementary $11,246.00
Gunn Jr High $5,904.00
Hilldale Annex Bldg $3,987.40
Knox Elementary $8,894.82
Moore Elementary $11,445.74
Morton Elementary $1,529.96
Nichols Jr High $6,700.00
Pearcy Elementary $5,360.00
Remynse Elementary $3,171.90
Roark Elementary $1,434.98
Seguin High School $16,907.36
Swift Elementary $3,185.96
Thornton Elementary $1,429.00
Turning Point Jr High $1,340.00
West Elementary $1,340.00
Young Jr High $9,919.04

CTS - $9,092.45
Annex I & II $9,092.45

CTS - AV Project $100,671.74
Arlington High School $15,260.18
Atherton Elementary $11,481.42
Bebensee Elementary $25,618.72
Bryant Elementary $910.24
Burgin Elementary $15,649.09
Butler Elementary $3,969.00
Hale Elementary $259.18
McNutt Elementary $4,399.21
Nichols Jr High $1,821.16
Patrick Elementary $455.29
Roark Elementary $2,634.29
Sam Houston High School $6,277.12
Sherrod Elementary $455.29
Wood Elementary $11,481.55
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CTS - StudentStations $674,484.57
Amos Elementary $11,742.34
Annex I & II $7,944.00
Arlington High School $87,809.70
Atherton Elementary $12,990.00
Bailey Jr High $31.55
Burgin Elementary $13,041.34
Butler Elementary $27,782.20
Corey Academy $189.30
Crouch Elementary $17,405.28
Ditto Elementary $12,910.56
Duff Elementary $25,951.90
Ferguson Center $1,514.40
Fitzgerald Elementary $11,603.52
Gunn Jr High $19,347.90
Hale Elementary $12,662.74
Hill Elementary $13,041.34
Key Elementary $10,140.46
Knox Elementary $13,041.34
Kooken Educational Center $10,392.00
Lamar High School $85,211.70
Little Elementary $13,878.56
Miller Elementary $15,967.46
Moore Elementary $15,942.22
Nichols Jr High $32,742.60
Ousley Jr High $29,766.00
Pearcy Elementary $8,702.64
Pope Elementary $11,603.52
Rankin Elementary $15,942.22
Remynse Elementary $13,041.34
Sam Houston High School $2,069.68
Sherrod Elementary $776.13
Speer Elementary $14,504.40
Swift Elementary $11,603.52
Thornton Elementary $17,752.02
Turning Point Secondary School $1,488.30
West Elementary $30,793.16
Wimbish Elementary $11,603.52
Wood Elementary $220.85
Young Jr High $31,332.86

CTS - TeacherStations $2,110.00
Annex I & II $2,110.00

ElemLibrCart $24,681.00
Adams Elementary $1,299.00
Anderson Elementary $1,299.00
Ashworth Elementary $1,299.00
Berry Elementary $1,299.00
Butler Elementary $1,299.00
Ellis Elementary $1,299.00
Fitzgerald Elementary $1,299.00
Goodman Elementary $1,299.00
Hale Elementary $1,299.00
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Hill Elementary $1,299.00
Key Elementary $1,299.00
Knox Elementary $1,299.00
Kooken Educational Center $1,299.00
Miller Elementary $1,299.00
Moore Elementary $1,299.00
Starrett Elementary $1,299.00
Thornton Elementary $1,299.00
West Elementary $1,299.00
Wood Elementary $1,299.00

INFRA - DigitalSignage 2015-2016 $13,579.10
Annex I & II $13,579.10

McNutt $2,448.05
McNutt Elementary $2,448.05

Printer MDM $2,515.00
Patrick Elementary $2,515.00

REP - $300.00
Annex I & II $300.00

REP - C&T 2015 $10,075.00
Bowie High School $4,650.00
Ferguson Center $1,550.00
Seguin High School $3,875.00

REP - Printer Standard $38,403.00
Anderson Elementary $12,443.00
Blanton Elementary $12,980.00
Patrick Elementary $12,980.00

REP - TeacherStations $360,824.87
Annex I & II $34,980.00
Arlington High School $29,919.67
Bebensee Elementary $11,687.00
Blanton Elementary $9,613.50
Boles Jr High $10,367.50
Bowie High School $36,569.00
Bryant Elementary $9,802.00
Burgin Elementary $4,084.00
Butler Elementary $3,160.50
Corey Academy $9,425.00
Farrell Elementary $10,556.00
Goodman Elementary $7,728.50
Gunn Jr High $8,294.00
Jones Academy $8,525.44
Key Elementary $7,728.50
Lamar High School $38,265.50
Nichols Jr High $14,137.50
Ousley Jr High $11,121.50
Rankin Elementary $9,613.50
Sherrod Elementary $10,367.50
Thornton Elementary $10,367.50
Turning Point Jr High $5,843.50
West Elementary $10,081.75
Wood Elementary $9,048.00
Workman Jr High $25,547.01
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Young Jr High $13,991.00
REP - TSDStock $16,285.00

Annex I & II $16,285.00
REP -AdminReplacement $14,137.50

Annex V (Enterprise Cntr) $14,137.50
TA - $34,076.87

Admin. Bldg - J W Counts $586.00
Annex I & II $20,000.00
Annex V (Enterprise Cntr) $1,299.00
Arlington Collegiate High School $5,875.00
Martin High School $5,875.00
Warehouse Dock $441.87

TA - BioMedLab $1,324.00
Martin High School $1,324.00

TA - TechApps $9,952.20
Arlington High School $1,658.70
Bowie High School $1,658.70
Lamar High School $1,658.70
Martin High School $1,658.70
Sam Houston High School $1,658.70
Seguin High School $1,658.70

TA - Technology Access $3,381.55
Annex I & II $3,381.55

641.11.6399.20.838.I2.0.00 $13,159,688.20
CTI - TI Grant 2015-2016 $596,777.87

Anderson Elementary $10,290.00
Arlington Collegiate High School $1,446.00
Arlington High School $5,805.00
Ashworth Elementary $31,488.30
Atherton Elementary $32,303.69
Bailey Jr High $23,220.00
Beckham Elementary $11,426.75
Boles Jr High $38,184.21
Bryant Elementary $60,393.00
Butler Elementary $10,801.93
Carter Jr High $5,954.70
Crouch Elementary $9,635.81
Duff Elementary $26,312.00
Ferguson Center $16,330.15
Fitzgerald Elementary $48,177.80
Hilldale Annex Bldg $33,282.00
Knox Elementary $37,147.00
Moore Elementary $46,750.00
Morton Elementary $8,001.00
Nichols Jr High $32,890.00
Pearcy Elementary $17,028.00
Roark Elementary $5,892.50
Seguin High School $21,479.22
Swift Elementary $4,644.00
Thornton Elementary $10,955.81
Turning Point Jr High $8,970.00
West Elementary $7,774.00
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Young Jr High $30,195.00
CTS - AV Project $7,584,786.45

Admin. Bldg - J W Counts $3,727.57
Amos Elementary $115,638.42
Anderson Elementary $5,349.30
Annex I & II $6,488.30
Arlington High School $75,989.02
Ashworth Elementary $64,366.48
Atherton Elementary $187,836.64
Bebensee Elementary $221,122.38
Beckham Elementary $3,789.30
Berry Elementary $57,246.46
Blanton Elementary $252,026.50
Boles Jr High $140,541.15
Bowie High School $1,248,743.49
Bryant Elementary $178,536.61
Burgin Elementary $165,630.26
Butler Elementary $3,789.30
Corey Academy $90,313.52
Crouch Elementary $64,852.90
Crow Elementary $45,765.50
Ditto Elementary $56,100.22
Duff Elementary $52,885.02
Dunn Elementary $266,412.03
Farrell Elementary $267,637.80
Ferguson Center $3,822.11
Foster Elementary $53,857.86
Goodman Elementary $231,522.09
Gunn Jr High $175,773.12
Hale Elementary $257,968.49
Hill Elementary $236,553.09
Johns Elementary $59,315.42
Jones Academy $67,260.37
Key Elementary $208,698.28
Lamar High School $43,795.86
Larson Elementary $60,397.48
Little Road Annex $2,800.00
Martin High School $787,305.76
McNutt Elementary $93,544.44
Miller Elementary $70,230.04
Moore Elementary $74,897.92
Morton Elementary $1,894.56
Nichols Jr High $212,919.44
Ousley Jr High $6,157.50
Peach Elementary $115,284.44
Pope Elementary $3,452.88
Professional Development Center $2,711.21
Rankin Elementary $298,938.62
Sam Houston High School $79,294.46
Seguin High School $33,549.41
Shackelford Jr High $61,796.60
Sherrod Elementary $5,921.61
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Thornton Elementary $6,496.04
Turning Point Jr High $81,344.63
Turning Point Secondary School $2,052.50
Webb Elementary $70,020.26
Wimbish Elementary $284,303.69
Wood Elementary $261,039.11
Workman Jr High $55,078.99

CTS - StudentStations $2,559,930.10
Amos Elementary $35,136.00
Arlington High School $323,910.00
Atherton Elementary $43,920.00
Bowie High School $356,850.00
Bryant Elementary $35,136.00
Burgin Elementary $39,162.00
Butler Elementary $89,432.00
Crouch Elementary $52,704.00
Ditto Elementary $52,624.00
Duff Elementary $52,624.00
Ferguson Center $27,450.00
Fitzgerald Elementary $35,136.00
Gunn Jr High $71,370.00
Hale Elementary $39,162.00
Hill Elementary $39,162.00
Key Elementary $30,378.00
Knox Elementary $39,162.00
Kooken Educational Center $34,464.10
Lamar High School $312,930.00
Little Elementary $52,624.00
Miller Elementary $48,678.00
Moore Elementary $47,946.00
Nichols Jr High $120,780.00
Ousley Jr High $109,800.00
Pearcy Elementary $26,352.00
Pope Elementary $35,136.00
Rankin Elementary $47,946.00
Remynse Elementary $39,162.00
Roark Elementary $30,378.00
Speer Elementary $43,920.00
Swift Elementary $35,136.00
Thornton Elementary $72,358.00
Turning Point Secondary School $5,490.00
West Elementary $98,376.00
Wimbish Elementary $35,136.00

ElemLibrCart $85,215.00
Adams Elementary $4,485.00
Anderson Elementary $4,485.00
Ashworth Elementary $4,485.00
Berry Elementary $4,485.00
Butler Elementary $4,485.00
Ellis Elementary $4,485.00
Fitzgerald Elementary $4,485.00
Goodman Elementary $4,485.00
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Hale Elementary $4,485.00
Hill Elementary $4,485.00
Key Elementary $4,485.00
Knox Elementary $4,485.00
Kooken Educational Center $4,485.00
Miller Elementary $4,485.00
Moore Elementary $4,485.00
Starrett Elementary $4,485.00
Thornton Elementary $4,485.00
West Elementary $4,485.00
Wood Elementary $4,485.00

INFRA - DigitalSignage 2015-2016 $40,988.60
Carter Jr High $5,050.38
Corey Academy $30,887.84
Sherrod Elementary $5,050.38

Printer MDM $20,386.00
Patrick Elementary $20,386.00

REP - $69,861.08
Bryant Elementary $1,195.54
Hill Elementary $1,195.54
Sam Houston High School $17,370.00
Workman Jr High $50,100.00

REP - Journalism $223,040.00
Arlington High School $34,850.00
Bowie High School $25,092.00
Lamar High School $34,850.00
Martin High School $54,366.00
Sam Houston High School $32,062.00
Seguin High School $41,820.00

REP - Printer Standard $76,025.00
Anderson Elementary $30,032.19
Arlington High School $3,428.63
Blanton Elementary $25,421.03
Bowie High School $3,428.63
Lamar High School $3,428.63
Martin High School $3,428.63
Sam Houston High School $3,428.63
Seguin High School $3,428.63

REP - TeacherStations $1,181,237.79
Annex I & II $28,629.83
Arlington High School $121,181.98
Bebensee Elementary $48,604.13
Blanton Elementary $35,828.74
Boles Jr High $43,443.46
Bowie High School $165,790.68
Burgin Elementary $40,672.17
Corey Academy $33,831.31
Farrell Elementary $45,940.89
Goodman Elementary $35,403.12
Gunn Jr High $34,703.74
Jones Academy $27,819.44
Key Elementary $28,379.83
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Lamar High School $2,997.00
Martin High School $205,432.42
Nichols Jr High $53,930.61
Rankin Elementary $33,956.31
Thornton Elementary $42,236.84
Turning Point Jr High $23,178.35
West Elementary $32,245.26
Wood Elementary $33,165.50
Workman Jr High $11,388.60
Young Jr High $52,477.58

REP - TechApps15-16 $257,425.56
Arlington High School $33,530.22
Bowie High School $34,611.84
Lamar High School $34,611.84
Martin High School $69,764.49
Sam Houston High School $49,754.52
Seguin High School $35,152.65

REP - TSDStock $109,309.00
Annex I & II $101,236.00
Annex V (Enterprise Cntr) $5,070.00
Hale Elementary $299.00
Pope Elementary $2,704.00

REP -AdminReplacement $88,461.06
Annex I & II $36,448.83
Annex III $1,081.62
Annex V (Enterprise Cntr) $41,196.03
Hilldale Annex Bldg $540.81
Transportation $9,193.77

TA - $175,470.33
Admin. Bldg - J W Counts $2,561.33
Arlington Collegiate High School $84,375.00
Ashworth Elementary $272.00
Martin High School $84,375.00
Warehouse Dock $3,887.00

TA - BioMedLab $18,967.80
Martin High School $18,967.80

TA - CadLab $46,924.80
Martin High School $46,924.80

TA - TechApps $24,881.76
Arlington High School $4,193.70
Bowie High School $4,193.70
Lamar High School $4,193.70
Martin High School $4,193.70
Sam Houston High School $4,193.70
Seguin High School $3,913.26

641.11.6639.00.838.I2.0.00 $5,599.00
CTI - TI Grant 2015-2016 $5,599.00

Moore Elementary $5,599.00
641.116399.01.838.I2.0.00 $1,145.70

CTI - TI Grant 2015-2016 $1,145.70
Ashworth Elementary $1,145.70

641.53.6249.00.838.I2.0.00 $288,716.95
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AV System Project $27,405.06
Annex I & II $27,405.06

CTS - AV Project $151,211.89
Annex I & II $146,648.51
Arlington High School $501.05
Atherton Elementary $621.96
Bebensee Elementary $1,165.79
Little Elementary $1,282.24
Morton Elementary $661.56
Remynse Elementary $330.78
Workman Jr High $0.00

CTS - StudentStations $108,615.00
Amos Elementary $2,040.00
Annex I & II $25,615.00
Atherton Elementary $2,550.00
Burgin Elementary $2,285.00
Butler Elementary $3,995.00
Crouch Elementary $3,060.00
Ditto Elementary $1,080.00
Duff Elementary $3,365.00
Fitzgerald Elementary $2,040.00
Gunn Jr High $3,705.00
Hale Elementary $2,285.00
Knox Elementary $2,285.00
Kooken Educational Center $675.00
Lamar High School $16,245.00
McNutt Elementary $1,430.00
Miller Elementary $2,815.00
Moore Elementary $2,795.00
Nichols Jr High $6,270.00
Ousley Jr High $5,700.00
Peach Elementary $1,430.00
Pearcy Elementary $1,530.00
Rankin Elementary $2,795.00
Remynse Elementary $2,285.00
Swift Elementary $2,040.00
Thornton Elementary $1,485.00
West Elementary $4,775.00
Wimbish Elementary $2,040.00

CTS - TeacherStations $1,215.00
Annex I & II $1,215.00

REP - $270.00
Educational Enrichment Center $270.00

642.11.6399.01.838.I2.0.00 $1,474,489.47
CTS - $53,830.00

Annex I & II $53,830.00
CTS - AV Project $86,994.89

Arlington High School $3,365.59
Bowie High School $5,933.57
Jones Academy $37,578.04
Key Elementary $3,222.74
Lamar High School $5,600.41
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Martin High School $17,617.59
McNutt Elementary $455.29
Peach Elementary $4,236.90
Rankin Elementary $1,758.78
Sam Houston High School $2,254.04
Seguin High School $2,254.04
Sherrod Elementary $1,962.03
Wimbish Elementary $235.29
Workman Jr High $520.58

CTS - StudentStationPK $142,482.32
Amos Elementary $3,956.12
Anderson Elementary $5,934.18
Atherton Elementary $3,956.12
Bebensee Elementary $5,934.18
Beckham Elementary $1,978.06
Berry Elementary $5,934.18
Blanton Elementary $3,956.12
Bryant Elementary $3,956.12
Burgin Elementary $3,956.12
Crouch Elementary $3,956.12
Dunn Elementary $1,978.06
Ellis Elementary $3,956.12
Farrell Elementary $3,956.12
Fitzgerald Elementary $3,956.12
Foster Elementary $3,956.12
Goodman Elementary $3,956.12
Hale Elementary $3,956.12
Johns Elementary $5,934.18
Knox Elementary $1,978.06
Larson Elementary $1,978.06
Miller Elementary $1,978.06
Moore Elementary $1,978.06
Morton Elementary $5,934.18
Pearcy Elementary $1,978.06
Pope Elementary $1,978.06
Rankin Elementary $3,956.12
Remynse Elementary $1,978.06
Roark Elementary $3,956.12
Sherrod Elementary $5,934.18
Short Elementary $3,956.12
South Davis Elementary $4,018.12
Speer Elementary $3,956.12
Starrett Elementary $3,956.12
Swift Elementary $3,956.12
Webb Elementary $3,956.12
Williams Elementary $3,956.12
Wimbish Elementary $3,956.12
Wood Elementary $1,978.06

CTS - StudentStations $354,846.54
Annex I & II $15,000.00
Ashworth Elementary $10,426.68
Barnett Jr High $27,601.20
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Beckham Elementary $11,932.16
Berry Elementary $15,137.28
Boles Jr High $24,534.40
Carter Jr High $44,468.60
Corey Academy $7,892.64
Crow Elementary $11,932.16
Dunn Elementary $14,026.50
Farrell Elementary $14,915.20
Goodman Elementary $13,409.72
Jones Academy $22,711.52
Larson Elementary $14,915.20
McNutt Elementary $936.60
Sherrod Elementary $13,409.72
Short Elementary $6,620.00
Wood Elementary $15,973.96
Workman Jr High $69,003.00

CTS - TeacherStations $2,400.00
Annex I & II $2,400.00

INFRA - DigitalSignage 2015-2016 $5,050.38
Corey Academy $5,050.38

MHS STEM $8,660.25
Martin High School $8,660.25

REP - $4,825.54
Educational Enrichment Center $2,161.60
Lamar High School $2,663.94

REP - Printer Standard $5,166.00
McNutt Elementary $5,166.00

REP - TeacherStations $301,500.05
Amos Elementary $8,435.75
Annex I & II $12,180.00
Ashworth Elementary $9,876.00
Bailey Jr High $11,933.50
Barnett Jr High $11,581.50
Beckham Elementary $617.25
Berry Elementary $11,933.50
Blanton Elementary $1,028.75
Carter Jr High $16,254.25
Crouch Elementary $12,139.25
Crow Elementary $8,847.25
Duff Elementary $9,258.75
Dunn Elementary $10,287.50
Ellis Elementary $13,373.75
Fitzgerald Elementary $9,670.25
Foster Elementary $8,847.25
Hale Elementary $9,258.75
Hill Elementary $7,612.75
Johns Elementary $10,904.75
Kooken Educational Center $4,115.00
Larson Elementary $11,110.50
Miller Elementary $12,550.75
Moore Elementary $12,139.25
Seguin High School $3,909.25
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Shackelford Jr High $11,727.75
Short Elementary $10,287.50
South Davis Elementary $10,287.50
Speer Elementary $11,110.50
Starrett Elementary $10,757.05
Swift Elementary $5,267.50
Webb Elementary $14,196.75

REP - TSDParts $17,228.25
Annex I & II $17,228.25

REP - TSDStock $20,749.25
Annex I & II $20,481.59
Seguin High School $267.66

SICC - MathCalc $307,809.00
Annex I & II $1,338.30
Arlington High School $8,029.80
Bailey Jr High $44,163.90
Barnett Jr High $36,134.10
Boles Jr High $33,457.50
Bowie High School $4,014.90
Carter Jr High $57,546.90
Ferguson Center $2,676.60
Gunn Jr High $2,676.60
Lamar High School $17,397.90
Nichols Jr High $28,104.30
Ousley Jr High $33,457.50
Sam Houston High School $4,014.90
Seguin High School $12,044.70
Shackelford Jr High $5,353.20
Workman Jr High $2,676.60
Young Jr High $14,721.30

TI Grant 2016-2017 $148,207.45
Annex I & II $26,215.60
Bailey Jr High $21,412.80
Beckham Elementary $9,268.00
Berry Elementary $1,324.00
Boles Jr High $3,972.00
Bowie High School $4,638.29
Butler Elementary $2,648.00
Carter Jr High $987.52
Corey Academy $1,324.00
Duff Elementary $5,296.00
Farrell Elementary $1,324.00
Fitzgerald Elementary $2,648.00
Hill Elementary $1,324.00
Jones Academy $3,972.00
Larson Elementary $1,635.36
Little Elementary $3,128.72
McNutt Elementary $2,882.73
Miller Elementary $10,649.74
Moore Elementary $6,974.94
Morton Elementary $2,379.94
Peach Elementary $2,648.00
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Pearcy Elementary $1,324.00
Sam Houston High School $2,324.44
Swift Elementary $1,324.00
West Elementary $4,000.00
Wimbish Elementary $1,324.00
Wood Elementary $4,941.94
Workman Jr High $9,268.00
Young Jr High $7,047.43

(blank) $14,739.55
Annex I & II $4,625.00
Arlington Collegiate High School $6,928.20
Larson Elementary $3,186.35

642.11.6399.20.838.I2.0.00 $5,334,538.56
CTS - AV Project $1,849,640.94

Annex I & II $2,953.92
Ashworth Elementary $184,018.79
Blanton Elementary $7,847.16
Bryant Elementary $4,377.26
Butler Elementary $7,073.03
Corey Academy $30,962.11
Crouch Elementary $191,595.25
Crow Elementary $4,175.79
Duff Elementary $154,730.04
Ferguson Center $4,781.64
Foster Elementary $161,956.57
Goodman Elementary $3,637.27
Hale Elementary $3,732.21
Johns Elementary $178,556.34
Jones Academy $10,069.36
Lamar High School $4,560.60
Larson Elementary $199,960.89
Little Elementary $1,970.45
Martin High School $8,022.88
McNutt Elementary $29,128.86
Miller Elementary $211,062.48
Peach Elementary $31,314.93
Sam Houston High School $15,022.16
Shackelford Jr High $170,120.64
Sherrod Elementary $3,284.01
Speer Elementary $175,528.81
Turning Point Jr High $2,052.50
Wimbish Elementary $4,063.57
Workman Jr High $43,081.42

CTS - AV Project
 $25,757.54
Farrell Elementary $11,524.21
Johns Elementary $14,233.33

CTS - StudentStationPK $410,256.00
Amos Elementary $11,396.00
Anderson Elementary $17,094.00
Atherton Elementary $11,396.00
Bebensee Elementary $17,094.00
Beckham Elementary $5,698.00
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Berry Elementary $17,094.00
Blanton Elementary $11,396.00
Bryant Elementary $11,396.00
Burgin Elementary $11,396.00
Crouch Elementary $11,396.00
Dunn Elementary $5,698.00
Ellis Elementary $11,396.00
Farrell Elementary $11,396.00
Fitzgerald Elementary $11,396.00
Foster Elementary $11,396.00
Goodman Elementary $11,396.00
Hale Elementary $11,396.00
Johns Elementary $17,094.00
Knox Elementary $5,698.00
Larson Elementary $5,698.00
Miller Elementary $5,698.00
Moore Elementary $5,698.00
Morton Elementary $17,094.00
Pearcy Elementary $5,698.00
Pope Elementary $5,698.00
Rankin Elementary $11,396.00
Remynse Elementary $5,698.00
Roark Elementary $11,396.00
Sherrod Elementary $17,094.00
Short Elementary $11,396.00
South Davis Elementary $11,396.00
Speer Elementary $11,396.00
Starrett Elementary $11,396.00
Swift Elementary $11,396.00
Webb Elementary $11,396.00
Williams Elementary $11,396.00
Wimbish Elementary $11,396.00
Wood Elementary $5,698.00

CTS - StudentStations $1,144,800.00
Ashworth Elementary $28,552.00
Barnett Jr High $92,880.00
Beckham Elementary $33,024.00
Berry Elementary $40,592.00
Boles Jr High $82,560.00
Carter Jr High $149,640.00
Corey Academy $105,486.00
Crow Elementary $33,024.00
Dunn Elementary $75,800.00
Farrell Elementary $41,280.00
Goodman Elementary $36,808.00
Jones Academy $69,802.00
Larson Elementary $41,280.00
Sherrod Elementary $36,808.00
Wood Elementary $45,064.00
Workman Jr High $232,200.00

INFRA - DigitalSignage 2015-2016 $19,876.93
Jones Academy $9,927.29
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McNutt Elementary $4,876.91
Peach Elementary $5,072.73

REP - $73,569.20
Annex I & II $7,333.00
Educational Enrichment Center $11,644.00
Gunn Jr High $3,477.26
Lamar High School $44,209.05
Sam Houston High School $3,428.63
Workman Jr High $3,477.26

REP - Lab $8,460.00
Educational Enrichment Center $8,460.00

REP - Printer Standard $5,544.84
Barnett Jr High $2,772.42
Rankin Elementary $2,772.42

REP - TeacherStations $1,038,003.98
A Time to Love Learning Center $632.26
Allstars Learning Center $632.26
Ameen People Montessori $632.26
Amos Elementary $33,517.22
Arlington II Child Care Associates $632.26
Ashworth Elementary $35,239.52
Bailey Jr High $48,948.42
Barnett Jr High $15,615.60
Beckham Elementary $9,503.56
Berry Elementary $39,725.86
Blanton Elementary $3,108.04
Carter Jr High $66,174.26
Children's Place $632.26
Childtime $632.26
Crouch Elementary $42,300.90
Crow Elementary $33,182.96
Destiny Academy $1,264.52
Duff Elementary $32,412.48
Dunn Elementary $37,763.78
Ellis Elementary $44,769.42
Fitzgerald Elementary $32,131.48
Foster Elementary $35,239.52
Grace Lutheran $632.26
Hale Elementary $34,953.74
Hill Elementary $28,800.66
Humpty Dumpty $632.26
Inspiring Generations Academy $632.26
Johns Elementary $41,339.34
Kid's Community Preschool & Daycare #1 $632.26
Kid's Community Preschool & Daycare #2 $632.26
Kooken Educational Center $15,225.20
Larson Elementary $39,035.56
Madinah Academy $632.26
Miller Elementary $41,966.64
Moore Elementary $44,364.90
Peach Elementary $1,720.00
Seguin High School $22,543.94
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Shackelford Jr High $45,077.16
Short Elementary $33,793.26
South Davis Elementary $38,691.56
Speer Elementary $41,746.34
Starrett Elementary $36,400.00
Transforming Lives $632.26
Tucker Child Development Center $632.26
Upbringing in a Better Way $632.26
Webb Elementary $51,331.98
YET Center (Salvation Army) $632.26

REP - TSDStock $143,737.10
Annex I & II $140,263.10
Williams Elementary $3,474.00

REP -AdminReplacement $3,176.00
Admin. Bldg - J W Counts $3,176.00

TA - $484.00
Annex V (Enterprise Cntr) $484.00

TA - Technology Access $3,079.95
Admin. Bldg - J W Counts $3,079.95

TI Grant 2016-2017 $523,981.43
Arlington High School $16,292.50
Bailey Jr High $11,637.50
Beckham Elementary $33,906.00
Berry Elementary $10,641.82
Blanton Elementary $9,474.04
Boles Jr High $21,589.50
Bowie High School $10,859.01
Butler Elementary $11,894.00
Carter Jr High $1,295.00
Corey Academy $8,431.95
Duff Elementary $28,954.75
Farrell Elementary $3,108.00
Fitzgerald Elementary $13,727.00
Hill Elementary $6,035.00
Jones Academy $23,310.00
Larson Elementary $6,162.75
Little Elementary $16,238.99
McNutt Elementary $36,047.69
Miller Elementary $55,971.02
Moore Elementary $25,481.68
Morton Elementary $11,417.00
Peach Elementary $22,271.76
Pearcy Elementary $9,693.00
Sam Houston High School $8,562.00
Seguin High School $6,912.00
Speer Elementary $11,818.00
Swift Elementary $3,108.00
West Elementary $1,295.00
Wimbish Elementary $14,220.00
Wood Elementary $19,328.98
Workman Jr High $39,204.00
Young Jr High $25,093.49
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(blank) $84,170.65
Anderson Elementary $3,477.26
Annex I & II $2,600.00
Annex V (Enterprise Cntr) $200.67
Arlington Collegiate High School $68,284.08
Ousley Jr High $4,424.64
Seguin High School $5,184.00

642.11.6399.I2.838.I2.0.00 $3,783.74
CTS - AV Project $3,783.74

Hill Elementary $3,783.74
642.53.6249.00.838.I2.0.00 $108,940.03

CTS - AV Project $4,829.53
Annex I & II $1,150.00
Sam Houston High School $3,679.53

CTS - StudentStationPK $24,192.00
Amos Elementary $672.00
Anderson Elementary $1,008.00
Atherton Elementary $672.00
Bebensee Elementary $1,008.00
Beckham Elementary $336.00
Berry Elementary $1,008.00
Blanton Elementary $672.00
Bryant Elementary $672.00
Burgin Elementary $672.00
Crouch Elementary $672.00
Dunn Elementary $336.00
Ellis Elementary $672.00
Farrell Elementary $672.00
Fitzgerald Elementary $672.00
Foster Elementary $672.00
Goodman Elementary $672.00
Hale Elementary $672.00
Johns Elementary $1,008.00
Knox Elementary $336.00
Larson Elementary $336.00
Miller Elementary $336.00
Moore Elementary $336.00
Morton Elementary $1,008.00
Pearcy Elementary $336.00
Pope Elementary $336.00
Rankin Elementary $672.00
Remynse Elementary $336.00
Roark Elementary $672.00
Sherrod Elementary $1,008.00
Short Elementary $672.00
South Davis Elementary $672.00
Speer Elementary $672.00
Starrett Elementary $672.00
Swift Elementary $672.00
Webb Elementary $672.00
Williams Elementary $672.00
Wimbish Elementary $672.00
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Wood Elementary $336.00
CTS - StudentStations $61,474.00

Ashworth Elementary $1,950.00
Barnett Jr High $5,580.00
Beckham Elementary $2,240.00
Berry Elementary $2,780.00
Boles Jr High $4,960.00
Carter Jr High $8,990.00
Crow Elementary $2,240.00
Dunn Elementary $1,584.00
Farrell Elementary $2,800.00
Goodman Elementary $2,510.00
Jones Academy $3,510.00
Larson Elementary $2,800.00
Sherrod Elementary $2,510.00
Wood Elementary $3,070.00
Workman Jr High $13,950.00

REP - $300.00
Educational Enrichment Center $300.00

TI Grant 2016-2017 $18,026.00
Annex I & II $18,026.00

(blank) $118.50
Annex I & II $118.50

643.11.6399.01.838.I2.0.00 $492,951.81
CTS - AV Project $5,929.33

Bailey Jr High $570.90
Berry Elementary $600.83
Bryant Elementary $2,335.56
Larson Elementary $879.34
Miller Elementary $941.16
Roark Elementary $601.54

CTS - StudentStations $32,488.08
Dunn Elementary $1,378.00
Short Elementary $15,641.48
Williams Elementary $15,468.60

CTS - StudentStations K-2nd. Grade $204,412.32
Anderson Elementary $12,052.64
Bebensee Elementary $12,052.64
Blanton Elementary $12,052.64
Career & Technical Education Center $56,767.48
Ellis Elementary $15,065.80
Foster Elementary $12,052.64
Hill Elementary $10,546.06
Johns Elementary $12,052.64
Key Elementary $10,546.06
Morton Elementary $15,065.80
South Davis Elementary $15,065.80
Starrett Elementary $9,039.48
Webb Elementary $12,052.64

REP - $7,023.00
Arlington High School $1,170.50
Bowie High School $1,170.50
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Lamar High School $1,170.50
Martin High School $1,170.50
Sam Houston High School $1,170.50
Seguin High School $1,170.50

REP - TeacherStations $5,531.76
Wimbish Elementary $5,531.76

REP - TSDParts $15,320.25
Annex I & II $15,042.75
Callaway Bldg (Annex IV) $277.50

REP - TSDStock $10,638.00
Annex I & II $10,638.00

REP -AdminReplacement $9,839.86
Annex I & II $1,069.55
Annex V (Enterprise Cntr) $8,770.31

TI Grant 2017-2018 $132,264.20
Annex I & II $12,679.12
Arlington High School $1,577.98
Bailey Jr High $2,973.40
Beckham Elementary $3,824.57
Boles Jr High $9,867.40
Burgin Elementary $2,202.50
Butler Elementary $2,762.26
Corey Academy $1,355.00
Duff Elementary $11,492.63
Dunn Elementary $1,355.00
Foster Elementary $1,355.00
Gunn Jr High $4,832.44
Hale Elementary $3,190.79
Hill Elementary $2,654.35
Knox Elementary $1,646.77
Little Elementary $1,126.00
Martin High School $1,355.00
McNutt Elementary $1,663.02
Miller Elementary $2,223.59
Morton Elementary $569.95
Ousley Jr High $1,355.00
Peach Elementary $3,694.75
Pearcy Elementary $1,355.00
Seguin High School $5,575.33
Sherrod Elementary $2,235.00
Short Elementary $8,510.42
Starrett Elementary $2,931.42
Thornton Elementary $5,165.67
Webb Elementary $5,552.14
West Elementary $3,860.86
Wood Elementary $10,869.36
Young Jr High $10,452.48

(blank) $69,505.01
Annex I & II $1,649.95
Annex V (Enterprise Cntr) $45,086.40
Arlington Collegiate High School $145.89
Arlington High School $1,021.23
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Bailey Jr High $583.56
Barnett Jr High $583.56
Boles Jr High $437.67
Bowie High School $583.56
Career & Technical Education Center $884.76
Carter Jr High $729.45
Ferguson Center $4,502.67
Gunn Jr High $291.78
Lamar High School $1,167.12
Martin High School $583.56
Nichols Jr High $875.34
Ousley Jr High $583.56
Sam Houston High School $1,458.90
Seguin High School $437.67
Shackelford Jr High $437.67
Turning Point Secondary School $5,564.14
Workman Jr High $1,167.12
Young Jr High $729.45

643.11.6399.20.838.I2.0.00 $6,409,196.16
Ag Center $39.95

Agriculture Center $39.95
AV System Project $37,077.63

Annex V (Enterprise Cntr) $5,771.48
Peach Elementary $26,702.20
Sam Houston High School $4,603.95

CTE Center $7,081.04
Career & Technical Education Center $7,081.04

CTS - AV Project $3,313,752.05
Arlington High School $8,369.40
Bailey Jr High $175,615.75
Barnett Jr High $193,404.72
Berry Elementary $178,237.39
Blanton Elementary $11,767.84
Boles Jr High $32,147.78
Bowie High School $8,369.40
Burgin Elementary $9,552.55
Career & Technical Education Center $5,031.27
Carter Jr High $206,557.67
Crouch Elementary $7,478.60
Crow Elementary $135,176.11
Ditto Elementary $148,498.20
Ellis Elementary $185,193.49
Fitzgerald Elementary $162,835.51
Foster Elementary $6,417.26
Knox Elementary $5,045.14
Kooken Educational Center $66,227.19
Lamar High School $8,369.40
Larson Elementary $3,730.41
Moore Elementary $223,599.38
Pearcy Elementary $2,003.64
Roark Elementary $608.11
Sam Houston High School $27,294.55
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Seguin High School $11,346.53
Shackelford Jr High $1,781.60
Sherrod Elementary $8,466.35
Short Elementary $170,161.86
South Davis Elementary $181,457.34
Speer Elementary $185,823.21
Starrett Elementary $163,668.94
Swift Elementary $159,183.70
Thornton Elementary $17,750.67
Turning Point Secondary School $27,787.90
Webb Elementary $214,239.30
West Elementary $179,705.61
Young Jr High $180,848.28

CTS - StudentStations $127,415.84
Miller Elementary $11,767.84
Short Elementary $71,488.00
Williams Elementary $44,160.00

CTS - StudentStations K-2nd. Grade $806,374.00
Anderson Elementary $65,824.00
Bebensee Elementary $65,854.00
Blanton Elementary $65,824.00
Ellis Elementary $82,280.00
Foster Elementary $65,824.00
Hill Elementary $57,596.00
Johns Elementary $65,824.00
Key Elementary $57,596.00
Morton Elementary $82,280.00
South Davis Elementary $82,280.00
Starrett Elementary $49,368.00
Webb Elementary $65,824.00

REP - $475,634.42
Annex III $6,945.18
Arlington High School $112,140.00
Bowie High School $66,568.32
Educational Enrichment Center $6,313.80
Gunn Jr High $18,941.40
Lamar High School $26,160.00
Martin High School $74,008.46
Plant Maint. & Operation - Gen $5,051.04
Sam Houston High School $121,350.00
Seguin High School $26,160.00
Transportation $2,525.52
Turning Point Secondary School $9,470.70

REP - C&T 2017 $24,176.05
Bowie High School $9,146.05
Martin High School $15,030.00

REP - Printer Standard $507,110.00
Annex I & II $507,110.00

REP - TSDStock $88,305.50
Annex I & II $88,305.50

REP -AdminReplacement $72,554.32
Admin. Bldg - J W Counts $29,064.35
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Annex I & II $10,916.88
Annex V (Enterprise Cntr) $30,996.37
Career & Technical Education Center $1,576.72

TI Grant 2017-2018 $727,487.18
Arlington High School $6,380.21
Bailey Jr High $27,681.30
Beckham Elementary $42,135.00
Boles Jr High $66,671.30
Burgin Elementary $11,820.00
Butler Elementary $13,952.89
Corey Academy $9,724.00
Ditto Elementary $4,351.26
Duff Elementary $95,632.00
Dunn Elementary $9,724.00
Foster Elementary $9,724.00
Gunn Jr High $16,560.00
Hale Elementary $38,896.00
Hill Elementary $27,761.26
Knox Elementary $24,242.00
Martin High School $7,480.00
McNutt Elementary $7,178.00
Miller Elementary $11,820.00
Morton Elementary $4,351.26
Peach Elementary $24,508.00
Pearcy Elementary $18,569.68
Seguin High School $29,667.00
Shackelford Jr High $2,850.00
Sherrod Elementary $8,668.00
Short Elementary $32,221.00
Starrett Elementary $15,198.00
Thornton Elementary $18,340.00
Webb Elementary $20,544.00
West Elementary $35,026.72
Wood Elementary $30,544.00
Young Jr High $55,266.30

(blank) $222,188.18
Admin. Bldg - J W Counts $9,529.08
Anderson Elementary $26,731.00
Annex I & II $11,274.88
Annex V (Enterprise Cntr) $224.00
Blanton Elementary $26,731.00
Bowie High School $5,502.00
Career & Technical Education Center $39,590.00
Ferguson Center $16,560.00
Hale Elementary $8,825.88
Lamar High School $336.54
McNutt Elementary $36,469.00
Patrick Elementary $38,721.00
Shackelford Jr High $1,693.80

643.53.6249.00.838.I2.0.00 $77,170.34
CTS - AV Project $31,904.09

Bailey Jr High $1,195.97
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Bebensee Elementary $3,305.61
Beckham Elementary $2,671.52
Boles Jr High $8,662.47
Bryant Elementary $2,658.92
Career & Technical Education Center $280.56
Corey Academy $4,302.34
Johns Elementary $499.47
Larson Elementary $1,134.99
Little Elementary $1,422.40
Sherrod Elementary $353.85
Turning Point Secondary School $5,415.99

CTS - StudentStations $4,505.00
Short Elementary $1,955.00
Williams Elementary $2,550.00

CTS - StudentStations K-2nd. Grade $24,010.00
Career & Technical Education Center $24,010.00

TI Grant 2017-2018 $15,600.00
Career & Technical Education Center $15,600.00

(blank) $1,151.25
Annex I & II $296.25
Ferguson Center $855.00

643.81.6639.00.838.I2.0.00 $20,169.70
(blank) $20,169.70

McNutt Elementary $10,084.85
Peach Elementary $10,084.85

Grand Total $43,910,136.27
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MEMORANDUM 
 
TO: Cindy Powell 
 Chief Financial Officer   
 
FROM: Tim Collins 
 Director of Transportation 
  
DATE: April 2, 2018 

 
SUBJECT:  Vehicle Purchases from 2014 Bond Program 
 
 
Buses planned for purchase in year 4 of the bond program have been ordered. The purchase includes: 
 

 3 - 2018 model: Integrated CE S Bus, 77 Passenger Diesel Buses at a total of $282,417.00 
($94,139.00 per bus). Approximate delivery of these 3 buses will be the week of April 23, 2018. 
 

 17 – 2018 model: BBCV26/Integrated CE S Bus, 54 Passenger Propane Buses at a total of 
$1,877,855.00 ($110,462.05 avg. cost per bus). Approximate delivery date for these 17 buses 
will be the week of June 4, 2018. 

 
 
Total Costs:  $2,160,272.00 plus $800.00 (x2) buy board fee per Purchase Order = $2,161,872.00 
Bond Budget:  $2,578,499 
Savings:  $416,627 
 

 Twenty-five white fleet vehicles were ordered on February 28th to replace existing vehicles. Quotes were 
finalized and purchases orders are in place. No definitive delivery date at this time. 
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MEMORANDUM 

TO:  Cindy Powell, Chief Financial Officer 

FROM: Wm. Kelly Horn, Executive Director of Plant Service 

DATE:  January 24, 2018 

SUBJECT: 2014 Bond Program, Phase IV Construction Methods of Procurement 

 

State law sets forth eight procurement methods that governmental entities, including school districts, can use 
to procure construction services.  As summarized in Board Policy CV (LEGAL), the law requires all district 
construction contracts valued at $50,000 or more in the aggregate for each 12 month period to be made by the 
method that provides the best value to the district, and the Board must declare the procurement method to be 
used for each project.  The two methods used most commonly statewide are Competitive Sealed Proposal and 
Construction Manager at Risk.  Following is a brief description of these procurement methods and 
recommendations for the procurement method to be utilized for the construction projects in phase IV of the 
bond program. 

 

Competitive Sealed Proposal (CSP) 

CSP is a delivery method similar to competitive bidding in that the District selects an Architect/Engineer to 
design the project.  Once the construction documents are fully completed, the District solicits proposals from 
contractors to perform the work.  Selection is generally based on a combination of price and other factors that 
the District deems in its best interest, such as project team personnel, schedule, contractors past experience, 
etc. 

 

Construction Management at Risk (CMR) 

CMR is a delivery method wherein the Construction Manager at Risk serves as the General Contractor 
assuming the risk for construction guaranteed price and provides design phase consultation in evaluating 
costs, schedule, implications of alternative designs and systems and materials during and after design of the 
facility. 

 

Procurement Method Recommendation for Bond 2014 Phase IV Projects: 

Listed below are all 2014 Bond Program Phase IV projects and the recommended construction procurement 
method for each project: 
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Competitive Sealed Proposal (CSP) Recommendation: 

With the exception of the Athletics Complex, the Phase IV projects are deficiency and life cycle replacement 
work with relatively limited project scopes.  Project phasing and scheduling are simplified and defined.  The 
Athletics Complex is a new facility.  For each of the Phase IV projects, District Administration and project 
architects have determined that the current construction market is more favorable for CSP project delivery with 
potentially greater project value achieved as a result of more aggressive and competitive pricing: 

PH4-1 Boles JHS        Deficiency and Life Cycle Replacement  Construction Budget $  1,376,183 
 
PH4-2 Venture HS        Deficiency and Life Cycle Replacement Construction Budget $  1,154,747 
 
PH4-3 Bailey JHS        Deficiency and Life Cycle Replacement Construction Budget $  2,533,386 

Kooken EC        Deficiency and Life Cycle Replacement Construction Budget $  1,578,147 
   

PH4-4 Bowie HS        Deficiency and Life Cycle Replacement Construction Budget $  8,424,973 
Ashworth ES        Deficiency and Life Cycle Replacement Construction Budget $  1,780,063 
 

PH4-5 Lamar HS        Deficiency and Life Cycle Replacement Construction Budget $10,704,108 
Larson ES        Deficiency and Life Cycle Replacement Construction Budget $  1,759,560 
 

PH4-6 Athletics Complex   New Facility    Construction Budget $21,926,352 
 

PH4-7 Carter JHS        Deficiency and Life Cycle Replacement Construction Budget $  5,025,358 
Blanton ES        Deficiency and Life Cycle Replacement Construction Budget $  2,736,595 
Crow ES        Deficiency and Life Cycle Replacement Construction Budget $  1,450,410 
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3/25/2018
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2014 Bond Program Update
HUB Participation
February 15, 2018

Historically Underutilized Business:
 State of Texas Definition:

 a for-profit entity that has not exceeded the size standard prescribed 
by 34 TAC §20.294, and has its principal place of business in Texas, 
and

 is at least 51 percent owned by an Asian Pacific American, Black 
American, Hispanic American, Native American, American woman 
and/or Service Disabled Veteran, who reside in Texas and actively 
participate in the control, operations and management of the entity's 
affairs.
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 2014 Bond Program
 Total package:  $663.1 million
 Approved by voters on May 10, 2014

Background

Facilities, 
$552,388,327 

Fine Arts, 
$9,828,738 

Safety, Security 
& Technology, 
$82,633,000 

Transportation, 
$18,279,213 

 At outset of bond program, Board expressed desire to  encourage HUB 
participation in bond construction projects 

 AISD had not tracked HUB participation in construction contracts prior to 
the 2014 bond program

Background
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 Certifications recognized by AISD:
 State of Texas Historically Underutilized Business Program 
 Dallas/Ft. Worth Minority Supplier Development Council
 North Central Texas Regional Certification Agency

HUB Certifications

 Points are awarded for sub-contractor (Tier II) HUB commitments 
submitted in qualifications/proposals for design and construction services

 For construction proposals, contractors are also scored in the interview 
process for their approach to recruiting, mentoring & obtaining Tier II HUB 
participation

 Tier II HUB activity is reported monthly to AISD by architects and 
contractors

 Tier II HUB commitments and actual participation are tracked

 Tier II HUB commitments and participation are reported to the Board and 
CBOC and are posted on AISD’s website

AISD HUB Actions
2014 Bond Construction Projects
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 Outreach efforts by the AISD Purchasing Department include participating 
in or hosting the following events:
 AISD Contractor Symposiums 
 Annual Pan Asian Business Expo
 DFW Minority Supplier Development Council Hard Hat Construction Expo
 City of Arlington new vendor meetings
 RFQs for architects and notices for contractor and sub-contractor proposals, 

are sent to all Arlington Chambers of Commerce, including minority chambers

AISD HUB Actions
2014 Bond Construction Projects

HUB Participation

Project Description   Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Expenses

Thru 12/17

Tier II

HUB Participation 

Achieved %

Thru 12/17

Tier II

HUB Participation

Amount

Thru 12/17

TOTALS 408,934,526$   24.46% 100,031,974$   309,205,070$   17.50% 54,100,294$  

Note:  Totals above are excerpted from the 12/31/17 HUB Summary Report. 
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 Examine policy development establishing a HUB target and 
related procedures, including:
 Legal review
 Disparity study requirements
 Impact on operations

Additional Considerations

Questions?
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TO:  Cindy Powell 
  Chief Financial Officer 
 
FROM:  Tammy Craig 
  Director of Purchasing 
 
DATE:  March 1, 2018 
 
RE: CSP 18-46 Junior High Tracks Project 
     
 
Competitive Sealed Proposal 18-46 is for the construction services for the District’s Junior High Tracks 
Project, funded from the 2014 Bond Program.   Tracks included in the project are for Bailey, Barnett, 
Boles, Carter, Gunn, Nichols, Shackelford, Workman and Young Junior High Schools.   Two proposals 
were received in response to the CSP.  Attached is a recommendation letter from William Kelly Horn, 
Executive Director of Plant Services, a letter from Stantec Architects and an evaluation summary.  
 
It is recommended that the contract be awarded per the recommendation.   
 
      
cc: Tony Drollinger 
 Executive Director of Finance 
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MEMORANDUM 

 

TO:  Cindy Powell, Chief Financial Officer 

FROM: Wm. Kelly Horn, Executive Director of Plant Services 

DATE:  February 22, 2018 

SUBJECT: Competitive Sealed Proposal #18-46 for Junior High School Track 
Renovations Phase III, Bid Package 9 

 
The District approved Junior High School Track Renovations as a part of the 2014 Bond 
program.  Additionally, the Board of Trustees approved Stantec Architects (Stantec) as the 
design professional and approved Competitive Sealed Proposal (CSP) as the method of 
construction procurement for the project. 
 
The project architect, Stantec, completed the construction documents and the District 
requested proposals.  Notification of the request for CSP was sent to local contractors, area 
chambers of commerce and contractors on a list supplied by the DFW Minority Business 
Council.  Notice of the request for CSP was also advertised in accordance with state law.   
 
Proposals were received from two general contractors: 

 
Hellas Construction, Inc. 
Paragon Sports Constructors 
 

Competitive Sealed Proposals received from the proposers were evaluated based criteria 
published in the CSP document: 
 
 Price     35% 
 Qualifications     40% 
 HUB Participation   10% 
 Interviews    15% 
 
An evaluation committee consisting of the Chief Financial Officer, Assistant Superintendent 
of Administration, Executive Director of Plant Services, Director of Facility Planning and 
Construction, the District’s Senior Project Manager, District’s Civil Engineer, and the Design 
Architect completed evaluations and interviews.  Hellas Construction, Inc., ranked highest 
amongst the proposers at 71.03 points.  District staff worked with Hellas Construction, Inc., to 
ensure that the intended project scope is being addressed, identify opportunities to reduce 
the proposed cost and verify the project budget. 
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The architect’s letter of recommendation for construction contract award for junior high school 
track renovations is attached. 
 
Pending approval of the CSP, work on this project will begin in the spring of 2018 with 
substantial completion expected in the summer of 2018. 
 
Based on the evaluation process, the committee recommends the Competitive Sealed 
Proposal as submitted by Hellas Construction, Inc., in the amount of $7,727,384.82.  The 
original construction budget is $5,252,028.28.  This CSP is over the original construction 
budget by $2,475,356.54.  Relocation and repositioning of the football fields, spectator 
infrastructure, and utilities necessary to construct a four-lane track are the reasons for the 
project exceeding the original construction budget. 
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Request for Competitive Sealed Proposals #18‐46 2014 Bond Program
Proposer's Qualifications Evaluation

Summary
PROJECT NAME: District Wide Junior High Track Renovations Project

PHASE ‐ BID PACKAGE: PH3‐BP09
PROJECT #: CSP 18‐46

CSP Proposal Budget 5,252,028$           

Price 35%
HUB Commitment 10%
Qualifications 40%
Interview 15%
Total 100%

Proposer Price Price HUB Commitment % HUB Qualifications Qualifications Total Ranking
35 Score 10 Score 40 Score Score

Hellas Construction, Inc. $7,998,000  22.98 20 10.00 63.33 25.33 58.32 1
Paragon Sports Constructors $7,770,570  23.66 1 0.50 79.17 31.67 55.82 2

Proposer Price Price HUB Commitment % HUB Qualifications Qualifications Interview Total Ranking
40 Score 10 Score 40 Score Score Score

Hellas Construction, Inc. $7,998,000  22.98 20 10.00 63.33 25.33 12.71 71.03 1
Paragon Sports Constructors $7,770,570  23.66 1 0.50 79.17 31.67 11.29 67.11 2

PROPOSAL SELECTION CRITERIA

PRE INTERVIEW PROPOSAL EVALUATION

POST INTERVIEW PROPOSAL EVALUATION

PH3‐BP09 District Wide Junior High Track Renovations Project
CSP 18‐46 Proposer Qualifications Evaluation MatrixRev3.xlsx/Summary Facility Planning and Construction Page 1 of 1142



Arlington Independent School District 
Board of Trustees Communication 

 

 
Purpose: To give the Board of Trustees the opportunity to consider and act on Change Order #2 amending the contract 
amount and substantial completion date for 2014 Bond Construction Project for Webb ES, Phase III – Bid Package 10. 

 
Background: Through the later stages of project construction the General Contractor, MART, Inc., (MART), incurred 
additional costs and delays in construction related to unforeseen sanitary sewer line conditions and modifications 
necessary to install a new sanitary sewer line for the grease interceptor for the kitchen at Webb ES. The existing sanitary 
sewer line was very old and deteriorated to the point that it was collapsing and would not support a reliable connection 
to the new grease interceptor. Additionally, the contractor incurred additional plumbing and electrical costs to relocate 
and support a beverage machine, a new washer/dryer, and a new hand sink, to satisfy health codes not addressed in 
original installation.  This work could not be funded through the original, Board approved, construction contract. 

 
The construction delays are associated with design and engineering necessary to install a new sanitary sewer line 
connecting the kitchen to the City of Arlington service at Cooper Street. There is a need to allow MART additional time 
to complete the project without the concern of monetary penalty associated with this delay. The original contracted 
substantial completion date was August 18, 2017. It was amended to December 15, 2017, by the Board of Trustees in 
Change Order #1 at the November 2, 2017, Board Meeting. Pending approval of Change Order #2 the amended 
substantial completion date will be March 9, 2018. Additionally, Change Order #2 will increase funding for the Webb ES 
construction project in the amount of $86,416.95. This change order is comprised of two main areas summarized in the 
table below. 

 
LBL Architects (LBL), the project architect, has reviewed the change order and validated the costs and revised 
substantial completion date with MART and AISD staff. 

 
Change Order Summary: 

 

Item Description Cost 
08 Installation of New Sanitary Sewer Lines Serving the Kitchen to City Service $75,444.14 
09 Plumbing and Electrical Costs to Address Health Codes for Installation of 

Beverage Station, New Washer/Dryer, and New Hand Sink 
$10,972.81 

Sum of changes $86,416.95 

 
Attached are letters from LBL and MART explaining the need for amending the substantial completion date to March 9, 
2018, and increasing funding for costs associated with unforeseen sanitary sewer line installation and modifications to 
accommodate the new grease interceptor for the renovated kitchen.  The original contract amount for the project   was 
$696,000. The Board of Trustees approved Change Order #1 in the amount of $79,487.73 on November 2, 2017. 
Administration is seeking Board approval for Change Order #2 in the amount of $86,416.95. Pending approval of 
Change Order #2 the amended contract amount will be $861,904.68. 

 
Recommendation:  Administration Recommends Approval 

 
 
 

Submitted to: 
 
Board of Trustees 
Arlington Independent School District 

Submitted by:  

Prepared by:  Wm. Kelly Horn 
 
Date:  February 19, 2018 

 

Meeting Date:  March 1, 2018 Consent Item 

Subject: Change Order #2 Amending the Contract Amount and Substantial Completion Date 
for 2014 Bond Construction Project for Webb ES, Phase III - Bid Package 10 

143



 
 
 
 
 
 

February 20, 2018 
 
 
 
Kelly Horn Construction Change Directive 
Executive Director of Plant Services CCD #02 
Arlington ISD 
1201 Colorado Lane 
Arlington, Texas 76015 
 
 
RE: AISD 2014 Bond – Phase 3 BP 10-06 
 Webb Elementary School – Kitchen renovations 
 
 RFP #08-Unforseen conditions during installation of grease interceptor 
 RFP #09-Relocate Beverage Station, add washer/dryer connections and sink change 
 
 
Mr. Horn,   
 
Mart Inc. have submitted RFP #08 for unforeseen conditions during installation of grease interceptor and 
RFP #09 to relocate Beverage Station, add washer/dryer connections and change of hand wash sink.  We 
have reviewed the attached RFP #08 and RFP #09, and find them to be acceptable. 
 
 RFP #08:  $ 75,444.14 
 RFP #09:  $ 10,972.81 
 
 CCD #02 Amount:  $86,416.95  
 
 
 
Mart Inc. has requested an additional 84 calendar days for this scope of work extending their completion 
date from December 15, 2017 to March 9, 2018.  
 
 
Sincerely, 
 
 
 
Tom McCarty, AIA 
Vice President 
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Arlington Independent School District 
Board of Trustees Communication 

 

 
Purpose: To provide the Board of Trustees the opportunity to review and approve the procurement method 
for Site Improvements and Renovations Project for Sherrod Elementary School. 

 

Background: Board Policy CV (Local) requires, “the Board shall determine the project delivery/contract 
award method to be used for each construction contract valued at or above $50,000. To assist the Board, 
the Superintendent shall recommend the project delivery/contract award method that he or she determines 
provides the best value to the District.” 

 
Sherrod Elementary School was included in a package with Ellis ES, Nichols JHS, and Turning Point 
Secondary School for renovations, deficiency improvements, and additions in the 2014 Bond Program. 
Construction at each of these campuses is in various stages of completion and closeout at this time. Site 
improvements and renovations at Sherrod Elementary School were negatively impacted by the 
identification of an unforeseen subsurface petroleum pipeline easement that prevented planned 
improvements for the paved parking area. In an effort to prevent holding up the project and creating 
expense due to unforeseen project delays, the District pulled this scope of work from the construction 
manager-at-risk, Balfour Beatty Corporation (BBC), with the intent to redesign and construct at a later date. 

 
At this time the project architect, WRA, and its sub-consultants have completed the necessary redesigns to 
avoid the pipeline easement. The District is now prepared to bid the project to complete the planned 
improvements for Sherrod Elementary School. BBC has demobilized from the site and has no interest in 
completing this work. District administration is confident that the District can achieve greater value and an 
improved schedule of work by bidding this scope of work as a Competitive Sealed Proposal. 

 
Included herewith is a memo recommending that Competitive Sealed Proposal be selected as the 
procurement method for site improvements and renovations at Sherrod Elementary School. The project 
will be funded using 2014 Bond Funds previously allocated for this project. 

 
 

Recommendation: Administration recommends approval 
 
 
 

Submitted to: 
 
Board of Trustees 
Arlington Independent School District 

Submitted by:  

Prepared by: Wm. Kelly Horn 
 
Date:  February 19, 2018 

 

Meeting Date:  March 1, 2018 Consent Item 

Subject: Selection of Method of Procurement for Site Improvements and Renovations 
Project for Sherrod Elementary School 
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MEMORANDUM 

TO:  Cindy Powell, Chief Financial Officer 

FROM: Wm. Kelly Horn, Executive Director of Plant Service 

DATE:  February 19, 2018 

SUBJECT: Selection of Method of Procurement for Site Improvements and Renovations at Sherrod 

Elementary School 

 

State law sets forth eight procurement methods that governmental entities, including school districts, 

can use to procure construction services.  As summarized in Board Policy CV (LEGAL), the law requires 

all district construction contracts valued at $50,000 or more in the aggregate for each 12 month period 

to be made by the method that provides the best value to the district, and the Board must declare the 

procurement method to be used for each project.  The two methods used most commonly statewide are 

Competitive Sealed Proposal and Construction Manager at Risk.  Following is a brief description of 

these procurement methods and a recommendation for the procurement method to be used for site 

improvements and renovations project at Sherrod Elementary School. 

Competitive Sealed Proposal (CSP) 

CSP is a delivery method similar to competitive bidding in that the District selects an Architect/Engineer 

to design the project.  Once the construction documents are fully completed, the District solicits 

proposals from contractors to perform the work.  Selection is generally based on a combination of price 

and other factors that the District deems in its best interest, such as project team personnel, schedule, 

HUB participation commitment, the contractors past experience, etc. 

Construction Management at Risk (CMR) 

CMR is a delivery method wherein the Construction Manager at Risk serves as the General Contractor 

assuming the risk for construction guaranteed price and provides design phase consultation in 

evaluating costs, schedule, implications of alternative designs and systems and materials during and 

after design of the facility. 

 

Based on the simplicity and relatively small project scope for this project, the District will receive greater 

project value as a result of more aggressive, competitive pricing through the Competitive Sealed 

Proposal (CSP) method of procurement.  District Administration is recommending that CSP be selected 

as the procurement method for site improvements and renovations project at Sherrod Elementary School.  
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Arlington Independent School District 
Board of Trustees Communication 

 
Purpose: 

To provide the Board of Trustees the opportunity to review the request to dispose of salvage property 
prior to final Board Approval. 

 
 
 
 

Background: 

Attached are letters from William Kelly Horn, Executive Director of Plant Services and Kevin Barlow, 
Executive Director of Research and Accountability. These letters request permission to dispose of District 
property. All equipment has been evaluated and categorized as damaged, poor condition, obsolete, non- 
operative or cost prohibitive to repair. Also included in the property are buildings no longer needed for 
utilization by the District, or have been condemned and must be demolished, as explained in the letter 
from Mr. Horn. Following Board approval, AISD will salvage the equipment as indicated in the letters 
attached. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Recommendation: 

The Administration recommends the Board of Trustees declare all listed as salvage property. 
 
 
 
 
 

Submitted to: 
 
Board of Trustees 
Arlington Independent School District 

Submitted by:  

Prepared by:  Tammy Craig 
 
Date: 02/21/2018 

 

Meeting Date:  March 1, 2018 Consent Item 

Subject:  Salvage Property 
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MEMORANDUM 

TO:  Cindy Powell, Chief Financial Officer 

FROM: Wm. Kelly Horn, Executive Director of Plant Services 

DATE:  February 14, 2018 

SUBJECT: Temporary Building Salvage Request 
 
Plant Services maintains and updates a complete inventory of temporary buildings throughout in the 
District.  Periodically, the inventory review will indicate a surplus of one or more units no longer 
necessary for utilization.  The following units are recommended for salvage. 

The units at Sam Houston HS have been used for swing space classrooms during construction and must 
now be removed to complete parking lot renovations.  The units at Larson ES, Bebensee ES, Boles JHS, 
and Administration are excess inventory and no longer necessary for utilization.  The units at Ellis are 
excess inventory after construction of the classroom addition and are no longer necessary for utilization.  
The unit at Seguin HS is dilapidated, condemned, and must be demolished.  The District is relocating a 
unit from Sam Houston HS as a replacement. 

The temporary building being recommended for salvage is listed below: 

CURRENT LOCATION INVENTORY NUMBER RECOMMENDATION 
Sam Houston High School ME 90 M 133 Salvage - Auction 
Sam Houston High School ME 85 M 075 Salvage - Auction 
Sam Houston High School ME 01 M 169 Salvage - Auction 
Sam Houston High School ME 86 M 123 Salvage - Auction 
Sam Houston High School ME 86 M 095 Salvage - Auction 
Sam Houston High School ME 85 M 118 Salvage - Auction 
Sam Houston High School ME 86 M 031 Salvage - Auction 
Sam Houston High School MG 77 W 065 Salvage - Auction 
Sam Houston High School MG 77 W 073 Salvage - Auction 
Sam Houston High School MG 77 W 117 Salvage - Auction 
Sam Houston High School MG 86 M 018 Salvage - Auction 
Larson Elementary School ME 00 W 150 Salvage - Auction 
Larson Elementary School ME 00 W 151 Salvage - Auction 
Ellis Elementary School ME 09 M 214 Salvage - Auction 
Ellis Elementary School ME 88 M 069 Salvage - Auction 
Ellis Elementary School ME 86 M 017 Salvage - Auction 
Bebensee Elementary School ME 86 M 115 Salvage - Auction 
Boles Junior High School MG 77 W 127 Salvage - Auction 
Boles Junior High School MG 77 W 128 Salvage - Auction 
Seguin High School ME 07 M 184 Salvage - Demolish 
Administration Building ME 01 W 165 Salvage - Auction 
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2014 Bond Program Update
HUB Participation
February 15, 2018

Historically Underutilized Business:
 State of Texas Definition:

 a for-profit entity that has not exceeded the size standard prescribed 
by 34 TAC §20.294, and has its principal place of business in Texas, 
and

 is at least 51 percent owned by an Asian Pacific American, Black 
American, Hispanic American, Native American, American woman 
and/or Service Disabled Veteran, who reside in Texas and actively 
participate in the control, operations and management of the entity's 
affairs.
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2

 2014 Bond Program
 Total package:  $663.1 million
 Approved by voters on May 10, 2014

Background

Facilities, 
$552,388,327 

Fine Arts, 
$9,828,738 

Safety, Security 
& Technology, 
$82,633,000 

Transportation, 
$18,279,213 

 At outset of bond program, Board expressed desire to  encourage HUB 
participation in bond construction projects 

 AISD had not tracked HUB participation in construction contracts prior to 
the 2014 bond program

Background
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3

 Certifications recognized by AISD:
 State of Texas Historically Underutilized Business Program 
 Dallas/Ft. Worth Minority Supplier Development Council
 North Central Texas Regional Certification Agency

HUB Certifications

 Points are awarded for sub-contractor (Tier II) HUB commitments 
submitted in qualifications/proposals for design and construction services

 For construction proposals, contractors are also scored in the interview 
process for their approach to recruiting, mentoring & obtaining Tier II HUB 
participation

 Tier II HUB activity is reported monthly to AISD by architects and 
contractors

 Tier II HUB commitments and actual participation are tracked

 Tier II HUB commitments and participation are reported to the Board and 
CBOC and are posted on AISD’s website

AISD HUB Actions
2014 Bond Construction Projects
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 Outreach efforts by the AISD Purchasing Department include participating 
in or hosting the following events:
 AISD Contractor Symposiums 
 Annual Pan Asian Business Expo
 DFW Minority Supplier Development Council Hard Hat Construction Expo
 City of Arlington new vendor meetings
 RFQs for architects and notices for contractor and sub-contractor proposals, 

are sent to all Arlington Chambers of Commerce, including minority chambers

AISD HUB Actions
2014 Bond Construction Projects

HUB Participation

Project Description   Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Expenses

Thru 12/17

Tier II

HUB Participation 

Achieved %

Thru 12/17

Tier II

HUB Participation

Amount

Thru 12/17

TOTALS 408,934,526$   24.46% 100,031,974$   309,205,070$   17.50% 54,100,294$  

Note:  Totals above are excerpted from the 12/31/17 HUB Summary Report. 
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 Examine policy development establishing a HUB target and 
related procedures, including:
 Legal review
 Disparity study requirements
 Impact on operations

Additional Considerations

Questions?
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